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Meeting Minutes
***Online WEBEX***
Woodrow Wilson Middle School Building Committee
Monday, April 27, 2020
6:00 P.M
Members Present:

Councilman Philip J. Pessina
Councilman Gene Nocera
Councilwoman Jeanette Blackwell
Richard Pelletier
Stephen Zarger
Theodore Raczka
John Giuliano
Sheila Daniels
Kristy Byrd

Members Absent:

John Philips
Anita Dempsey-White

Staff Present:

Marco Gaylord; Director Operations
Peter Staye; Director Facilities
Elise McDermott; Finance and Budget
Erin Thazhampallath; Secretary

Others Present:

Hristo Miljovski, Project Engineer, O&G Industries
Joe Vetro; Project Manager, O&G Industries
Randall Luther; TSKP
Mary-Lynn Radych; TSKP
Dan Hetzler; Preconstruction Manager, O&G Industries
Mark Jeffko, Project Exec, O&G Industries
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1. Councilman Gene Nocera, Co-Chair calls the meeting to order at 6:00pm.

2. Councilman Gene Nocera calls for a Motion to Approve the Meeting Minutes of
March 30, 2020. Motion by Philip Pessina and seconded by Kristy Byrd to approve the
minutes of the meeting of March 30, 2020. All those in favor: Gene Nocera, Philip Pessina,
Jeanette Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka,
Sheila Daniels, Kristy Byrd. Motion passed unanimously.
3. Construction Updates
3.1 Workflow Status: In Progress
A. TSKP Status Update: Mary-Lynn Radych; TSKP states that work is proceeding well from
their view point and there is good progress on the site. They are about to hand over the
underground power relocation to O&G so they will be getting pricing on that in the next
month and in the next meeting we should be able to look at numbers for that. All of the
drawings have been approved by the various utilities including EverSource.

B. O&G Status Update:
a. Joe Vetro; Project Manager, O&G Industries presents to the Committee the
Monthly Project Report. The Physical Progress Percentage Complete for the
Middle School Construction is currently 12% and Sitework & Landscaping is up to
26%. Commissioning is not shown because that happens after but we are getting
the submissions to the commissioning agent and he is reviewing them and that is
where we are on the commissioning end. For Funds Available the Contingency
Funds Available have remained the same, $2,033,837.00. On page 10 of the
report is where we see our flooring budget. We were carrying a little over
$2,000,000 for flooring but that’s S400,000 more than what the bids came in at
so there will be a big savings there. On page 14 are Items for Approval. We have
a Change Order for RFI-175 for $1,267.00. This is a zero-dollar net charge
because $1,267.00 will be credited to the Concrete Trade Contractor and added
to the Steel Trade Contractor. Elise McDermott asks for clarification if the zero
net is added to Schenectady Steel and taken off Universal Concrete. Joe Vetro
states that this is correct. Moving to page 28-30 are the photos of the project.
You will see that the gym area for steel is finished and the auditorium stage and
orchestra pit is getting ready for the slab pore and the pictures show that the
waterproofing is in. In area C on the third floor they are prepping for the slab

04/27/2020
Page 3
pore and getting ready for concrete. The second floor is all prepped for slab
pore.

Gene Nocera states that there was an article in the Middletown Press about a
month ago regarding the project. There was a problem about a month ago when
the Governor’s orders looked like this project was not deemed essential and the
steel delivery was not essential which meant the project would have been on
hold for a while. O&G and members of the City and the Committee worked
together and got this problem turned around and we were able to get the steel
delivery. Joe Vetro states that this would have shut the project down but
because of the communications made they were able to get Steel to open and
move the project forward.
b. Motion by Jeanette Blackwell and seconded by Philip Pessina to approve O&G
Change Order #34 for a zero net charge and move of funds in the amount of
$1,267 from Universal Concrete to Schenectady Steel. All those in favor: Gene
Nocera, Philip Pessina, Jeanette Blackwell, John Giuliano, Richard Pelletier,
Steven Zarger, Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion passed
unanimously.

c. Review the BP. 2.09f Flooring Re-bid results and alternate price: Dan Hetzler;
Preconstruction Manager, O&G Industries presents the qualification page of the
bid for the flooring package. With the initial bid process, we were concerned
over the flooring numbers that came in. The decision was made to reject the bid
and put it out to rebid. We worked with TSKP and fine lined the specifications
and drawings and then hit the market at the right point. The good news is we
received a tight set of three bids. It did show that the industry responded and
now there is a clear scope of work. The lower bidder unfortunately was not able
to provide a bid bond and due to the language and statute we were not able to
accept his bid. The low qualified bidder is R&B Ceramic Tile & Floor Covering, Inc.
We have worked with that trade in the past and have no issue with their
strength and quality. They are qualified and responsive. We are moving to make
a recommendation that the committee move forward with an award. There was
one alternate for a thicker product material on the LVT product which is the bulk
of the product. Randall Luther; TSKP gives an overview on Alternate #10 for the
LVT. There were two products specified for the flooring, one is a thicker product
than the other. The thicker product is alternate #10 and is more money. There
are not as many manufacturers of the thicker product and those bid numbers
were higher than anticipated when they went out to bid. The market said that

04/27/2020
Page 4
everyone makes a thinner product but the thicker is atypical. TSKP wanted to
find out if there was an advantage to the thicker product. It is similar to what
was used in the high school in some locations. The manufacturers said there was
no advantage to the thicker product. The thicker product has the same warranty
and there is no longer life. The tile size of the thicker product does not work with
the current tile patterns and the thicker product has very few color options.
Based on the fact that the base bid is less money, gives the same warranty and
has more color options TSKP recommends going with the base and not accepting
the alternate #10. TSKP doesn’t see any advantages to going with alternate #10.
Gene Nocera asks for a motion to authorize O&G to award the contract for BP
2.09f Flooring with the low qualified bidder R&B Ceramic Tile & Floor Covering,
Inc. and to reject Alternate #10 and go with the base bid for LVT, which is a
savings to the project without compromising on the quality of the product.
Richard Pelletier moves and Theodore Raczka seconds. By opening up the spec
of work we got the benefit of the rebid. There was a big cost savings in opening
this up to rebid. All those in favor: Gene Nocera, Philip Pessina, Jeanette
Blackwell, John Giuliano, Richard Pelletier, Steven Zarger, Theodore Raczka,
Sheila Daniels, Kristy Byrd. Motion passed unanimously.

4. Financial Report:
4.1: Elise McDermott; Finance and Budget, presents the Financial Update Report. I
would like to first talk about 4.2 Change Order for GEOInsight. The current PO is $3,300 but
some additional work was needed and the bills totaled more than that. $2,395.26 is the
differential that we need. We will need money added to the PO to cover those bills.
Secondly, With the last reimbursement request the State asked for more information on the
TSKP invoice. We have the initial contract with TSKP but we are having them do additional
work and all those additional works were not included on the total of the TSKP invoice.
McDermott thanked TSKP for fixing those invoices and McDermott has resubmitted to the
State. McDermott also thanks O&G on invoice #9 which was ironed out and it all came
together. That invoice is ok for approval. Peter Staye; Director Facilities also looked at the
invoice and sent an email to add to the payment and he will contact Dr. Conner if need be if
there are any questions. Randall Luther; TSKP states that TSKP did get another invoice from
GEOInsight. The agenda will be amended to include the additional invoice to the TSKP
GeoInsight Change Order.
Jeanette Blackwell asks if we can amend the agenda and the Chairs agree we can make a
motion to amend the dollar amount.
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Motion to amend the Change Order 4.2A for TSKP: GeoInsight (geotechnical observations)
to adjust the amount to $7,292.26. Motion by Jeanette Blackwell and Seconded by Philip
Pessina. All those in favor: Gene Nocera, Philip Pessina, Jeanette Blackwell, John Giuliano,
Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion
approved unanimously.
4.2: Motion to approve Change Order for TSKP: GeoInsight (geotechnical
observations) in the amount of $7,292.26 for additional work needed. Motion by
Jeanette Blackwell and Seconded by Philip Pessina. All those in favor: Gene Nocera,
Philip Pessina, Jeanette Blackwell, John Giuliano, Richard Pelletier, Steven Zarger,
Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion approved unanimously.

4.3 Invoice Approval
A. Motion by Gene Nocera and seconded by Sheila Daniels to approve O&G
Invoice #9 in the amount of $2,680,870.04. All those in favor: Gene Nocera,
Philip Pessina, Jeanette Blackwell, John Giuliano, Richard Pelletier, Steven
Zarger, Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion approved
unanimously.
B. Motion by Philip Pessina and seconded by Gene Nocera to approve the
Eversource Trailer Utility Bill in the amount of $961.23. All those in favor: Gene
Nocera, Philip Pessina, Jeanette Blackwell, John Giuliano, Richard Pelletier,
Steven Zarger, Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion approved
unanimously.
C. Motion by Philip Pessina and seconded by Richard Pelletier to approve the
WWBC Secretary Timecard in the amount of $325. All those in favor: Gene
Nocera, Philip Pessina, Jeanette Blackwell, John Giuliano, Richard Pelletier,
Steven Zarger, Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion approved
unanimously.
D. Motion by Philip Pessina and seconded by Gene Nocera to approve TSKP
Invoice #23 in the amount of $41,804.50. All those in favor: Gene Nocera, Philip
Pessina, Jeanette Blackwell, John Giuliano, Richard Pelletier, Steven Zarger,
Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion approved unanimously.
E. Motion by Richard Pelletier and seconded by Philip Pessina to approve BVH
Integrated Services (WWMS School Xing) in the amount of $3,600.00. All those
in favor: Gene Nocera, Philip Pessina, Jeanette Blackwell, John Giuliano,
Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, Kristy Byrd.
Motion approved unanimously.
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F. Motion by Philip Pessina and seconded by Gene Nocera to approve TRC
(HazMat Monitoring and Oversight) in the amount of $11,661.00. All those in
favor: Gene Nocera, Philip Pessina, Jeanette Blackwell, John Giuliano, Richard
Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion
approved unanimously.
5. Discussion
5.1: Philip Pessina states the contracted design and development plan for the community
center has been approved at the Common Council level at the April 2020 Meeting and
Malone and Macbroom are working on construction with them and are evaluating the
soccer field design to account for this. This is still something in progress and we have not
seen anything yet.
5.2: Philip Pessina opens the discussion responding to the South Fire Marshall’s request for
Areas of Refuge in the new Middle School. Mary-Lynn; TSKP presents the drawing plans
with first floor and second floor exit plans. The second floor drawings demonstrate the way
that a person with a disability could be assisted to an exit. This is a split level building. On
the first floor is an entrance on the west side at Hunting Hill rd. and on the second floor
there is an entrance at the east side of the building. The drawings show where those with
disabilities would be assisted to exit through the east side entrance and those who do not
need assistance would be exiting through the stair towers. The next page is the third floor
plan which is where the fire department has the most concern because there are no exits
without going down the stairs. There is currently space at the top landing of the third floor
stairs where a person with disabilities could be assisted to wait for first responders to carry
them down the stairs. We call these areas “Areas of Safety” because they are within the
stair tower and out of the flow of other people who are exiting. The next area of discussion
is whether we should install communication systems at these “Areas of Safety”. If we need
a hardwired communication system at that landing which connects back to the main fire
panel at the east entry. For discussion of that part of that scope I will turn it over to Peter
Staye; Director Facilities. Staye states that the building has been designed within code
compliance and the South Fire District had reviewed the plan through the design process
and everyone signed off that they were happy with the design. About a month ago we
received a request from South Fire that we provide “Areas of Refuge '' which we are not
required to provide because the building is fully sprinklered and alarmed. We talked to the
principal and administration of Woodrow and asked what the plan is to exit the building
including those with handicaps and we were all on the same page. South Fire would now
like a communication system in place. They state this is proven technology and companies
specialize in making this. O&G provided us with a budget cost of about $17,000 to include
this on the third floor and it would communicate back to a panel on the east side of the
building. Staye asks how the committee would like to approach this request by South Fire.
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Do we want to include a communication system? Gene Nocera states that the City of
Middletown just invested in a Motorola upgraded system for police and fire department
emergency management. In the future, if not now, there will be two-way communication
via satellite capability for our first responders when they enter a building including a
potential for staff to be tied into that communication. They are also looking into another
piece of software which ties in cell phones to that system. In the future we have great
capacity to communicate to our first responders and staff. Nocera also states that
redundancy is not a bad thing. Having an additional cost of $17,000 may seem redundant
but it wouldn’t hurt. Philip Pessina states that it is good to have redundancy in emergency
services. Pessina states that this additional feature is necessary. The building principal said
there would be someone assigned to that panel during an emergency.
Richard Pelletier asks if, in a situation where the alarm is going off, wouldn’t a first
responder automatically go to the third floor. Would the purpose of the communication
system panel only be to calm the child down? Pessina states that once the alarm is
activated the majority of students and staff would exit down the stairs. The individual with a
disability and their paraprofessional would have the opportunity to communicate through
the panel to first responders what they are dealing with to get this individual down to exit
the building.
Kristy Byrd asks what this system looks like. Can this be something that students can tamper
with and do you need a key for access? Peter Staye states that we have this system already
in buildings with multiple floors. The panel is active all the time, you do not need a key to
turn it on. If someone were walking by and pushed the button this would send an alarm to
the main entrance panel and if no one answers it would then send a signal to central
dispatch. Kids can learn how to tamper with this and then it would need to be reset with a
key by an administrator. The panel is always accessible should they need it. Gene Nocera
states that this is a legitimate question and there is always a possibility that someone will
play around with this. Byrd states that she is in agreement that we need this panel and just
wanted to understand what it looks like and hopefully there will be cameras in that area in
the event that students unnecessarily disturb this system.
Peter Staye clarifies that the design intent is to be used after the fire alarm is signaled. Using
this panel does not initiate a fire alarm. Pessina states that this is an added layer of
protection. Sheila Daniels states that it is important to note this as an additional layer of
support and not redundancy so as not to imply that we think this is unnecessary.
Peter Staye adds that if you look at the true code for an “Area of Refuge'' they require this
communication panel on every stairway landing even though there is direct access to the
exterior. What we are offering is the third floor landing only because there is no direct
access to the exterior and that is why we are labeling this as an “Area of Safety”. Daniels
states that she believes we should make sure these areas are properly labeled. Pessina
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wants to know if the committee is in agreement that we need this added layer of protection
before we move forward. We want to get a definitive price and communicate the intent
with the South Fire District. The consensus of the committee is to move forward with this
item and include the base offer of the intercom system on the third floor landing areas.
5.3: Philip Pessina opens up the conversation regarding the need to replace electrical
service at 372 Hunting Hill Ave / Youth Services & BOE Maintenance Office and Shops
stating that Peter Staye informed the committee that this is a City and Public Schools
expense to get this done and this is part of the project of rerouting the Eversource electric
lines as opposed to having a pole up in front of the building. Peter Staye states that a long
time ago we concluded that we were not going to be able to run power down Hunting Hill
and we need to get 3 phase power to the building. CES & Co. worked on a design which was
recently approved by Eversource and the other utilities that brings that electrical source
underground around the east side of the building to the north elevations at 372 Hunting Hill
where there would be a ground mount transformer. CL&P does not want to go
underground and then come back out of the ground unless the distance between the two
poles is at least a half mile; that is their rule. The only place we can locate the transformer
would be along the north elevation which is along the driveway that we are using to get to
Woodrow. This necessitates installing the electrical service back to the main panel and
replacing that panel, these are all electrical code requirements. While CES & Co. was
designing the main electrical route and transformer location we also got a proposal from an
electrician we use just as a budget of $16,500 to connect the building back to the new CL&P
transformer. Middletown Public Schools would look at that as a building committee
expense and it is probably not reimbursable at the state level. When we go to do this we
will need to get competing proposal bids. This will come up in the future to be voted on.
6. Motion by Gene Nocera and seconded by Jeanette Blackwell to Adjourn the meeting at
7:10pm. All those in favor: Gene Nocera, Philip Pessina, Jeanette Blackwell, John Giuliano,
Richard Pelletier, Steven Zarger, Theodore Raczka, Sheila Daniels, Kristy Byrd. Motion
approved unanimously.

Respectfully Submitted,
Erin Thazhampallath
Recording Secretary

