

General Contractors

M.A. & M., Inc.
dba **ARESCO**
CONSTRUCTION
COMPANY

175 North Main Street
Middletown, CT 06457
Phone (860) 346-6621
Fax (860) 344-8236

RCO - Request for Change

Middletown Senior/Community Center

December 5, 2014

RCO # 040

Silver /Petrucci & Associates


3190 Whitney Highway
Hamden, CT 06518
Attn: Mr. Steven June

Description: City Call box extra work

The following is our cost to perform the extra work as required by the city of Middletown for the fire alarm call box. This work has been completed in order to get the system functioning.

Subcontractor	\$4,976
GC	\$ 498
Bond	\$ 82
Total	\$5,556

Sincerely,



Joseph D. Aresco
President



175 Main Street
 Rockfall, CT 06481
 860 343 0467 Telephone
 860 343 1572 Fax
 electricworksinc.biz

PROPOSAL FOR CHANGE ORDER

PROJECT AUTHORIZATION # 001

We are a Certified Small Business Enterprise for the State of Connecticut Small Contractors Set-Aside Program.

TO:
MA+M Construction
175 main st
middletown ct

PHONE	DATE
	4-Dec-14
JOB NAME / LOCATION	
Middletown senior center	

We hereby agree to make the change(s) specified below:

The City of middletown requires there be a city owned call box installed to monitor the fire alarm panel in the building. There was on existing on the job that will be reused. This call box is what calls the monitoring people to inform them of a trouble, sprinkler pressurer , flow and alarm.

A new antena and cable had to be replaces also. Antena will be mounted on the west side of the building.

the cost to install this call box.

new antena and wire, \$1,800
 ITS to program the 5 modules that go to the call box \$450
 5 control modules \$750
 labor 2 men 1 day at \$89 = \$1,424
 misc materials, conduit sealtight. Fittings. \$100
 total \$4,524
 10% = \$4,976

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this price:			00
DATE	PREVIOUS CONTRACT AMOUNT:		
AUTHORIZED SIGNATURE (CONTRACTOR)	REVISED CONTRACT TOTAL:		

ACCEPTED -- The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of acceptance: _____

Official signature: _____