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083113 Access Doors 

083323 Overhead Coiling Doors  

084113 Aluminum Framed Entrances 

085113 Aluminum Windows 

086250 Tubular Daylighting Device 

08630 Metal Framed Skylights 

087100 Door Hardware 

088000 Glazing 

 

DIVISION 9 - FINISHES  

092400 Portland cement Plastering 

092500 Gypsum Board 

093103 Ceramic Tile 

095123 Acoustical Panel Ceiling 

096500 Resilient Floor 

09960 High Performance Coatings 

 

DIVISION 10 - SPECIALTIES  

101416 Plaques 
102800 Toilet and Bath Accessories 
104416 Fire Extinguishers 
105113 Metal Lockers 
105613 Metal Storage Shelving 
107500 Flagpoles 

  

DIVISION 11 - EQUIPMENT  

11000   Equipment-General  

11060 Interior Process Piping and Appurtenances 

11070 Interior Valves and Appurtenances 

111313 Loading Dock Bumpers 

11201A Cast Iron Slide Gates 

11201B Aluminum Slide Gates 
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INFORMATION FOR BIDDERS 

SECTION 1 

1-9 

materials and/or services, this shall not act to negate or void the contract; nor shall 
employment of such materials or services be used as a basis for the Contractor to 
abandon his responsibilities as set forth within this Contract or to be used as a claim for 
damages set forth within the Contract Documents. 

1.15  Time of Completion/Liquidated Damages – 

(a) The bidder shall be available to commence work within ten (10) consecutive calendar days 
after receipt of the Notice to Proceed as issued by the City and shall agree to complete 
the work within the time specified for completion.  Bidders are advised that the date set 
for substantial completion for this project shall agree to have the Work substantially 
complete within seven hundred thirty (730) consecutive calendar days thereafter.  
Substantial completion is understood to mean all system in place as necessary to transmit 
flow through the force main to the Mattabassett District’s Wastewater Treatment Plant. 
Bidders are advised that the date set for final completion for this project shall agree to 
have the Work completed within eight hundred thirty (830) consecutive calendar days 
thereafter.  

(b) Any contract awarded pursuant to this Bid Document shall be subject to a liquidated 
damages provision whereby the Parties recognize that time is of the essence with this 
project and that the City will suffer financial loss if the project is not completed within the 
times specified in the Contract documents, plus any extensions of such deadlines thereof 
allowed by the City.   

(c) The bidder agrees that all extensions made by the City shall be in writing or shall be 
deemed ineffective.  The bidder also recognizes that the delays, expense, and difficulties 
involved in proving the actual loss suffered by the City if the project is not completed on 
time.  Accordingly, instead of requiring any such proof, the bidder agrees that as 
liquidated damages for delay (but not as a penalty), the bidder shall pay the City the sum 
of Fifteen Hundred Dollars ($1,500.00) for each day (After (30) days, the daily amount of 
damages shall double) that expires after the time specified in this section for substantial 
completion, until the project is determined in good faith to be substantially complete by 
the City.   

(d) After substantial completion has been achieved, if bidder shall neglect, refuse, or fail to 
complete the remaining work within the time specified in the Contract documents for the 
completion and readiness for final payment or within the time frame allowed by any 
proper extension that is granted by the City, the bidder shall pay the City ($1,500 or 
$3,000) for each day that such work is not completed. These liquidated damages will apply 
to any termination for cause or convenience, with or without cause and without prejudice 
to any other right or remedy of the City. 

1.16 Direction of Work 

(a) The work will be performed under the supervision of the Director of the Water and Sewer 
Department or designated representative. 
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 EARTH EXCAVATION, BACKFILL, FILL AND GRADING 
 
 SECTION 102 
 
 

 
 
 1. GENERAL 
 2. DESCRIPTION  
 3. SAFETY REQUIREMENTS  
 4. SEPARATION OF SURFACE MATERIALS  
 5. EXCAVATED MATERIAL  
 6. SHEETING AND BRACING  
 7. DRAINAGE  
 8. BUILDING OR STRUCTURE EXCAVATION  
 9. SLABS ON EARTH  
10. TRENCH EXCAVATION  
11. TRENCH EXCAVATION IN FILL  
12. TRENCH LIMITS  
13. TUNNELING  
14. EXCAVATION NEAR EXISTING STRUCTURES  
15. PROTECTION OF EXISTING STRUCTURES  
16. RELOCATION AND REPLACEMENT OF EXISTING STRUCTURES  
17. CARE AND RESTORATION OF PROPERTY   
18. DUST CONTROL  
19. BACKFILLING GENERAL  
20. BACKFILLING AROUND STRUCTURES  
21. BACKFILLING IN OPEN TRENCH  
22. MATERIAL FOR FILLING AND EMBANKMENTS  
23. PREPARATION OF SUBGRADE FOR FILL AREAS  
24. PLACING AND COMPACTING FILL  
25. SUB-SURFACE OBSTRUCTIONS  
 
 
1. GENERAL 
 

(a) The Contractor shall make all excavations of every description for structures, roads and trenches, 
in whatever substance encountered, to the dimensions and levels shown on the drawings or as 
required by the Engineer. 

 
(b) The locations and depths of the proposed sanitary sewer force main, gravity sewers, and 

structures are shown on the drawings. 
 
(c) The Contractor is advised that lines and grades, as shown on plans and profiles, are subject to 

change.  Although it is the intention to adhere to what is shown on plans, the Engineer reserves 
the right to make changes in lines and grades of pipes and locations of structures when such 
changes may be necessary or advantageous. 

 
(d) In open trenching on State, County, or local highways, and their right-of-ways, the Contractor 

shall be governed by the conditions, restrictions and regulations made by the appropriate agency. 
 All such regulations shall be in addition to those set down in the specifications. 



  

 
 2/94 102-2 

 
(e) The excavation, dewatering, sheeting, and bracing shall be carried out in such a manner as to 

eliminate any possibility of undermining or disturbing the foundations of any existing structure or 
any work previously completed under this Contract, or as herein specified. 

 
(f)  The Contractor shall backfill all excavations as necessary, as indicated on the drawings and as 

herein specified. 
 
2. DESCRIPTION 
 

(a) The Contractor shall make excavations in such manner, and to such widths, as will give suitable 
room for building the structures or laying and joining pipe, but complying with the trench limits 
shown on the drawings; shall furnish and place all sheeting, bracing, and supports; shall do all de-
watering and draining; and shall render the bottom of the excavation firm and dry, and in all 
respects, acceptable. 

 
(b) In no case, except as provided for in the paragraph titled "Trench Limits", shall the earth be 

plowed, scraped, or dug by machinery so near to the finished grade as to result in disturbance of 
material below said grade.  The last of the material to be excavated shall be removed with pick 
and shovel just before placing pipe, masonry, or other structures. 

 
(c) All excavations, except as otherwise specified or permitted, shall be open cut.  The extent of 

excavation open at any one time will be controlled by the Engineer.  The Contractor shall not 
have more than fifty (50) feet of trench open at any one time at each location during daylight 
hours or twenty (20) feet at night. 

 
(d) No tunneling will be permitted, except as provided elsewhere in these specifications. 

 
3. SAFETY REQUIREMENTS 
 

(a) The Contractor shall provide and maintain barricades, signs, lights, etc., required for the 
protection of personnel, materials and property.  Barricades, etc. shall conform with all codes 
and regulations, and shall be lighted at night with lanterns, flares and reflectorized paint as 
directed or required for safety, and shall be removed upon completion of the Contract. 

 
 (b) The Contractor shall at all times maintain the excavations in a neat manner including sweeping at 

trench edges where directed by the Engineer. 
 
4. SEPARATION OF SURFACE MATERIALS 
 

(a) From areas within which excavations are to be made, loam and topsoil shall be carefully removed 
and separately stored to be used again as directed; or, if the Contractor prefers not to separate 
surface materials, he shall furnish as directed and without additional compensation, clean backfill 
and loam and topsoil at least equal in quantity and quality to that excavated.  When excavations 
are to be made in paved surfaces, the pavement shall be removed so as to provide a clean 
uniform edge with a minimum disturbance of remaining pavement. 

 
(b) If pavement is removed in large pieces, it shall not be mixed with other excavated material, but 

shall be disposed of away from the site of the work before the remainder of the excavation is 
made. 

 



SECTION 700 
MEASUREMENT AND PAYMENT 

Ref. No. Item No. Unit Description 

MEASUREMENT AND PAYMENT 700-1 

Contract Requirements 1 LS Information for Bidders, General Conditions, Special 
Conditions, General Specifications, Pollution Control 
and Environmental Protection; Division 1 (01010-
01820) 

General and Special Conditions 2 Allowance Utility Fees and inspections 
Architectural Specifications 
086250, 101416, 105113, 105613, 
107500, 113000 

3 LS Furnish and Install Tubular Daylighting Device, 
Metal Lockers, Metal Storage Shelving, Flag Pole, 
Appliances and Plaques 

02072 4 Per Gallon Remove and Dispose Residual Contents (Gasoline, 
Heating Oil and Sludge) - Three (3) Underground 
Storage Tanks 

Technical Specifications Div. 11, 
15, 16 

5 LS Special Tools, Spare Parts, Extra Materials and Shelf 
Spares (Divisions 11, 15, 16) 

02377 6 SF Timber Sheeting Left in Place 

02378 7 SF Steel Sheeting Left in Place 

119 
C-drawings 

8 LS Sedimentation Control System 

110 9 CY Test Pits 

City IWWA Exhibit “E” Plates A 
and B; 
02900 

10 LS Wetland Plantings for Shrubs, Seedlings, Vines and 
Ground Cover Plants 

614 11 SY Turf Establishment 
104 12 LS Clearing and Grubbing 
106 13 CY Bank Run Gravel 
120 14 LS Maintenance and Protection of Traffic 
02060; 01505; G-0.4; C-1. 2 15 LS Selective Demolition Exclusive of Work Related to 

ACM, PCB Containing Materials < 50 PPM and 
Universal Waste Reclamation 

02062; G-0.4; C-1.5; C-2.2; C-2.3 16 LS Maintain Sewer Flows (Bypassing) - Maple Street 
Gravity Sewer and East Main Street Interceptor 
Sewer 

02062; Drawings G-0.4; C-2.4 17 LS Maintain Sewer Flows (Bypassing) - 42 inch River 
Road Interceptor Sewer 

01011; 02060; C-1.2; C-7.2 and 
Details 

18 Each Remove and Dispose Piles inside the footprint of the 
proposed improvements and which interfere with the 
proposed new work 

01011; 02060; C-1.2; C-7.2 and 
Details 

19 Each Cut and Cap piles inside the footprint of the proposed 
improvements but which do not interfere with the 
proposed new work 

02300; Structural And Civil 
Drawings 

20 LF Furnish and Install Micro-Piles 

02080 and HBM Drawings 21 LS Pump Station Boiler Insulation 

BID ADDENDUM 1
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SECTION 700 
MEASUREMENT AND PAYMENT 

Ref. No. Item No. Unit Description 

MEASUREMENT AND PAYMENT 700-2 

02080 and HBM Drawings 22 LS Pump Building Wall Wood Panel and Associated Glue 

02080 and HBM Drawings 23 LS Pump Building Windows 

02080 and HBM Drawings 24 Per Window Incinerator Building Windows 
02080 and HBM Drawings 25 LS Pump Building and Incinerator Building Roofing 
02080 and HBM Drawings 26 Per LF Pipe Insulation 
02080 and HBM Drawings 27 Per Glove 

Bag 
Glove Bag 

02080 and HBM Drawings 28 Per 
Containment 
Area 

Preparation of a Small Containment Area 

02080 and HBM Drawings 29 Per 
Containment 
Area 

Preparation of a Medium Containment Area 

02080 and HBM Drawings 30 Per Door Fire Doors 
02080 and HBM Drawings 31 Per Gasket Gaskets Associated with Piping 
02080 and HBM Drawings 32 Per LF Transite Pipe Underground 
02080; 02085 and HBM Drawings 33 Per SF Tar/Waterproofing 
02080 and HBM Drawings 34 LS Pump Building Basement and First Floor Walls and 

Incinerator Building Basement Ceiling 
02080 and HBM Drawings 35 LS Pump Building Basement Concrete Walls to Remain 

in Place 
02085 and HBM Drawings 36 LS Pump Building Metal Stair Components and Metal 

Stairwell Doors 
02085 and HBM Drawings 37 LS Concrete Floor in Pump Building 
02085 and HBM Drawings 38 LS Plaster Ceiling in Pump Building 
02085 and HBM Drawings 39 LS Steel I-Beams 
02085 and HBM Drawings 40 Per S Buried Structures 
02082 and HBM Drawings 41 LS Universal Wastes 
02085 and HBM Drawings 42 Per Ton Disposal of Concrete Containing PCB < 50 PPM 
102 43 CY Earth Excavation and Screened Gravel BELOW 

Normal Grade 
103 44 CY Rock Excavation, Disposal and Backfill 
02433 & 103 45 CY Removal of Obstructions (Bore and Jack) 
102 46 Each Supporting Interfering Obstructions 
102 47 Each Supporting Parallel Obstructions 
121; 01020 48 Allowance Trafficmen (City Police) 
121; 01020 49 Allowance Trafficmen (State Police) 
121; 01020 50 Allowance Trafficmen (Uniformed Flagmen) 
605 51 SY Temporary and Permanent Pavement Restoration 

(City Roads) 
01525; Environmental details 52 LS Temporary Waste Stockpile Area (WSA) 
01525; Environmental details 53 LS Temporary Soil Classification Area (SCA) 
SPECIAL CONDITIONS 6.24; 
01020, 01180 

54 Allowance Testing Laboratory Services 

BID ADDENDUM 1



SECTION 700 
MEASUREMENT AND PAYMENT 

Ref. No. Item No. Unit Description 

MEASUREMENT AND PAYMENT 700-3 

01011; 02072; CIVIL 
DRAWINGS 

55 LS Removal and Disposal of Underground Storage Tanks 

01011; 02215 56 Per Ton Disposal of Controlled Materials 
01011; 02314 57 CY Controlled Materials Excavation 
01011; 02316 58 CY Management of Reusable Controlled Material 
01011; 02316 59 CY Management of Reusable Non Controlled Material 
01011; 02413 60 LS Handling Contaminated Groundwater Discharges to 

Sanitary Sewer 
01011; 02413 61 LS Handling Contaminated Groundwater Discharges to 

Surface Water-sub Aqueous Stream Crossing 
02300 62 Hours Overcoming Obstacles During Drilling Micro-Piles 
02300 63 LF Micro-Piles Rock Socket – Pump Station Building 

and Valve Vault – Depth Greater than 10 Feet 
02300 64 LF Micro-Piles Rock Socket – Surge Tank- Depth 

Greater than 5.5 Feet 
02300 65 LF Micro-Piles Rock Socket –Utility Bridge Crossing – 

Depth Greater than 4 Feet 
02300 66 Each Test Micro-Piles Additional Verification Testing As 

Ordered by Engineer 
C-1.5; C-2.1; Civil Details; EP-5.1; 
02230; 02340; 02377; 02378;  
02615 

67 LF 24 Inch Ductile Iron Pressure Force Main 

C-1.5; C-2.1; Civil Details; 02230; 
02340; 02377; 02378; 02615 

68 LF 30 Inch Ductile Iron Pressure Force Main 

C-1.5; C-2.1; Civil Details; 02230; 
02340; 02377; 02378; 02615; 
02651 

69 LF 30 inch Ductile Iron Pressure Force Main – Sub-
Aqueous Crossing 

03400; 13420 (2.1.A-H); 11060; 
11070 

70 LS Flow Meter Vault 

02615 71 LS Hydrostatic Testing Force Main 
72 Allow. Water for Force Main Testing 

C-1.5; C-2.2; Civil Details;  02230; 
02340; 02377; 02378; 02531; 
02622; 03400 

73 LF East Main Street Interceptor Sewer 

C-1.5; C-2.3; Civil Details;  02230; 
02340; 02377; 02378; 02531; 
02622; 03400 

74 LF Maple Street Sewer 

C-2.4; Civil Details;  02230;  
02340; 02377; 02378; 02531; 
02615; 03400 

75 LF 30 Inch River Rd Sewer 

C-2.4; Civil Details;  02230;  
02340; 02377; 02378; 02531; 
02615; 03400 

76 LF 36 Inch River Rd Sewer 

C-2.4; Civil Details; 02230; 02340; 
02377; 02378; 02531; 02615; 
03400 

77 LF 42 Inch River Rd Sewer 

BID ADDENDUM 1



SECTION 700 
MEASUREMENT AND PAYMENT 

Ref. No. Item No. Unit Description 

MEASUREMENT AND PAYMENT 700-4 

C-2.4; Civil Details; 673; 02230; 
02377; 02378; 02433; 02531; 
02615; 03400; EXH C AND EXH 
D 

78 LF Pipe Crossing Under Railroad 

C-2.4; 02377; 02378; 02615; Div. 
3; S-9.1; S-9.2 

79 LS Utility Bridge and Support Piers 

C-2.4; 02377; 02378; 02615; 
EXH.C 

80 LF Pipe Crossing Under Highway 

C-2.4; DEEP Permit 81 LF Abandonment of Existing 36 inch Gravity Interceptor 
Sewer and Timber Utility Bridge 

Division 2 and 3 82 LS Pump Station Foundation 
Division 2 83 LS Miscellaneous Site Work Not Included in Other Bid 

Items 
Division 3 84 LS Structural Concrete 
612 85 LS Miscellaneous Concrete 
Division 4 86 LS Masonry 
Division 5 87 LS Metals 
Division 6 88 LS Carpentry 
Division 7 89 LS Thermal and Moisture Protection 

Division 8 90 LS Doors and Windows 
Division 9 91 LS Finishes 
Division 10 92 LS Specialties 
Division 11 93 LS Process Equipment 
Division 12 94 LS Furnishings 
Division 13 95 LS Instrumentation and Control 
Division 13 96 LS Hydropneumatic Surge Control System 
Division 14 97 LS Conveying Systems 
Division 15 98 LS Mechanical/HVAC 
Division 15 99 LS Plumbing 
Division 15 100 LS Fire Protection 
Division 16 101 LS Electrical 
Information for Bidders - General 
Conditions 

102 LS Extended Warranty (Maintenance Bond) 

Exhibit D 103 Allowance Railroad Inspection 
Exhibit C 104 Allowance CT DOT permit fees, bonds and insurances

BID ADDENDUM 1
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SECTION 700 
MEASUREMENT AND PAYMENT 

 
 

 
MEASUREMENT AND PAYMENT 700-5 

GENERAL 

(a) The following subsections describe the measurement of and payment of the work 
to be done under the items listed in Section 2- BID PROPOSAL. 

(b) Each unit price or lump sum price stated in the BID PROPOSAL shall constitute 
full compensation as herein specified for each item of work completed in 
accordance with the plans and specifications. 

(c) If changes are made in the design based on the plans and specifications as issued, 
and should such changes increase or decrease the amount of work to be done, the 
contract will be adjusted in accordance with the applicable unit price bid items. 

(d) Where work is shown on the drawings or required by the specifications and a bid 
item is not provided, the cost of that work shall be included in the unit prices bid 
for other items of work as agreed to by the Engineer and Owner.  Extra Work shall 
be handled in accordance with General Conditions Section 8.3 Extra Work. 

(e) The Engineer has the right to adjust pipe depths shown on the contract documents 
within the designated pay limits without additional cost to the Owner. 

(f) The prices for those items which involve excavation shall include compensation for 
maintaining a dry and "dust-free" environment. 

Item 1:  Information for Bidders, General Conditions, Special Conditions, General 
Specifications, Pollution Control and Environmental Protection; Division 1 
(01010-01820)  

A. This Item, paid for on a lump sum basis, will not be measured for payment.    

B. This Item of Work shall consist of all items not included elsewhere in Section 700 of the 
specifications; and Specification Sections 01010-01820.  

Item 2:  General Requirements-DELETED 

A. This Item, paid for on a lump sum basis, will not be measured for payment.    

B. This Item of Work shall consist of the Contractor’s compliance with Division 1 of the 
Specifications.   
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SECTION 700 
MEASUREMENT AND PAYMENT 

MEASUREMENT AND PAYMENT 700-6 

Item 2: Utility Fees and Inspections 

A. This Item is for payment to the Contractor for electric service, gas, and telecommunications 
utility fees and inspection in accordance with the provisions of Special Conditions Section 
6.32 and Section 01020 “Allowances”.  Payment will be made based on actual invoice cost.  
No mark ups will be allowed.   

B. This Item is also for payment to the Contractor for electrical consumption by the 
Temporary Bypass Pumping Station.  It shall also be paid for under the provisions of 
Section 01020 “Allowances” and payments made based on actual invoice cost.  No mark-
ups will be allowed 

C. The allowance amount may be increased or decreased depending upon the actual expenses 
incurred and approved by the Owner. 

Item 3: Furnish and Install Tubular Daylighting Device, Metal Lockers, Metal 
Storage Shelving, Flag Pole, Appliances and Plaques 

A. This Item, paid for on a lump sum basis, will not be measured for payment.   

B. This Item of Work consists of furnishing and installing tubular daylighting device, metal 
lockers, metal storage shelving, flag pole, appliances and Plaques, as shown on 
architectural drawings, referenced elevations, sections and details and specification 
sections 086250; 105113; 105613; 107500; 113000 and 101416.  

C. Payment under this Item shall constitute full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary to complete the work, in place and 
accepted. 

D. These items are ineligible for reimbursement through the Clean Water Fund.  

Item 4: Remove and Dispose Residual Contents (Gasoline, Heating Oil and Sludge) - 
Two (2) Underground Storage Tanks  

A. This Item shall be measured for payment by the unit “Per Gallon”. 

B. Payment under this item shall constitute full compensation for removing all residuals from 
the three existing underground storage tanks and for all labor, equipment, tools, supplies 
and materials incidental and necessary to complete the work, in place and accepted. 

C. This item is ineligible for reimbursement through the Clean Water Fund.  

Item 5: Special Tools, Spare Parts, Extra Materials and Shelf Spares (Divisions 11, 15, 16) 

A. This Item, paid for on a lump sum basis, will not be measured for payment. 

and Consumption Charges
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SECTION 700 
MEASUREMENT AND PAYMENT 

 
 

 
MEASUREMENT AND PAYMENT 700-7 

B. Payment under this item shall constitute full compensation for furnishing all special tools, 
spare parts, extra materials and shelf-spare items, and for all labor and materials incidental 
and necessary to complete this work, in place and accepted.  The equipment items would 
not be normally furnished as standard issue by a manufacturer and would add cost to the 
project and are therefore determined ineligible for funding through the Clean Water Fund.  
However, these items will still be furnished under this contract.   

C. These items are specified in the following sections of the specifications: 

SPECIAL TOOLS, SPARE PARTS, EXTRA MATERIALS AND SHELF 
SPARES 

Section 09960-High Performance Coatings Paragraph 1.7 
Section 11000 - Equipment Paragraph 3.6 C. 
Section 11070-Interior Valves and 
Appurtenances Paragraph 2.05. A.  

Section 11201A- Cast Iron Slide Gate Paragraph 1.04 D. 
Section 11201B- Aluminum Slide Gate Paragraph 1.04 D. 

Section 11322-Grit Removal System Paragraph 1.08 B.4; 1.08 B. 15; 1.08 
D. 2. and 2.08 

Section 11330-Mechanical Bar Screen Paragraph 2.12 
Section 11331-Screenings Wash Press Paragraph 1.04 C 
Section 11540A-Dry Weather Submersible 
Sewage Pumps Paragraph 1.05 E  

Section 11540B- Wet Weather Submersible 
Sewage Pumps Paragraph 1.5 E 

Section 11680 – Computers and 
Miscellaneous Equipment Paragraph 1.2 

Section 11740-Chemical Feed System Paragraph 1.6 and 2.1. C. j.  

Section 11780-Cross Linked HDPE Tanks Paragraph 1.5 D.  
Section 13228-Odor Control Systems Paragraph 1.5. P. 
Section 13460-Programmable Logic 
Controllers and Related Control Panels Paragraph 1.7 

Section 13965-Hydropneumatic Surge 
Control System Paragraph 1.06. G. 5.  

Section 15075-Mechanical Identification Paragraph 1.5.A. 

Section 15140-Domestic Water Piping Paragraph 1.8 and 2.2. G. 4. 



SECTION 700 
MEASUREMENT AND PAYMENT 

 
 

 
MEASUREMENT AND PAYMENT 700-8 

SPECIAL TOOLS, SPARE PARTS, EXTRA MATERIALS AND 
SHELF SPARES 

Section 15181-Hydronic Piping Paragraphs 1.10 and 2.6 
Section 15195 – Natural Gas Piping Paragraph 1.6 
Section 15300-Fire Protection Piping Paragraph 1.8 
Section 15410- Plumbing Fixtures Paragraph 1.6 
Section 15440-Plumbing Pumps Paragraph 1.8 
Section 15835-Centrifugal Fans Paragraph 2.4  
Section 15850 – Air Outlets and Inlets Paragraph 2.5 
Section 16230-Packaged Engine 
Generator Systems (Diesel Fuel) Paragraphs 1.8 and 1.9 

Section 16265 – AC Adjustable 
Frequency Drives Paragraph 1.5 

Section 16421-Enclosed Motor Starters Paragraph 1.5 
Section 16490-Components and 
Accessories Paragraph 1.5 

Section 16500-Luminaires Paragraph 1.4 
Section 16520-Exterior Luminaires Paragraph 1.7 

Item 6:  Timber Sheeting Left in Place  

A. Work under this item shall be measured for payment by the unit “square foot”. 

B. Furnishing and installing permanent timber sheeting shall be paid for at the contract unit 
price per square foot "Timber Sheeting Left in Place", which price and payment shall 
include the furnishing of all materials including timber, tools, labor, equipment and all 
other items incidental to complete the work, in place and accepted.   

C. No timber sheeting will be paid for which the Engineer has not ordered to be left in 
place.   

D. No payment will be made for temporary timber sheeting and bracing under this Item.   

E. Where the Engineer directs the Contractor to leave timber sheeting in place, either 
wholly or partially, payment will be made only for the portion so ordered to be left in 
place.  The surface area of permanent timber sheeting so ordered to be left in place and 
to be measured for payment, will be the product of the horizontal length of timber 
sheeting along each side of the excavation times the applicable height of timber sheeting 
below the specified cutoff level within the limits as ordered. 
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SECTION 700 
MEASUREMENT AND PAYMENT 

 
 

 
MEASUREMENT AND PAYMENT 700-8 

SPECIAL TOOLS, SPARE PARTS, EXTRA MATERIALS AND 
SHELF SPARES 

Section 15181-Hydronic Piping Paragraphs 1.10 and 2.6 
Section 15195 – Natural Gas Piping Paragraph 1.6 
Section 15300-Fire Protection Piping Paragraph 1.8 
Section 15410- Plumbing Fixtures Paragraph 1.6 
Section 15440-Plumbing Pumps Paragraph 1.8 
Section 15835-Centrifugal Fans Paragraph 2.4  
Section 15850 – Air Outlets and Inlets Paragraph 2.5 
Section 16230-Packaged Engine 
Generator Systems (Diesel Fuel) Paragraphs 1.8 and 1.9 

Section 16265 – AC Adjustable 
Frequency Drives Paragraph 1.5 

Section 16421-Enclosed Motor Starters Paragraph 1.5 
Section 16490-Components and 
Accessories Paragraph 1.5 

Section 16500-Luminaires Paragraph 1.4 
Section 16520-Exterior Luminaires Paragraph 1.7 

Item 6:  Timber Sheeting Left in Place  

A. Work under this item shall be measured for payment by the unit “square foot”. 

B. Furnishing and installing permanent timber sheeting shall be paid for at the contract unit 
price per square foot "Timber Sheeting Left in Place", which price and payment shall 
include the furnishing of all materials including timber, tools, labor, equipment and all 
other items incidental to complete the work, in place and accepted.   

C. No timber sheeting will be paid for which the Engineer has not ordered to be left in 
place.   

D. No payment will be made for temporary timber sheeting and bracing under this Item.   

E. Where the Engineer directs the Contractor to leave timber sheeting in place, either 
wholly or partially, payment will be made only for the portion so ordered to be left in 
place.  The surface area of permanent timber sheeting so ordered to be left in place and 
to be measured for payment, will be the product of the horizontal length of timber 
sheeting along each side of the excavation times the applicable height of timber sheeting 
below the specified cutoff level within the limits as ordered. 
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SECTION 700 
MEASUREMENT AND PAYMENT 

 
 

 
MEASUREMENT AND PAYMENT 700-9 

F. No allowance will be made for quantity of timber wasted in cutting of sheeting below 
surface of ground, nor for timber wasted in cutting and fitting sheeting.   

G. No separate payment will be made for bracing.   

Item 7:  Steel Sheeting Left in Place  

A. Work under this item shall be measured for payment by the unit “square foot”. 

B. Furnishing and installing permanent steel sheeting shall be paid for at the contract unit 
price per square foot "Steel Sheeting Left in Place", as listed in the bid, which price and 
payment shall include the furnishing of all materials including steel sheeting, tools, labor, 
equipment and other items incidental to complete the work, in place and accepted.   

C. No steel sheeting will be paid for which the Engineer has not ordered to be left in place.   

D. No separate payment will be made for temporary steel sheeting and bracing under this 
item.   

E. Where the Engineer directs the Contractor to leave steel sheeting in place, either wholly or 
partially, payment will be made only for the portion so ordered left in place.  The surface 
area of permanent steel sheeting so ordered to be left in place and to be measured for 
payment, will be the product of the horizontal length of steel sheeting along each side of 
the excavation times the applicable height of steel sheeting below the specified cutoff level 
within the limits as ordered. 

F. No allowance will be made for quantity of steel wasted in cutting of sheeting below surface 
of ground, nor for steel wasted in cutting and fitting sheeting.   

G. No separate payment will be made for bracing.   

Item 8:  Sedimentation Control System 

A. This Item, paid for on a lump sum basis, shall consist of all sedimentation control systems 
including hay bales, silt fence, posts, stakes, geotextile, catch basin sediment filters, erosion 
control matting, sediment control check dams, periodic and final removal of accumulated 
silt, disposal of surplus and unsuitable material. 

B. Payment under this Item shall constitute full compensation for all materials, equipment, 
tools, labor and work incidental to or necessary for completion of the Item, in place and 
accepted. 

C. Payment under this Item shall also include daily inspection and maintenance and/or repair 
of the sedimentation control system during the life of the Contract or until it is no longer 
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required and is removed as approved by the Engineer. 

D. Work under this item shall strictly follow all regulatory approvals. 

E. At the end of the Contract or when the sedimentation control system is no longer needed, 
as approved by the Engineer, the sedimentation control system shall be completely 
removed and disposed of by the Contractor.  There will be no separate measurement or 
payment for removing and disposing of the sedimentation control system. 

F. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 9: Test Pits 

A. Work under this Item shall be measured for payment by the unit “Cubic Yard” and shall 
consist of excavation, backfill and compaction (gravel in paved areas and areas to be paved; 
or suitable excavated material in unpaved areas), pavement replacement, including saw 
cutting and sealing, turf restoration, curb replacement, driveway and sidewalk replacement, 
and appurtenant work, and all other work incidental and necessary. 

B. Payment under this Item shall constitute full compensation for all materials, equipment, 
tools, labor and work incidental to or necessary for completion of the Item, in place and 
accepted. 

Item 10: Wetland Plantings for Shrubs, Seedlings, Vines and Ground Cover Plants 

A. This Item, paid for on a lump sum basis, shall consist of wetland plantings as approved by 
the City of Middletown Inland Wetland and Watercourses Agency (IWWA), at the 
Sumner’s Creek force main crossing and at the Utility Bridge Crossing, as instructed in 
Exhibit “E”, Plates A and B, and all other regulatory conditions of permit authorization.  

B. Payment under this item shall include full compensation for all plants, shrubs, seedlings, 
vines and ground cover, materials, equipment, tools, labor and work incidental to or 
necessary for completion, in place and accepted by the City of Middletown IWWA, as per 
permit conditions of approval in Exhibit “E” to these specifications.  No plantings are 
required under the Army Corps Category 2 Programmatic General Permit in Exhibit “F1” 
of these specifications.  

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 
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Item 11: Turf Establishment 

A. Work under this Item shall be measured for payment by the unit “Square Yard” and shall 
consist of all work incidental and necessary to complete the work. 

B. This item shall be used for restoration or completion of turf areas along new sewer line 
installation and at the site of the proposed Pump Station, as shown on the Drawings and as 
required. 

C. Payment under this item shall include furnishing and placement of fertilizer, grass seed and 
mulch as per City Specification Section 614. 

D. This work shall be measured and paid as described in Sections 9.50.04 and 9.50.04 of 
Standard Form 816. 

E. The Contractor shall be responsible for the restoration of all damaged areas.  Payment will 
be made for only that restored area within 20’ of the centerline of the new sewer 
installation.  

F. Turf restoration for test pits shall be paid under bid item “Test Pits”. 

Item 12: Clearing and Grubbing 

A. This Item, paid for on a lump sum basis, shall consist of all cutting, felling, handling, 
hauling, removal and disposal, and other work incidental and necessary to complete the 
clearing and grubbing operation and related work, in accordance with the provisions of the 
drawings and specifications and as directed. 

B. Payment for this Item shall constitute full compensation for all labor, equipment, tools, 
supplies, and materials to complete the work, in place and accepted. 

 C.  The Contractor has Army Corps of Engineer permission to cut trees as needed during 
installation of the Utility Bridge in accordance with permit conditions.  The Owner has 
secured an access easement from RLO Properties to this work area. 

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

E. Payment for furnishing and installing the Utility Bridge shall be paid under lump sum bid 
item “Utility Bridge and Support Piers”. 
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Item 13: Bank Run Gravel 

A. This item shall be measured in place within the payment lines shown or as specified by 
the Engineer.   

B. This work will be paid for at the contract unit price per cubic yard for “Bank-Run Gravel” 
complete, in place, which price shall include all materials, tools, equipment and labor 
incidental thereto, complete, in place and accepted. 

C. This item is specifically for payment of bank-run gravel used as backfill in sewer trenches 
in paved roads, as specified in Section 102 of these specifications. Bank-Run Gravel 
specifically included in the payment of another bid item will not be measured or paid under 
this item. 

Item 14: Maintenance and Protection of Traffic 

A. This Item, paid for on a lump sum basis, shall consist of all services involved in furnishing, 
erecting, maintaining, moving, adjusting, relocating and storing signs, barricades, traffic 
cones and traffic delineators as well as all cost of labor and equipment involved in the 
maintenance of traffic lanes and detours ordered or included in the approved scheme for 
maintenance of traffic. 

B. This Item will be paid for at the contract lump sum price for "Maintenance and Protection 
of Traffic."  This price shall include all costs for labor, equipment, materials, supplies and 
labor incidental thereto, complete, in place and accepted. 

C. This Item shall also include temporarily relocating existing signs and sign supports as many 
times as deemed necessary and furnishing, installing, and removing temporary sign 
supports and foundations if necessary during construction of the project. 

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 15: Selective Demolition; Exclusive of Work Related to ACM, PCB Containing 
Materials < 50 PPM and Universal Waste Reclamation 

A. This Item, paid for on a lump sum basis, shall consist of the work outlined below and will 
not be measured for payment.   

B. Work under this item shall conform to Section 02060 and shall include full compensation 
for all labor, equipment, tools, supplies and materials incidental and necessary to complete 
this work, in place and accepted. 
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C. The work described under this bid item shall include: 

1. Protect and maintain existing “CRITICAL” sanitary sewer pipes, manholes and
sanitary structures during construction.

2. Protect the existing pump station and sanitary chamber during the full duration of
construction of this bid item.

3. Selective demolition of existing building mechanical, electrical and plumbing
(MEP) contents, not containing ACM or non-hazardous PCB<50 PPM.

4. Selective demolition of above grade superstructures at 34 East Main Street,
including Sewage Pump Building, Incinerator Building, and Fire Training Tower.

5. Remove and dispose existing asphalt paving and underlying concrete within the
construction Limits of Disturbance.

6. Remove and stockpile site entrance concrete sidewalk and curbing for reuse.

7. Remove and dispose trees, fencing, and miscellaneous debris within the
construction Limits of Disturbance. Signs, sign posts, sign post foundations, utility
poles, wires, hydrants and traffic control devices shall be removed and disposed
unless otherwise noted on the drawings.

8. Existing fences and their foundations shall be cleared and removed from the project
site and disposed.

9. Remove and dispose, or abandon in place, existing on-site utilities, including: catch
basins, sanitary manholes, water, electrical and sewer piping, including the East
Main Street Interceptor Sewer and the Maple Street Sewer, within the construction
Limits of Disturbance, unless otherwise shown on the contract drawings.

10. Remove, haul and dispose of all non-ACM containing and non-hazardous PCB <
50 PPM site and building related solid waste debris off - site.  No reuse of site or
building materials will be allowed on site without prior permission.

11. Crushed building foundation and other structural materials shall not be considered
suitable for reuse as granular fill, sub-base or pervious structural backfill.   No
crushing of building materials will be permitted on-site.

12. Off-site crushing of concrete, brick and asphaltic materials generated from the
demolition of building substructures and superstructures and paved areas shall
conform to Section M.02 of the “State of Connecticut Department of Transportation
Standard Specifications for Roads, Bridges and Incidental Construction
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Supplemented Form 816”, dated July 2008. 

13. PCB and lead abatement, asbestos abatement and universal waste reclamation and
related substrate demolition and disposal shall be paid for under other applicable
unit price items.

D. Shoring, sheeting and bracing to protect the existing pump station and sanitary chamber 
shall be paid under bid items “Timber Sheeting” or “Steel Sheeting”.  

E. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 16: Maintain Sewer Flows (Bypassing) - Maple Street Gravity Sewer and East 
Main Street Interceptor Sewer 

A. This Item, paid for on a lump sum basis, shall consist of maintaining combined sewer flows 
and furnishing and maintaining temporary sewage bypass pumping for Maple Street sewer 
flows and maintaining flows through the existing 10 inch gravity sewer on Maple Street 
during construction of the new replacement 12 inch gravity sewer on Maple Street and 
maintaining all temporary plugs, pipes and appurtenances prior to permanently plugging 
and abandoning these sewers.  These flows shall be maintained at all times during 
construction. 

B. This Item, paid for on a lump sum basis, shall consist of maintaining combined sewer flows 
and furnishing and maintaining a temporary sewage bypass for the existing 36 inch gravity 
Interceptor sewer on East Main Street during construction of the new 36 inch gravity sewer 
and maintaining all temporary plugs, pipes and appurtenances prior to permanently 
plugging and abandoning these sewers.  These flows shall be maintained at all times during 
construction. 

C. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary to complete this work, in place and 
accepted. 

D. Payment for furnishing and installing new interceptor or replacement sewers shall be paid 
under bid items “East Main Street Interceptor Sewer” and “Maple Street Sewer”. 

E. Payment for abandonment of existing interceptor and replacement sewers shall be under 
bid item “Selective Demolition; Exclusive of Work Related to ACM, PCB Containing 
Materials < 50 PPM and Universal Waste Reclamation”. 

F. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
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Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 17:  Maintain Sewer Flows (Bypassing) - 42 inch River Road Interceptor Sewer 

A. This Item, paid for on a lump sum basis, shall consist of maintaining combined sewer flows 
through the City’s existing 42 inch interceptor sewer on River Road, and furnishing and 
maintaining temporary sewage bypass pumping while constructing the new 30-inch and 
36-inch River Road sewers and interceptor tie-ins and maintaining all temporary plugs, 
pipes and appurtenances prior to permanently plugging and abandoning these sewers. 
These flows shall be maintained at all times during construction.   

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary to complete the work, in place, and 
accepted. 

C. Payment for furnishing and installing new sewers shall be paid under bid items “30-inch 
River Road Sewer”; 36-inch River Rd Sewer”; “42-inch River Road Sewer”; “Pipe 
Crossing under Railroad” and “Pipe Crossing under Highway”. 

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 18: Remove and Dispose Piles inside the Footprint of the Proposed Improvements 
and which Interfere with the Proposed New Work 

A. Work under this item shall be measured for payment by the unit “Per each” pile removed 
and disposed, complete, in place and accepted. 

B. Payment under this item shall include the furnishing of all materials including tools, labor, 
equipment, supplies, materials, and all other items incidental to removal and disposal of 
former treatment tank piles, pile caps, foundation and walls, complete, in place and 
accepted.  

C. Former treatment tanks will be excavated and exposed and piles, caps, foundation and wall 
locations surveyed and as-built by the Contractor prior to removal and disposal.   

D. All site areas shall be backfilled with compacted granular material, or with on-site 
excavated re-usable materials, as approved by the Engineer.   

E. Excavation, disposal and reuse of controlled materials shall be measured and paid for under 
bid items “Controlled Materials Excavation”; “Disposal of Controlled Materials”; and 
“Management of Reusable Controlled Material”. 
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F. Reuse of non-controlled materials shall be measured and paid for under bid item 
“Management of Reusable Non Controlled Material”. 

G. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”.  

Item 19: Cut and Cap Piles inside the Footprint of the Proposed Improvements but 
which do not Interfere with the Proposed New Work 

A. Work under this item shall be measured for payment by the unit “Per each” pile cut and 
capped to a minimum depth of three feet below final grade. 

B. Payment under this item shall include the furnishing of all materials including tools, labor, 
equipment, supplies, materials, and all other items incidental to remove and dispose piles, 
punch holes in existing building foundations to remain, complete, in place and accepted.  

C. Where building substructures are located within the project Limits of Disturbance, but do 
not interfere with the construction of the proposed pump station, or the final site grading, 
remove and cut piles and pile caps to a minimum depth of three (3) feet below final grading 
if necessary.   

D. No payment will be made for any piles left in place which do not interfere with the 
proposed improvements. 

E. All site areas shall be backfilled with compacted granular material, or with on-site 
excavated materials as approved by the Engineer as suitable for reuse.  

F. Excavation, disposal and reuse of controlled materials shall be measured and paid for under 
bid items “Controlled Materials Excavation”; “Disposal of Controlled Materials”; and 
“Management of Reusable Controlled Material”. 

G. Reuse of non-controlled materials shall be measured and paid for under bid item 
“Management of Reusable Non Controlled Material”. 

H. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”.  

I. Demolition of above grade structures shall be paid under bid item “Selective Demolition; 
Exclusive of Work Related to ACM, PCB Containing Materials < 50 PPM and Universal 
Waste Reclamation” 
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Item 20: Furnish and Install Micro-Piles 

A. Work under this item shall be measured for payment by the unit “Per Linear foot” of drilled 
shaft installed from the steel plate to the contract specified bottom of the rock socket. 

B. Payment under this item shall include Micro-Piles at Pump Station Building and Valve 
Vault, Micro-piles at Surge Tank, Micro-Piles at Pipe Utility Bridge, Micro-Piles at East 
Main Street Interceptor, and Micro-Piles at River Road Interceptor - Open Cut Section 
between Manholes 104 and 105, complete, in place and accepted.  

C. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary to complete the work, including specified 
verification testing, complete, in place, and accepted. 

D. Additional verification testing requested by the Engineer shall be paid for under bid item 
“Micro-Piles - Additional Verification Testing as Ordered by Engineer”. 

E. Greater depths than called for on the structural drawings for socketing the micro-piles 
should these fail the verification testing shall be paid for under other applicable unit price 
bid items. 

Item 21: Pump Station Boiler Insulation 

A. This Item, paid for on a lump sum basis, shall consist of disposal of asbestos containing 
boiler insulation on exterior surfaces of boiler.    

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary including proper containment, 
decontamination unit, and proper disposal of decontamination unit waste water, complete, 
in place and accepted.    

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 22: Pump Building Wall Wood Panel and Associated Glue 

A. This Item, paid for on a lump sum basis, shall consist of wood wall panels and residual 
glue on wall substrate to be removed and disposed of as asbestos containing material 
(ACM).    

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary including proper containment, 
decontamination unit, and proper disposal of decontamination unit waste water, complete, 
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in place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 23: Pump Building Windows 

A. This Item, paid for on a lump sum basis, shall consist of proper removal and disposal of 
window systems containing asbestos and PCB (< 50 ppm) containing materials.    

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary including proper containment, 
decontamination unit, and proper disposal of decontamination unit waste water, complete, 
in place and accepted.  

C. Payment under this item shall include proper removal and disposal of all caulking and 
glazing containing asbestos, and gray paint on windows containing PCB < 50 ppm.   

D. It is anticipated that the Abatement Contractor will remove the windows as exterior 
abatement with critical barriers in place.  Window to be removed as intact unit with 
polyethylene sheeting covering ground surface.  Windows to be wrapped in poly sheeting 
and placed in appropriate dumpster for off-site disposal as mixed asbestos and PCB (<50 
ppm) waste.   

E. Abatement Contractor to remove and dispose of any residual caulking or window paint 
along masonry window opening.   

F. Cost for remote decontamination unit shall be included under other Bid Items.  

G. Containment is not needed for this work as it is considered exterior abatement. 

H. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 24: Incinerator Building Windows 

A. Work under this Item shall be measured for payment by the unit price “Per Window 
Removed and Disposed as Mixed Asbestos and PCB Containing Material” based on the 
size of the masonry opening. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary including proper containment, 
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decontamination unit, and proper disposal of decontamination unit waste water, to properly 
remove and dispose of window systems containing asbestos and PCB (< 50 ppm) materials, 
complete, in place and accepted.  

C. Exterior window glazing contains asbestos and gray paint on windows contains PCB < 50 
ppm.   Currently there are 4 exposed windows associated with the Incinerator Building.  
However, there are 4 window openings that are covered with CMU (interior and exterior) 
and may contain additional window systems.   

D. It is anticipated that the Contractor will remove the existing 4 windows as exterior 
abatement with critical barriers in place.  Window to be removed as intact unit with 
polyethylene sheeting covering ground surface.  Windows to be wrapped in poly sheeting 
and placed in appropriate dumpster for off-site disposal.  Abatement Contractor to remove 
and dispose of any residual caulking or window paint along masonry window opening.  
The contractor will be responsible for conducting exploratory demolition of CMU to 
expose former window openings and confirm no caulking, glazing or window unit exists.  
If windows exist, coordinate with General Contractor to expose windows and remove in 
accordance with procedures stated above.  

E. Cost for remote decontamination unit to be included under other bid items.   

F. Containment is not needed for this work as it is considered exterior abatement. 

Item 25: Pump Building and Incinerator Building Roofing  

A. This Item, paid for on a lump sum basis, shall consist of complete removal and disposal of 
all roofing materials (including all layers, flashing, joint caulking and sealants) from both 
the Pump Building and Incinerator Building as asbestos containing materials.    

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary including proper containment, 
decontamination unit, and proper disposal of decontamination unit waste water, complete, 
in place and accepted.  

C. This work is to be coordinated with General Contractor and demolition activities under a 
“demo segregate” scenario.   

D. Payment under this item shall include one remote decontamination unit. This remote 
decontamination unit should remain intact for the duration of the abatement.   

E. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 
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Item 26: Pipe Insulation 

A. Work under this Item shall be measured for payment by the unit price “Per Linear Foot”, 
as measured along the length of the insulated pipe, and including mudded fitting and 
elbows, if exist, behind walls and ceiling and determined to be ACM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Pipe insulation was not observed in either the Pump Building or Incinerator Building 
during inspections. However, there may be pipe insulation behind walls or above ceilings.  
If pipe insulation exists the Engineer will collect representative samples to determine 
asbestos content.  If this material contains asbestos, the Abatement Contractor will remove 
and dispose.   

D. Coordinate with General Contractor to conduct selective demolition to expose pipe chases. 

E. The price for containments should not be included as they are listed under other Bid Items. 

Item 27: Glove Bag 

A. Work under this Item shall be measured for payment by the unit price “Per Glove Bag” for 
Pipe insulation/mudded fittings (<3 LF/SF) *if exists behind walls and ceilings and 
determined to be ACM.  Remove and dispose as ACM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. ACM may exist in small quantities (< 3 LF / 3 SF) behind wall and ceilings.  If encountered 
the Engineer will collect representative samples to determine asbestos content.  If this 
material contains asbestos, the Abatement Contractor will remove using Glove Bag 
Procedures.  

Item 28: Preparation of a Small Containment Area 

A. Work under this Item shall be measured for payment by the unit price “Per Containment 
Area” for Abatement of Asbestos (>3 LF/SF, but <10 SF/25 LF) with Decontamination 
Unit. 

B. Payment for this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary including proper containment, 
decontamination unit, and proper disposal of decontamination unit waste water, complete, 
in place and accepted.     
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C. This Item shall include work specified in 02080 and shown on the HBM drawings.  

Item 29: Preparation of a Medium Containment Area 

A. Work under this Item shall be measured for payment by the unit price “Per Containment 
Area” for Abatement of Asbestos (>10 SF/25 LF, but <500 LF/1500 SF) with 
Decontamination Unit. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary including proper containment, 
decontamination unit, and proper disposal of decontamination unit waste water, complete, 
in place and accepted.     

Item 30: Fire Doors  

A. Work under this Item shall be measured for payment by the unit price “Per Door” Removed 
and Disposed as ACM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Doors were observed to not contain fire rating labels, but may contain asbestos cores.  

D. Engineer to coordinate with General Contractor prior to demolition activities to remove 
doors and observe for core material.  If core material exists, Abatement Contractor shall 
dispose of door as ACM. If no sampling is conducted of this material it will treated as 
ACM.   

Item 31: Gaskets Associated with Piping 

A. Work under this Item shall be measured for payment by the unit price “Per Gasket” 
Associated with Piping *If Exists and Determined to be ACM.  Remove and dispose as 
ACM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.  

C. Gaskets may exist between piping joints associated with the Pump Building and 
underground piping associated with former buried wastewater treatment tanks.  If gaskets 
are encountered they are to be removed intact and disposed of as ACM.  This work will 
need to be coordinated with the General Contractor during demolition and excavation 
activities.   
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Item 32: Transite Piping Underground 

A. Work under this Item shall be measured for payment by the unit price “Per Linear Foot” 
of Transite Pipe Removed and Disposed as ACM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted. 

C. Transite pipe may exist underground in association with former wastewater treatment 
operations (none observed during test pitting activities).  If this material is encountered, 
notify Engineer prior to disturbance. Transite piping is to be removed intact to the extent 
possible and disposed of as ACM.   

Item 33: Tar/Waterproofing 

A. Work under this Item shall be measured for payment by the unit price “Per Square Foot” 
of Tar/Waterproofing *If exists and determined to contain ACM and/or PCB.  Remove and 
dispose of tar and concrete substrate as Mixed Asbestos and PCB<50 PPM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Tar/or waterproofing materials were not identified on building foundations during test 
pitting activities.  A thin black material (similar to paint) was observed during test pitting 
activities on underground concrete structures (digester and clarifier tanks) and on a metal 
valve.  This material was sampled and found not to contain asbestos or PCBs.  However, 
not all underground structures could be observed by test pitting activities and therefore, 
additional tar or waterproofing materials containing ACM or PCB < 50 PPM may exist.   

D. If additional materials are encountered in areas not previously sampled, notify the 
Engineer.  This material will be sampled by the Engineer to determine asbestos or PCB 
content.  If material is determined to contain asbestos or PCBs the Abatement Contractor 
shall properly remove and dispose of the source material and concrete substrate.   

Item 34: Pump Building Basement and First Floor Walls and Incinerator Building 
Basement Ceiling 

A. This Item, paid for on a lump sum basis, shall consist of complete removal and disposal of 
concrete materials coated in PCB (<50 PPM) containing white paint on pump building 
basement concrete walls and first floor CMU walls; and on Incinerator Building basement 
concrete ceiling containing white paint.  Remove and dispose as PCB containing material 
< 50 PPM.    

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
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supplies and materials incidental and necessary, complete, in place and accepted.  

C. These source paint and concrete substrate materials are to be disposed of as PCB < 50 ppm 
waste.   

D. This work is to be coordinated with General Contractor and demolition activities under a 
“demo segregate” scenario. 

E. While this work will be measured on a lump sum basis and therefore not measured for 
payment, the quantities provided on the bid form were based on the assumption that the 
incinerator building basement ceiling and only a small portion of the pump building 
basement walls will be demolished where the basement walls interfere with proposed 
construction.  It is assumed that a majority of the pump station basement walls will be left 
in place.   

F. Coordinate with the General Contractor to determine actual quantities and location of work 
under this bid item. 

G. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 35: Pump Building Basement Concrete Walls to Remain in Place  

A. This Item, paid for on a lump sum basis, for complete removal and disposal of PCB 
containing white paint, shall consist of removal and disposal of source paint material and 
surface of concrete substrate via scarification and grinding and disposal as PCB Containing 
Material <50 PPM.    

B. Payment under this item shall include all labor, equipment, tools, supplies and materials 
incidental and necessary, complete, in place and accepted.   

C. This work is to be coordinated with General Contractor and is expected to be conducted 
under full containment with HEPA filtration. 

D. While this work will be measured on a lump sum basis and therefore not measured for 
payment, the quantities provided on the bid form were based on the assumption that the 
incinerator building basement ceiling and only a small portion of the pump building 
basement walls will be demolished where the basement walls interfere with proposed 
construction.  It is assumed that a majority of the pump station basement walls will remain 
in place.   

E. Coordinate with the general contractor to determine actual quantities and location of work 
under this bid item. 
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F. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 36: Pump Building Metal Stair Components and Metal Stairwell Doors 

A. This Item, paid for on a lump sum basis, shall consist of metal stair components and metal 
door systems coated in PCB<50 PPM gray /black paint, to be removed and disposed of as 
PCB Containing Material <50 PPM.    

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Estimated quantities are based on the door opening size and stair width multiplied by the 
diagonal length of the stairs.   

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 37: Concrete Floor in Pump Building 

A. This Item, paid for on a lump sum basis, shall consist of concrete first floor coated in PCB 
containing PCB < 50 PPM red paint.  Remove and dispose as PCB Containing Material < 
50 PPM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. This work is to be coordinated with General Contractor and demolition activities under a 
“demo segregate” scenario. 

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 38: Plaster Ceiling in Pump Building 

A. This Item, paid for on a lump sum basis, shall consist of plaster ceiling in Pump Building 
First and Second floor with Gray/Green paint.  Remove and dispose as PCB Containing 
Material <50 PPM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   
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C. This work is to be coordinated with General Contractor and should be removed prior to 
initiating building demolition activities. 

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 39: Steel I-Beams 

A. This Item, paid for on a lump sum basis, shall consist of steel I-Beams in Pump Building 
as well as steel I-Beams and metal stair components in Incinerator Building coated in 
Red/Orange/Brown paint containing PCB < 50 PPM. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Estimated quantities are based on the door opening size and stair width multiplied by the 
diagonal length of the stairs.   

D. This work is to be coordinated with General Contractor and demolition activities under a 
“demo segregate” scenario.   

E. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 40: Buried Structures 

A. Work under this Item shall be measured for payment by the unit price “Per Square Foot” 
based on the overall gross dimensions of the item observed in place. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Red and Green layers of paint were observed on a metal valve, metal hatch, and some 
concrete during test pitting activities.  This paint was found to contain PCBs < 50 ppm. 
Test pit observations were limited and this paint may exist on other buried structures.  

D. All structures with this paint encountered during excavation activities are to be removed 
and disposed as PCB < 50 ppm waste.   

E. This work is to be coordinated with General Contractor and excavation activities under a 
“manage what you encounter” scenario.   
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F. No exploratory excavations will be conducted to unearth additional materials beyond 
project area.  

Item 41: Universal Wastes 

A. This Item, paid for on a lump sum basis, shall consist of proper removal and recycling of 
universal wastes, in Pump Building, Incinerator Building and Fire Training Tower, 
including lighting ballasts and fluorescent lighting tubes.  Removal and Proper Recycling.  

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Removal of these items is to be conducted prior to initiating building demolition activities. 

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 42: Disposal of Concrete Containing PCB<50 PPM 

A. Work under this Item shall be measured for payment by the unit price “Per Ton” for 
disposal of concrete as PCB < 50 ppm as measured at the disposal facility (if wastes are 
segregated from other wastes) or based on estimated weights if acceptable to the Engineer. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.     

C. This Item shall include work specified in section 02085 that is not shown on the drawings 
or included in any other bid item, but may be required.   

Item 43:  Earth Excavation and Screened Gravel BELOW Normal Grade 

A. Work under this Item will be measured for payment by the “Cubic Yard” equal to the 
number of cubic yards of unsuitable material excavated, measured to the extent of work 
done as ordered. 

B. Payment under this item price shall constitute full compensation for furnishing all labor, 
materials, tools, and equipment necessary and for excavation and disposal of excavated 
material below normal grade (as directed by the Engineer), and for furnishing, placing and 
compacting screened gravel in such excavations, complete, in place and accepted.  

C. When, in the opinion of the Engineer, the material at or below normal grade is unsuitable 
for foundation, it shall be removed to such depths and widths within the lines of payment 
as may be ordered.  Normal grade is defined as the bottom of the normal trench along the 
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proposed pipe grade and the bottom of the normal excavation for the base of structures 
shown on the contract drawings. 

D. All such excavations shall be backfilled with screened gravel. 

Item 44: Rock Excavation, Disposal and Backfill  

A. Work under this Item will be measured for payment by the “Cubic Yard” as the number of 
cubic yards of rock, measured in place before excavation, within the limits of normal 
excavation as defined in the plans, unless rock excavation beyond such limits has been 
authorized in writing by the Engineer, in which case measurement shall be made to the 
authorized limits. 

B. Payment under this item shall constitute full compensation for furnishing all labor, 
materials, tools, and equipment necessary, complete, in place and accepted. 

C. This Item is intended to cover rock excavation anywhere within the normal limits of 
excavation called for on the contract drawings and in the specifications and rock excavation 
below normal grade.  Normal grade is defined as the bottom of the normal trench along the 
proposed pipe grade, including mainline pipe and the bottom of the normal excavation for 
the base of structures shown on the contract drawings. 

C. Where rock is encountered, it shall be uncovered but not excavated until measurements 
have been made by the Engineer, unless in the opinion of the Engineer, satisfactory 
measurements can be made in some other manner. 

D. Excavated rock of acceptable dimension and quality may be used as rip rap in locations 
where rip rap is indicated on the drawings.  Excavated rock not so used and not disposed 
of in an approved manner shall not be included for payment. 

F. The bidder should include in his bid, under all items involving excavation, the cost of doing 
the entire excavation as earth; the price for this Item is intended to cover the difference 
between the cost of rock excavation and the cost of earth excavation.  The unit price shall 
include all labor, materials and equipment necessary for rock excavation; disposal as 
directed by the Engineer; furnishing, placing and compacting all additional material needed 
for backfill; and the pre-blast survey. 

Item 45: Removal of Obstructions (Bore and Jack) 

A. Work under this Item will be measured for payment by the “Cubic Yard” as each boulder 
of 1 cubic foot and larger in volume and/or rock which requires drilling, chipping, wedging 
and/or splitting with power tools for removal.  The quantity of rock removal shall be equal 
to the pipe casing outside diameter plus six (6) inches.  
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B. Payment under this item shall constitute full compensation for furnishing all labor, 
materials, tools, and equipment necessary, and for removal of boulders and rock, complete, 
in place and accepted.   

C. All work associated with the requirements of this Item, as well as required and related to 
the boring and jacking installation of the proposed 36 inch ductile iron gravity sewer under 
the railroad and under the highway will be measured and paid for under this bid Item. 

D. Furnishing and installing new ductile iron carrier pipe and steel casing under the highway 
and railroad shall be paid under Bid items “Pipe Crossing under Railroad” and “Pipe 
Crossing under Highway”. 

Item 46: Supporting Interfering Obstructions 

A. This Item will be measured for payment by the unit price “Per Linear Foot” of interfering 
obstructions within the trench pay limit that require support and shall be measured along 
the centerline of the obstruction.  Un-supported utilities or obstructions, any supported 
utility services, pipes or conduits less than 4 inches in diameter or direct buried wires will 
not be measured for payment. 

B. The unit price for this Item shall include full compensation for all supporting materials 
required to properly support the obstruction, installation, maintaining the supports, and all 
labor, equipment and tools necessary to complete this Item, complete, in place and 
accepted.  

C. This item shall not include any excavation or backfilling costs which shall be paid under 
other applicable unit priced bid items for installing pipe. 

D. The Owner may elect to replace the obstruction instead of supporting it.  Should the Owner 
elect replacement, the Contractor shall be compensated for replacement at the unit prices 
of the appropriate Items shown in the Contract.  If no bid unit prices are available in the  
Contract, a cost for the replacement work shall be negotiated in accordance with the 
General Conditions of the Contract. 

Item 47: Supporting Parallel Obstructions 

A. This Item will be measured for payment by the unit price “Per Linear Foot” of parallel 
obstructions within the trench pay limit that require support and shall be measured along 
the centerline of the obstruction.  Un-supported utilities or obstructions, any supported 
utility services, pipes or conduits less than 4 inches in diameter or direct buried wires will 
not be measured for payment. 

B. The unit price for this Item shall include full compensation for all supporting materials 
required to properly support the obstruction, installation, maintaining the supports, and all 
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labor, equipment and tools necessary to complete this Item, complete, in place and 
accepted.   

C. This item shall not include any excavation or backfilling costs which shall be paid under 
other applicable unit priced bid items for installing pipe. 

D. The Owner may elect to replace the obstruction instead of supporting it.  Should the Owner 
elect replacement, the Contractor shall be compensated for replacement at the unit prices 
of the appropriate Items shown in the Contract.  If no bid unit prices are available in the 
Contract, a cost for the replacement work shall be negotiated in accordance with the 
General Conditions of the Contract. 

Item 48: Trafficmen (City Police) 

A. Work under this Item will be paid for under the contract stated Allowance for this Item, 
and in accordance with "Section 01020 - Allowances" of these Specifications.  The 
allowance amount may be increased or decreased depending upon the actual expenses 
incurred and approved by the Owner. 

B. The method of measurement shall be by review of invoices submitted by the municipal 
Police Department to the Contractor documenting the actual number of man-hours spent 
by uniformed police officers or private-duty uniformed individuals directing and 
maintaining flow of traffic in construction areas. The use of Police Department Vehicles, 
if requested by the Contractor, will be measured for payment by the number of hours the 
vehicle is used. 

C. Payment shall be made to cover the actual payroll invoices received by the Contractor for 
the services of uniformed police officers required for the maintaining and control of traffic, 
which price shall include all equipment, City vehicles, labor, overtime pay, and insurance 
necessary to perform the work.  No markup will be allowed. 

D. The minimum hours for payment for any one policeman, in any one day, shall be four (4) 
hours, unless otherwise specified.  No uniformed officer shall work more than twelve (12) 
hours in any one day.  Overtime wages are considered included in the unit price established 
for this Item. 

F. The unit price established for this work Item shall include all compensation, insurance, 
benefits and any other cost, or liability, incidental to the furnishing of Trafficmen 
(Municipal Police) and Police Department Vehicles, complete, in place and accepted. 

Item 49: Trafficmen (State Police) 

A. Work under this Item will be paid for under the contract stated Allowance for this Item, 
and in accordance with "Section 01020 - Allowances" of these Specifications.  The 
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allowance amount may be increased or decreased depending upon the actual expenses 
incurred and approved by the Owner. 

B. The method of measurement shall be by review of invoices submitted by the State Police 
Department to the Contractor documenting the actual number of man-hours spent by State 
police officers directing and maintaining flow of traffic in construction areas.  The use of 
State Police Department Vehicles and associated equipment will not be measured for 
payment but shall be considered as included in the man-hour invoices submitted. 

C. Payment shall be made to cover the actual payroll invoices received by the Contractor for 
the services of State police officers required for the maintaining and control of traffic, 
which price shall include all equipment, State vehicles, labor, overtime pay, and insurance 
necessary to perform the work.  No markup will be allowed. 

D. The unit price established for this work Item shall include all compensation, insurance, 
benefits and any other cost, or liability, incidental to the furnishing of Trafficmen (State 
Police), complete, in place and accepted. 

Item 50: Trafficmen (Uniformed Flagmen) 

A. Work under this Item will be paid for under the contract stated Allowance for this Item, 
and in accordance with "Section 01020 - Allowances" of these Specifications.  The 
allowance amount may be increased or decreased depending upon the actual expenses 
incurred and approved by the Owner. 

B. The method of measurement shall be by review of invoices submitted by the Contractor 
documenting the actual number of man-hours spent by Trafficmen (Uniformed Flagmen) 
directing and maintaining flow of traffic in construction areas. 

C. Payment shall be made to cover the actual payroll costs incurred by the Contractor for the 
services of Trafficmen (Uniformed Flagmen) required for the maintaining and control of 
traffic, which price shall include all equipment, labor, overtime pay, approved overhead, 
and insurance necessary to perform the work.  No markup will be allowed. 

D.  The unit price established for this work Item shall include all compensation, insurance, 
benefits and any other cost, or liability, incidental to the furnishing of Trafficmen 
(Uniformed Flagmen), complete, in place and accepted. 

Item 51: Temporary and Permanent Pavement Replacement (City Roads) 

A. Work under this item shall be measured for payment by the unit price “Square Yards” of 
pavement placed as specified and measured along the route of the pipe trench.  The width 
of trench measured for payment shall not exceed the limits shown on the drawings. 
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B. Payment under this item for Temporary Pavement Replacement shall include furnishing, 
placement and compaction of Processed Aggregate Base, at the required width and 
thickness, as in accordance with the contract documents and details, complete, in place and 
accepted.  No payment shall be made for maintaining temporary pavement as required by 
the specifications. 

C. Payment under this item for Permanent Pavement Replacement shall include full 
compensation for removal and disposal of temporary pavement; furnishing, placing and 
compacting such additional processed aggregate base course, as required to bring the base 
up to final grade and saw cutting the existing pavement for Permanent Pavement 
Replacement, complete, in place and accepted. 

D. Payment under these Items shall further include all cutting or trimming, pavement/base 
removal, all excavation, pavement repair material (subbase, base and surface), pavement 
markings, saw cutting, and any additional material or labor required for corrective work 
necessitated by settlement through the guarantee period of this Contract, complete in place 
and accepted. 

F. Payment under this item shall further include full compensation for all dust control, 
materials, equipment, tools, labor and work incidental to or necessary for the completion 
of the item and the cost of resetting to proposed grade all existing or newly constructed 
grates, frames, covers, valve boxes, access covers, and other items which must have a fixed 
relationship to finished grade. 

Item 52: Temporary Waste Stockpile Area (WSA) 

A. This work shall be paid for at the Contract Lump Sum price, which shall include all 
materials, tools, labor, equipment, permits, and work needed to secure, construct, 
decontaminate, and manage the WSA, including all clearing, grubbing, grading, clean-up 
and site restoration, complete, in place and accepted. 

B. All materials, labor and equipment associated with compliance with the General Permit for 
Contaminated Soil and/or Sediment Management (Staging and Transfer) in Exhibit F2, 
will be considered incidental to this item. 

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 53: Temporary Soil Classification Area (SCA) 

A. This work shall be paid for at the Contract Lump Sum, which shall include all materials, 
tools, labor, equipment, permits, and work needed to secure, construct, decontaminate, and 
manage the WSA, including all clearing, grubbing, grading, clean-up and site restoration, 
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complete, in place and accepted. 

B. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 54: Testing Laboratory Services 

C. This Item is for payment to the Contractor for testing ordered by the Engineer in accordance 
with the provisions of Special Conditions Section 6.24 and Section 01020 “Allowances”.  
Payment will be made based on actual invoice cost plus 5% for tests demonstrating Work 
in compliance with the contract documents.   

D. This Item does not include testing of controlled materials, testing of HBM materials, or 
testing required under “SPECIAL INSPECTIONS” as stipulated in the Structural 
Drawings Notes.  These items shall be paid for by the Owner.  

E. The allowance amount may be increased or decreased depending upon the actual expenses 
incurred and approved by the Owner. 

Item 55: Removal and Disposal of Underground Storage Tanks  

A. This item will be paid for at the contract lump sum price for “Removal and Disposal of 
Underground Storage Tanks”.   

B. Payment under this item shall include full compensation for all related necessary work, 
including labor, equipment, tools, supplies and materials associated with the excavation, 
removal and disposal of the three (3) UST, registration for state and local tank-pull permits, 
material recycling and disposal, air monitoring, backfilling, temporary fencing, barricades, 
and lighting, shoring, bracing, pumping and bailing, complete, in place and accepted.   

C. Excavation of controlled materials shall be paid under bid item “Controlled Materials 
Excavation”. 

D. Disposal of controlled materials shall be paid under bid item “Disposal of Controlled 
Materials”. 

E. Handling and disposal of contaminated groundwater shall be paid under bid item 
“Handling Contaminated Groundwater”. 

F. Removal of Residuals shall be paid under bid item “Remove and Dispose Residual 
Contents”. 

G. No separate payment will be made for any incidental items of work and/or materials that 
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are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 56: Disposal of Controlled Materials 

A. “Disposal of Controlled Materials” shall be measured for payment by the actual net weight, 
unit price “Per Ton” for material delivered to the treatment/recycling/disposal facility. 
Weight determinations shall be made by measuring each hauling vehicle on the certified 
permanent scales at the treatment/recycling/disposal facility.  Total weight will be the 
summation of weight bills issued by the treatment facility.  

B. Payment under this item shall include full compensation for the loading and transportation 
of controlled materials from the WSA to the treatment/recycling/disposal facility; the fees 
paid to the facility for treatment/recycling/disposal; the preparation of all related 
paperwork; equipment decontamination; the collection of residuals generated during 
decontamination and placement of such material in the WSA; the collection and disposal 
of liquids generated during equipment decontamination activities and all equipment, 
materials, tools, and labor incidental to this work, complete, in place and accepted.   

C. This unit price will be applicable to any of the Engineer approved Contractor-selected 
disposal facilities and will not change for the duration of the Project. 

D. Materials generated through excess excavations made by the Contractor beyond the 
payment limits as shown on the Environmental drawings or specified by the Engineer will 
not be measured for payment and the Contractor shall assume full responsibility for all 
costs associated with the appropriate handling and management as well as disposal of this 
material.   

E. The disposal of excavated materials, originally anticipated to be controlled materials, but 
determined by characterization sampling by the Owner not to contain concentrations of 
regulated chemicals will not be measured for payment under this bid item but will be 
considered as surplus excavated materials and shall be compensated in accordance with the 
bid item “Management of Reusable Non- Controlled Material”.  

F. Construction and management of the WSA shall be paid for under bid item “Temporary 
Waste Stockpile Area.”   

G. Excavation of the Controlled Material will be paid for under bid item “Controlled Materials 
Excavation”. 

H. Reuse of controlled materials shall be measured and paid for bid item “Management of 
Reusable Controlled Material”. 

I. Reuse of non-controlled materials shall be measured and paid for under bid item 
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“Management of Reusable Non Controlled Material”. 

Item 57: Controlled Materials Excavation 

A. “Controlled Materials Excavation” shall be measured for payment by the number of cubic 
yards of material excavated within the payment limits of the on-site AOEC’s and 
LLAOECs shown on the Environmental drawings and transported to the WSA, and 
stockpiled within the storage bins for sampling by the Owner/Engineer.   

B. Payment under this item shall include all transportation from the excavation to the WSA, 
including any intermediate handling steps; and stockpiling controlled materials at the 
WSA; equipment decontamination; the collection of residuals generated during 
decontamination, placement of such material in the WSA; the collection and disposal of 
liquids generated during equipment decontamination activities and all tools, equipment, 
material and labor incidental to this work, complete, in place and accepted.   

C. Material kept in proximity to the site of the excavation and reused on site as it is generated 
will not be measured for payment.   

D. Excess excavations made by the Contractor beyond the payment limits as shown on the 
Environmental drawings or specified by the Engineer will not be measured for payment 
and the Contractor shall assume full responsibility for all costs associated with the 
appropriate handling, management and disposal, as well as excavation of this material.   

E. Construction and management of the WSA shall be paid for under bid item “Temporary 
Waste Stockpile Area.”   

F. Disposal of the Controlled Material will be paid for under bid item “Disposal of Controlled 
Materials.” 

G. Handling and disposal of contaminated groundwater will be paid for under bid items 
“Handling Contaminated Groundwater Discharge to Sanitary Sewer” and “Handling 
Contaminated Groundwater Discharge to Surface Water.” 

Item 58: Management of Reusable Controlled Material 

A. “Management of Reusable Controlled Material” shall be measured for payment by the 
number of cubic yards of material loaded and transported from the WSA and placed at re-
fill areas located within the Project Limits of Disturbance in accordance with the contract 
requirements. 

B. Payment under this item shall include all materials, equipment, tools and labor necessary 
to load and transport reusable controlled materials from the WSA to re-fill areas located 
within the Project Limits of Disturbance and to place and compact the reusable controlled 
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material, complete, in place and accepted.  

C. This price shall include any decontamination of soil handling equipment, and the 
treatment/recycling/disposal of wastes generated in conjunction with such 
decontamination. 

D. No separate payment shall be made for consolidating previously tested individual 
stockpiles that have been deemed reusable, but shall be considered incidental to the work. 

E. The disposal of any controlled material that fails to meet material testing requirements for 
the intended use in accordance with the contract requirements, as well as any excess 
controlled material, shall be paid for under bid item “Disposal of Controlled Materials.” 

Item 59: Management of Reusable NON-Controlled Material 

A. “Management of Reusable Non-Controlled Material” shall be measured for payment by 
the number of cubic yards of material loaded and transported from the SCA and placed at 
re-fill areas located within the Project Limits of Disturbance in accordance with the 
Contract requirements. 

B. Payment under this item shall include all materials, equipment, tools and labor necessary 
to load and transport non controlled materials from the SCA to re-fill areas located within 
the Project Limits of Disturbance as per contract requirements, to place and compact the 
reusable material, decontamination of soil handling equipment and the 
treatment/recycling/disposal of wastes generated in conjunction with such decontamination 
complete, in place and accepted. 

C. No separate payment shall be made for consolidating previously tested individual 
stockpiles that have been deemed reusable, but shall be considered incidental to the work. 

D. No payment shall be made for the disposal of any reusable non controlled material that 
fails to meet material testing requirements for the intended use in accordance with the 
contract requirements, as well as any excess reusable non controlled material, but shall be 
considered incidental to the work. 

Item 60: Handling Contaminated Groundwater Discharges to Sanitary Sewer 

A. This work will be paid for at the contract lump sum price for “Handling Contaminated 
Groundwater Discharges to Sanitary Sewer” which price shall include handling, treating 
and discharging contaminated groundwater from within the GWAOEC. 

B. Payment under this item shall include all equipment, materials, tools and labor incidental 
and necessary to remove the contaminated groundwater from the area of excavation; 
convey contaminated groundwater from the dewatering point to temporary settling and 
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containment tanks; settlement and conveyance of discharges of settled groundwater to the 
City’s sanitary sewer, recycling of used treatment media (i.e. bag filters and spent carbon); 
electrical costs; sampling and documentation costs; laboratory costs; design and 
monitoring; mobilization, operation, and maintenance of the system; required equipment 
decontamination; transportation of solids to the WSA and equipment demobilization. 

C. Within fourteen (14) calendar days after addressing the Engineer’s comments on the 
proposed system(s) for Handling Contaminated Groundwater, the contractor shall submit 
to the Engineer for approval a cost breakdown of its lump sum bid price.  The submission 
must include substantiation showing that the cost breakdown submitted is reasonable based 
on the Contractor's lump sum bid.  The cost breakdown shall be in accordance with the 
following payment schedule: 

1. The cost to prepare the design for proposed system(s) for Handling Contaminated 
Groundwater in accordance with these specifications.  Design and submittal costs 
shall not exceed 10% of the total cost of the item.  

2. The procurement and installation cost for the proposed system(s) for Handling 
Contaminated Groundwater in accordance with these specifications.  Procurement 
and installation costs shall not exceed 20% of the total cost of the item. 

3. Equipment decontamination and demobilization and restoration of site.  
Decontamination and demobilization costs shall not exceed 10% of the total cost of 
the item. 

4. The remaining costs for operation, monitoring, permit compliance, sampling and 
analysis, disposal costs, and maintenance of the proposed system(s), including 
cleaning of the temporary containment tanks of settled solids, transporting of solids 
to the WSA, and conveyance of the groundwater to the City’s sanitary sewer system 
in accordance with these specifications shall be divided evenly throughout the 
duration of the project at the discretion of the Engineer.  

D. The contractor shall operate and manage its Contaminated Groundwater Dewatering 
System so as to comply with the DEEP requirements stipulated in the General Permits 
included under Exhibit F2.  

E. Sedimentation Control associated with work under this Item will be paid under the bid item 
“Sedimentation Control System”. 

F. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 
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Item 61: Handling Contaminated Groundwater Discharges to Surface Water – Sub-
Aqueous Stream Crossing 

A. This work will be paid for at the contract lump sum price for “Handling Contaminated 
Groundwater Discharges to Surface Water” which price shall include handling, treating 
and discharging contaminated groundwater and surface water from within the area of 
excavation of the sub-aqueous force main stream crossing of Sumner’s Creek. 

B. Payment under this item shall include all equipment, materials, tools and labor incidental 
and necessary to remove the contaminated groundwater and surface water from the area of 
excavation; convey contaminated groundwater from the dewatering point to temporary 
settling and containment tanks; settlement and conveyance of discharges of settled 
groundwater to Sumner’s Creek, recycling of used treatment media (i.e. bag filters and 
spent carbon); electrical costs; sampling and documentation costs; laboratory costs; design 
and monitoring; mobilization, operation, and maintenance of the system; required 
equipment decontamination; transportation of solids to the WSA and equipment 
demobilization. 

C. Within fourteen (14) calendar days after addressing the Engineer’s comments on the 
proposed system(s) for Handling Contaminated Groundwater, the contractor shall submit 
to the Engineer for approval a cost breakdown of its lump sum bid price.  The submission 
must include substantiation showing that the cost breakdown submitted is reasonable based 
on the Contractor's lump sum bid.  The cost breakdown shall be in accordance with the 
following payment schedule: 

1. The cost to prepare the design for proposed system(s) for Handling Contaminated 
Groundwater, in accordance with these specifications.  Design and submittal costs 
shall not exceed 10% of the total cost of the item.  

2. The procurement and installation cost for the proposed system(s) for Handling 
Contaminated Groundwater in accordance with these specifications.  Procurement 
and installation costs shall not exceed 20% of the total cost of the item. 

3. Equipment decontamination and demobilization and restoration of site.  
Decontamination and demobilization costs shall not exceed 10% of the total cost of 
the item. 

4. The remaining costs for operation, monitoring, permit compliance, sampling and 
analysis, disposal costs, and maintenance of the proposed system(s), including 
cleaning of the temporary containment tanks of settled solids, transporting of solids 
to the WSA, and conveyance of the groundwater in accordance with these 
specifications shall be divided evenly throughout the duration of the project at the 
discretion of the Engineer.  
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D. The contractor shall operate and manage its Contaminated Groundwater Dewatering 
System so as to comply with the DEEP requirements stipulated in the General Permits 
included under Exhibit F2.  

E. Sedimentation Control associated with work under this Item will be paid under the bid item 
“Sedimentation Control System”. 

F. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 62: Overcoming Obstacles during Drilling Micro-Piles 

A. This Item shall be measured for payment by the unit price “Per Hour”; the actual number 
of hours expended on the drill rig utilized in overcoming obstructions for each type of 
micro-pile installation and at each specified location, which were encountered but not 
expected and/or notified at the time of bid. 

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

Item 63: Micro-Piles - Rock Socket – Pump Station Building and Valve Vault – Depth 
Greater than 10 Feet 

A. This Item shall be measured for payment by the unit price “Per Linear Feet”, of rock socket 
in excess of the depths called for on the Structural Drawings to adjust the basis of design 
in order to develop the specified tension requirements.   

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Furnishing and Installing micro-piles to the basis of design depths as shown on the 
structural drawings will be paid for under bid item “Furnish and Install Micro-Piles.” 

Item 64: Micro-Piles - Rock Socket – Surge Tank- Depth Greater than 5.5 Feet 

A. This Item shall be measured for payment by the unit price “Linear Feet”, of rock socket in 
excess of the depths called for on the Structural Drawings to adjust the basis of design in 
order to develop the specified tension requirements.   

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Furnishing and Installing micro-piles to the basis of design depths as shown on the 
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C. Furnishing and Installing micro-piles to the basis of design depths as shown on the 
structural drawings will be paid for under bid item “Furnish and Install Micro-Piles.” 

Item 65: Micro-Piles - Rock Socket –Utility Bridge Crossing – Depth   
 Greater than 4 Feet 

A. This Item shall be measured for payment by the unit price “Linear Feet”, of rock socket in 
excess of the depths called for on the Structural Drawings to adjust the basis of design in 
order to develop the specified tension requirements.   

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

C. Furnishing and Installing micro-piles to the basis of design depths as shown on the 
structural drawings will be paid for under bid item “Furnish and Install Micro-Piles.” 

Item 66:  Micro-Piles – Additional Verification Testing As Ordered by Engineer 

A. This Item shall be measured for payment by the unit price “Per Test”, for the actual number 
of additional verification tests ordered by the Engineer.   

B. Payment under this item shall include full compensation for all labor, equipment, tools, 
supplies and materials incidental and necessary, complete, in place and accepted.   

Item 67: 24 Inch Ductile Iron Pressure Force Main  

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of new pipe, furnished and installed from the surge tank nozzle neck flange to the 30 
inch force main 30” x 24” tee; AND, furnished and installed from the upstream 24” Force 
Wye to the downstream 24” Wye.  The piping inside of the flow meter vault to the exterior 
limits shown on the contract drawings will be paid under bid item “Flow Meter  
Vault”.  The ductile iron pipe shall be measured to the nearest 0.5 ft. 

B. Payment under this Item shall include full compensation for earth excavation and trench 
support; removal and disposal of existing abandoned utilities/structures within the 
proposed trench limits, furnishing, laying, and jointing of force main pipe and fittings, joint 
restraints, extended deflection coupling and telescoping sleeve, adapters and accessories; 
concrete thrust blocks at horizontal and vertical bends; pipe bedding; marker tape and tracer 
wire; earthen backfill and compaction; disposal of surplus excavated non-controlled 
materials; and all labor, materials, tools, equipment and incidentals necessary for the 
completion of the Item in accordance with the contract documents, complete, in place and 
accepted. 

C. Excavation of unsuitable trench bottom material and screened gravel backfill shall be 
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measured and paid for under bid item “Earth Excavation and Screened Gravel BELOW 
Normal Grade”. 

D. Rock Excavation, disposal and backfill as encountered shall be measured and paid for 
under bid item “Rock Excavation, Disposal and Backfill”. 

E. Support of existing active utilities/structures within the proposed trench limits shall be 
measured and paid for under bid items “Supporting Interfering Obstructions” and 
“Supporting Parallel Obstructions”. 

F. Excavation, disposal and reuse of controlled materials shall be measured and paid for under 
bid item “Controlled Materials Excavation”; “Disposal of Controlled Materials”; and 
“Management of Reusable Controlled Material”. 

G. Reuse of non-controlled materials shall be measured and paid for under bid item 
“Management of Reusable Non Controlled Material”. 

H. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”.  

I. Pipe encasements, pipe cradles, horizontal and vertical thrust blocks, stop collars, shall not 
be measured and paid for under lump sum bid item “Miscellaneous Concrete”. 

Item 68: 30 inch Ductile Iron Pressure Force Main  

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of new pipe, furnished and installed from the restrained coupling five (5) feet to the 
exterior of the Pump Station Valve Vault to the 24 inch WYE upstream of Flow Meter 
Vault; AND from the 24 inch WYE downstream of Flow Meter Vault to “Horizontal Bend 
with Thrust Block” at Sta. 206+20 +/- ; AND from the “22.5 Vertical Bend w/ Thrust 
Block” at Sta. 208+10 +/- to the point of connection to the 30” ductile iron force main at 
Sta. 208+63 on DeKoven Drive as shown on the drawings.  The ductile iron pipe shall be 
measured to the nearest 0.5 ft. 

B. Payment under this item shall include full compensation for earth excavation and trench 
support; removal and disposal of existing abandoned utilities/structures within the 
proposed trench limits, furnishing, laying, and jointing of force main pipe and fittings, joint 
restraints, adapters and accessories; concrete thrust blocks at horizontal and vertical bends; 
pipe bedding; marker tape and tracer wire; earthen backfill and compaction; disposal of 
surplus excavated non-controlled materials and all labor, materials, tools, equipment and 
incidentals necessary for the completion of the Item in accordance with the contract 
documents, complete, in place and accepted. 

C. Excavation of unsuitable trench bottom material and screened gravel backfill shall be 
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measured and paid for under bid item “Earth Excavation and Screened Gravel BELOW 
Normal Grade. 

D. Rock Excavation, disposal and backfill as encountered shall be measured and paid for 
under bid item “Rock Excavation, Disposal and Backfill”. 

E. The force main crossing of Sumner’s Creek shall be measured and paid for under bid item 
“30 inch Ductile Iron Pressure Force Main – Sub-Aqueous Crossing. 

F. Support of existing active utilities/structures within the proposed trench limits shall be 
measured and paid for under bid items “Supporting Interfering Obstructions” and 
“Supporting Parallel Obstructions”. 

G. Excavation, disposal and reuse of controlled materials shall be measured and paid for under 
bid items “Controlled Materials Excavation”; “Disposal of Controlled Materials”; and 
“Management of Reusable Controlled Material”. 

H. Reuse of non-controlled materials shall be measured and paid for under bid item 
“Management of Reusable Non Controlled Material”. 

I. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”.  

J. Sheeting and Shoring shall be measured and paid for under bid items “Timber Sheeting” 
or “Steel Sheeting”. 

K. Pipe encasements, pipe cradles, horizontal and vertical thrust blocks, stop collars, shall not 
be measured and paid for under lump sum bid item “Miscellaneous Concrete”. 

Item 69: 30 inch Ductile Iron Pressure Force Main - Sub-Aqueous Crossing 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the number 
of linear feet of pipe furnished and installed from the “Horizontal Bend with Thrust Block” 
at Sta. 206+20 +/- to the “22.5 Vertical Bend w/ Thrust Block” at Sta. 208+10 +/- as shown 
on the drawings.  The ductile iron pipe shall be measured to the nearest 0.5 ft. 

B. Payment under this item shall include full compensation for streambed and earth 
excavation within the pay limits and trench support; furnishing, laying and jointing of force 
main pipe and fittings, joint restraints, adapters and accessories; concrete thrust blocks at 
horizontal and vertical upward bends; pipe bedding; marker tape and tracer wire; earthen 
backfill and compaction; force main drain manhole, and all labor, materials, tools, 
equipment and incidentals necessary for the completion of the Item in accordance with the 
contract documents, complete, in place and accepted. 
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C. All excavated material is to be considered “controlled material” and will require transport 
to the WSA and paid for under the unit priced bid items “Controlled Materials Excavation” 
and “Disposal of Controlled Materials”.  This material will not be reused. 

D. Excavation of unsuitable trench bottom material and screened gravel backfill shall be 
measured and paid for under bid item “Earth Excavation and Screened Gravel BELOW 
Normal Grade. 

E. Rock Excavation, disposal and backfill as encountered shall be measured and paid for 
under bid item “Rock Excavation, Disposal and Backfill”. 

F. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Surface Sewer – Sub Aqueous Stream Crossing”.  

G. Sheeting and Shoring shall be measured and paid for under bid items “Timber Sheeting” 
or “Steel Sheeting”. 

H. Wetlands restoration shall be measured and paid for under bid item “Wetland Plantings for 
Shrubs, Seedlings, Vines and Ground Cover Plants”. 

I. Pipe encasements, pipe cradles, horizontal and vertical thrust blocks, stop collars, shall not 
be measured and paid for under lump sum bid item “Miscellaneous Concrete”. 

J. The bidder’s attention is directed to Exhibit “E” City of Middletown Inland Wetlands and 
Watercourses Agency Permit Requirements”. 

K. The bidder’s attention is directed to Exhibit “F1”- U.S. Army Corps of Engineer Category 
2 Programmatic General Permit Approval Letter: (August 8, 2013). 

L. The bidder’s attention is directed to Exhibit “F2” State of CT Department of Energy and 
Environmental Protection Permits, inclusive of all General and Individual Permits, for 
permit conditions influencing methods and techniques of construction, monitoring, final 
appearances, and management, handling and disposal of excavated material. 

Item 70: Flow Meter Vault  

A. This Item shall be at the contract lump sum price for “Flow Meter Vault” within the limits 
shown on the contract drawings. 

B. Payment under this item shall include full compensation for earth excavation; removal and 
disposal of existing abandoned utilities/structures within the proposed limits of 
construction, furnishing and installing a precast concrete structure including screened 
gravel base and geotextile; base sections, risers, and top sections; joint sealants; ladders 
and safety pole extensions; access doors and safety grates; vent pipes and painting; interior 
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ductile iron piping and valves, fittings and adapters; flow meter, pipe supports; backfill and 
compaction; disposal of surplus excavated non-controlled materials; and all labor, 
materials, tools, equipment and incidentals for the completion of the Item in accordance 
with the contract documents, complete, in place and accepted. 

C. Rock Excavation, disposal and backfill as encountered shall be measured and paid for 
under bid item “Rock Excavation, Disposal and Backfill”. 

D. Excavation, disposal and reuse of controlled materials shall be measured and paid for under 
bid items “Controlled Materials Excavation”; “Disposal of Controlled Materials”; and 
“Management of Reusable Controlled Material”. 

E. Reuse of non-controlled materials shall be measured and paid for under bid item 
“Management of Reusable Non Controlled Material”. 

F. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”.  

G. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 71: Hydrostatic Testing Force Main 

A. This Item will be paid for on a lump sum basis. 

B. Payment under this Item shall constitute full compensation for furnishing and installing all 
materials, labor, tools and equipment, and the cost of all incidental work and materials, in 
accordance with the provisions of the Drawings and Specifications and as directed by the 
Engineer, complete, in place and accepted.   

C. The cost for locating, excavating, repairing and backfilling leaks and subsequent retesting 
until successfully passing the hydrostatic test shall be at the sole expense of the Contractor 
and included in his bid price for this Item of Work. 

D. Water shall be measured and paid for under bid item “Water for Force Main Testing”. 

E. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 72:  Water for Force Main Testing  

A. The method of measurement shall be by tanks or tanker trucks of predetermined capacity, 
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or by means of satisfactorily installed City approved meters.  Quantities of water wasted 
will not be paid. 

B. Payment under this Item will be under the contract stated Allowance for this Item, and in 
accordance with "Section 01020 - Allowances" of these Specifications.  Payment shall be 
made to cover cost of the actual number of 1,000 cubic feet of water, charged at the 
Owner’s usage rate in effect at the time of the Work, for filling and testing the force main 
in accordance with the contract documents.  The allowance amount may be increased or 
decreased depending upon the actual expenses incurred and approved by the Owner.  No 
mark-up will be allowed. 

Item 73: East Main Street Interceptor Sewer 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of pipe, furnished and installed to the lines and grades as shown on the drawings; 
including precast and doghouse style sanitary manholes, frames and covers, from SMH-
111 to SMH-105.  The PVC pipe shall be measured to the nearest 0.5 ft.  

B. Payment under this Item shall include full compensation for earth excavation and trench 
support; removal and disposal of existing abandoned utilities/structures within the 
proposed trench limits, furnishing and installing sanitary manholes shown on the drawings, 
furnishing, laying, and jointing gravity sewer pipe and fittings, adapters and accessories; 
pipe bedding; marker tape; earthen backfill and compaction; disposal of surplus excavated 
non-controlled materials; cleaning and televising new pipe, and all labor, materials, tools, 
equipment and incidentals necessary for the completion of the Item in accordance with the 
contract documents, complete, in place and accepted.    

C. Payment for SMH 105 shall be under the bid item “36 inch River Road Sewer” 

D. Excavation of unsuitable trench bottom material and screened gravel backfill shall be 
measured and compensated for under bid item “Earth Excavation and Screened Gravel 
BELOW Normal Grade. 

E. Rock Excavation, disposal and backfill as encountered shall be measured and compensated 
for under bid item “Rock Excavation, Disposal and Backfill”. 

F. Furnish and install micro-pile supports at the locations shown on the contract documents 
shall be measured and paid for under bid item “Furnish and Install Micro-Piles”. 

G. Maintaining the existing 36 inch East Main Street Interceptor Sewer throughout the 
duration of construction of this bid item shall be paid for under bid item “Maintain Sewer 
Flows (Bypassing) – Maple Street Gravity Sewer and East Main St. Interceptor Sewer”. 

H. Abandonment of the existing 36-inch PVC East Main Street Interceptor Sewer shall be 
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paid for under bid item “Selective Demolition, Exclusive of Work Related to ACM, PCB 
Containing Materials < 50 PPM and Universal Waste Reclamation”. 

Item 74: Maple Street Sewer 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of pipe, furnished and installed to the lines and grades as shown on the drawings, 
including all sanitary manholes from SMH 118 to SMH 109, complete, in place, and 
accepted.  The PVC pipe shall be measured to the nearest 0.5 ft.  

B. Payment under this Item shall include full compensation for earth excavation and trench 
support; removal and disposal of existing abandoned utilities/structures within the 
proposed trench limits; furnishing and installing all sanitary manholes shown on the 
drawings, furnishing, laying, and jointing of gravity sewer pipe and fittings, adapters and 
accessories; pipe bedding; marker tape; earthen backfill and compaction; disposal of 
surplus excavated non-controlled materials; cleaning and televising new pipe, and all labor, 
materials, tools, equipment and incidentals necessary for the completion of the Item in 
accordance with the contract documents, complete, in place and accepted.    

C. Payment for SMH 109 shall be measured and paid for under “East Main Street Interceptor 
Sewer”. 

D. Excavation of unsuitable trench bottom material and screened gravel backfill shall be 
measured and compensated for under bid item “Earth Excavation and Screened Gravel 
BELOW Normal Grade. 

E. Rock Excavation, disposal and backfill as encountered shall be measured and compensated 
for under bid item “Rock Excavation, Disposal and Backfill”. 

F. Maintaining the existing 10 inch gravity sewer throughout the duration of construction of 
this bid item shall be paid for under bid item “Maintain Sewer Flows (Bypassing) – Maple 
Street Gravity Sewer and East Main St. Interceptor Sewer”. 

G. Abandonment of the existing 10 inch PVC gravity sewer shall be paid for under bid item 
“Selective Demolition, Exclusive of Work Related to ACM, PCB Containing Materials < 
50 PPM and Universal Waste Reclamation”. 

Item 75: 30 inch - River Road Sewer 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of pipe, furnished and installed to the lines and grades as shown on the drawings, 
including all sanitary manholes, from SMH 102 to SMH 103, complete, in place, and 
accepted.  The ductile iron pipe shall be measured to the nearest 0.5 ft. 
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B. Payment under this Item shall include full compensation for earth excavation and trench 
support; removal and disposal of existing abandoned utilities/structures within the 
proposed trench limits; furnishing and installing sanitary manhole 102, furnishing, laying, 
and jointing of pipe and fittings, adapters and accessories; pipe bedding; marker tape; tracer 
wire; earthen backfill and compaction; disposal of surplus excavated non-controlled 
materials; cleaning and televising new pipe, and all labor, materials, tools, equipment and 
incidentals necessary for the completion of the Item in accordance with the contract 
documents, complete, in place and accepted.    

C. Payment for SMH 103 shall be under the bid item “42 inch River Road Sewer”. 

D. Excavation of unsuitable trench bottom material and screened gravel backfill shall be 
measured and compensated for under bid item “Earth Excavation and Screened Gravel 
BELOW Normal Grade. 

E. Rock Excavation, disposal and backfill as encountered shall be measured and compensated 
for under bid item “Rock Excavation, Disposal and Backfill”. 

F. Maintaining the existing 30 inch gravity sewer throughout the duration of construction of 
this bid item shall be paid for under bid item “Maintain Sewer Flows (Bypassing) – 42 inch 
River Road Interceptor Sewer” 

Item 76: 36 Inch - River Road Sewer 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of pipe, furnished and installed to the lines and grades as shown on the drawings, 
including all sanitary manholes, from SMH 104 to SMH 105; AND, from SMH 105 to the 
pump station inlet works/treatment room, complete, in place, and accepted.  The ductile 
iron pipe shall be measured to the nearest 0.5 ft. 

B. Payment under this item shall include full compensation for earth excavation and trench 
support; removal and disposal of existing abandoned utilities/structures within the 
proposed trench limits; furnishing and installing pile supported sanitary manhole 104 and 
pile supported sanitary manhole 105, furnishing, laying, and jointing of 36 inch pipe and 
48 inch pipe from SMH 105 to pump station inlet works/treatment room, all fittings, 
adapters and accessories; pipe bedding; marker tape; tracer wire; earthen backfill and 
compaction; disposal of surplus excavated non-controlled materials; cleaning and 
televising new pipe, and all labor, materials, tools, equipment and incidentals necessary for 
the completion of the Item in accordance with the contract documents, complete, in place 
and accepted.    

C. Excavation of unsuitable trench bottom material and screened gravel backfill shall be 
measured and compensated for under bid item “Earth Excavation and Screened Gravel 
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BELOW Normal Grade. 

D. Rock Excavation, disposal and backfill as encountered shall be measured and compensated 
for under bid item “Rock Excavation, Disposal and Backfill”. 

E. Furnish and install micro-pile supports at the locations shown on the contract documents 
shall be measured and paid for under bid item “Furnish and Install Micro-Piles”. 

F. Pipe encasements, pipe cradles, horizontal and vertical thrust blocks, stop collars, shall not 
be measured and shall be paid for under lump sum bid item “Miscellaneous Concrete”. 

G. Furnish and install cast iron slide gate SG-1 and wall thimble will not be measured for 
payment and shall be paid for under other applicable lump sum bid items. 

Item 77: 42 inch Sewer - River Road 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of pipe, furnished and installed to the lines and grades as shown on the drawings, 
including all sanitary manholes, from SMH 101 to SMH 103.  The ductile iron pipe shall 
be measured to the nearest 0.5 ft. 

B. Payment under this item shall include full compensation for earth excavation and trench 
support; removal and disposal of existing abandoned utilities/structures within the 
proposed trench limits; furnishing and installing sanitary manholes 101 and 103, 
furnishing, laying, and jointing of pipe and fittings, adapters and accessories; pipe bedding; 
marker tape; tracer wire; earthen backfill and compaction; disposal of surplus excavated 
non-controlled materials; cleaning and televising new pipe, and all labor, materials, tools, 
equipment and incidentals necessary for the completion of the Item in accordance with the 
contract documents 

C. Excavation of unsuitable trench bottom material and screened gravel backfill shall be 
measured and compensated for under bid item “Earth Excavation and Screened Gravel 
BELOW Normal Grade. 

D. Rock Excavation, disposal and backfill as encountered shall be measured and compensated 
for under bid item “Rock Excavation, Disposal and Backfill”. 

E. Maintaining the existing 42 inch sewer into the POTW throughout the duration of 
construction of this bid item shall be paid for under bid item “Maintain Sewer Flows 
(Bypassing) – 42 inch River Road Interceptor Sewer” 

F. Pipe encasements, pipe cradles, horizontal and vertical thrust blocks, stop collars, shall not 
be measured and paid for under lump sum bid item “Miscellaneous Concrete”. 
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Item 78: Pipe Crossing Under Railroad 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of steel casing, furnished and installed to the lines and grades as shown on the 
drawings.  The steel casing shall be measured to the nearest 0.5 ft. 

B. Payment for this item shall include full compensation for furnishing of all plant, labor, 
tools, equipment, materials and incidentals; mobilization and demobilization; excavation, 
establishment of entry and exit pits, backfills, refills and compactions, sheeting, shoring, 
furnishing and installing jacking and boring equipment and performing all operations in 
connection with the bore/jack of a 54-inch steel casing and 36 inch carrier pipeline crossing 
within the railroad right-of-way, complete, in place and approved.   

C. Furnish and install end seal and casing spacers; modular seals, 54-inch steel casing pipe; 
36” ductile iron carrier pipe, restrained solid sleeve transition couplings on each side of the 
railroad ROW; pipe and casing jointing materials; marker signs; and, replacing or restoring 
all existing items of work removed or disturbed as a result of the Contractor’s operations. 

D. Furnish, install, maintain and remove all temporary construction and work required by 
contract operations, construction and controlling authorities.  

E. Provide all work and precautionary measures necessary to protect persons, property and 
the work from injury or damage.  

F. Provide all work in connection with all other related and appurtenance work, in strict 
accordance with the specifications, drawings and requirements of the ConnDOT and the 
Providence and Worcester Railroad. 

G. Sheeting and Shoring shall be measured and paid for under bid item “Timber Sheeting” or 
“Steel Sheeting”. 

H. Rock Excavation, disposal and backfill shall be measured and paid for under bid item 
“Rock Excavation, Disposal and Backfill”. 

I. Excavation of controlled materials shall be paid under bid item “Controlled Materials 
Excavation”. 

J. Disposal of controlled materials shall be paid under bid item “Disposal of Controlled 
Materials”. 

K. Reuse of controlled materials shall be paid under bid item “Management of Reusable 
Controlled Material”. 

L. Reuse of non-controlled materials shall be measured and paid for under bid item 



SECTION 700 
MEASUREMENT AND PAYMENT 

 
 

 
MEASUREMENT AND PAYMENT 700-49 

“Management of Reusable Non Controlled Material”. 

M. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”. 

Item 79: Utility Bridge and Support Piers 

A. This item will be paid for at the contract lump sum price for “Utility Bridge and Support 
Piers” as shown on the contract drawings. 

B. Ductile iron gravity sewer pipe shall be furnished and installed to the lines and grades as 
shown on the drawings, complete, in place, and accepted.   

C. Payment under this item shall include full compensation for all necessary engineering and 
design as required, supervision, labor, materials, equipment and delivery to perform all 
work necessary to furnish, fabricate and install a clear span pipe utility bridge system of 
galvanized steel construction, including all base plates, leveling plates, anchor rods, non- 
shrink grout, mounting plates required for pipe support, truss members including any 
diagonal bracing required to meet deflection or strength requirements and miscellaneous 
lateral bracing as required to prevent buckling of primary members. 

D. Payment under this item shall include full compensation for all customized cast iron roller 
supports, hardware, insulated ductile iron pipe with stainless steel jacket, extended 
deflection and extension couplings for seismic protection on both sides of the bridge, 
temporary fall protection, bridge abutment support piers and final field verification of 
bridge abutment locations based on existing conditions 

E. Payment under this item shall include full compensation for all work and precautionary 
measures necessary to protect persons, property and the work from injury or damage, 
providing all work necessary for compliance with requirements of ConnDOT and for all 
costs in connection with other related and appurtenant work, complete in place and 
accepted, in accordance with the specifications and Drawings and the requirements of 
ConnDOT. 

F. Furnish and install micro-pile supports at the locations shown on the contract documents 
shall be measured and paid for under bid item “Furnish and Install Micro-Piles”. 

G. Cutting down trees shall not be measured and paid for under lump sum bid item “Clearing 
and Grubbing”. 

H. Constructing a temporary access roadway down to the work site shall be considered 
incidental to this work and not separately paid. 

I. Excavation of controlled materials shall be paid under bid item “Controlled Materials 
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Excavation”. 

J. Disposal of controlled materials shall be paid under bid item “Disposal of Controlled 
Materials”. 

K. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”.  

L. The bidder’s attention is directed to Exhibit “E” City of Middletown Inland Wetlands and 
Watercourses Agency Permit Requirements”. 

M. The bidder’s attention is directed to Exhibit “F1”- U.S. Army Corps of Engineer Category 
2 Programmatic General Permit Approval Letter: (August 8, 2013). 

N. The bidder’s attention is directed to Exhibit “F2” State of CT Department of Energy and 
Environmental Protection Permits, inclusive of all General and Individual Permits, for 
permit conditions influencing methods and techniques of construction, monitoring, final 
appearances, and management, handling and disposal of excavated material. 

O. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 80: Pipe Crossing Under Highway 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of steel casing, furnished and installed to the lines and grades as shown on the 
drawings, complete, in place, and accepted.  The steel casing shall be measured to the 
nearest 0.5 ft. 

B. Payment for this item shall include full compensation for furnishing of all plant, labor, 
tools, equipment, materials and incidentals; mobilization and demobilization; excavation, 
establishment of entry and exit pits, backfills, refills and compactions, sheeting, shoring, 
furnishing and installing jacking and boring equipment and performing all operations in 
connection with the bore/jack of a 54 inch steel casing and 36 inch carrier pipeline crossing 
at the approximate locations shown on the drawings, complete, in place and approved.   

C. Furnish and install end seal and casing spacers; modular seals, 54-inch steel casing pipe; 
36” ductile iron carrier pipe, restrained solid sleeve transition couplings on each side of the 
railroad ROW; pipe and casing jointing materials; marker signs; and, replacing or restoring 
all existing items of work removed or disturbed as a result of the Contractor’s operations. 

D. Furnish, install, maintain and remove all temporary construction and work required by 
contract operations, construction and controlling authorities.  
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E. Provide all work and precautionary measures necessary to protect persons, property and 
the work from injury or damage.  

F. Provide all work in connection with all other related and appurtenance work, in strict 
accordance with the specifications, drawings and requirements of the ConnDOT and the 
Providence and Worcester Railroad. 

G. Sheeting and Shoring shall be measured and paid for under bid item “Timber Sheeting” or 
“Steel Sheeting”. 

H. Rock Excavation, disposal and backfill shall be measured and paid for under bid item 
“Rock Excavation, Disposal and Backfill”. 

I. Excavation of controlled materials shall be paid under bid item “Controlled Materials 
Excavation”. 

J. Disposal of controlled materials shall be paid under bid item “Disposal of Controlled 
Materials”. 

K. Reuse of controlled materials shall be paid under bid item “Management of Reusable 
Controlled Material”. 

L. Reuse of non-controlled materials shall be measured and paid for under bid item 
“Management of Reusable Non Controlled Material”. 

M. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”. 

N. The bidder’s attention is directed to Exhibit “E” City of Middletown Inland Wetlands and 
Watercourses Agency Permit Requirements”. 

O. The bidder’s attention is directed to Exhibit “F1”- U.S. Army Corps of Engineer Category 
2 Programmatic General Permit Approval Letter: (August 8, 2013). 

P. The bidder’s attention is directed to Exhibit “F2” State of CT Department of Energy and 
Environmental Protection Permits, inclusive of all General and Individual Permits, for 
permit conditions influencing methods and techniques of construction, monitoring, final 
appearances, and management, handling and disposal of excavated material. 

Item 81: Abandonment of Existing 36 inch Gravity Interceptor Sewer and Timber 
Utility Bridge 

A. This Item shall be measured for payment by the unit price “Per Linear Foot” for the linear 
feet of existing 36 inch RCP, to be removed and disposed, or to be abandoned, as shown 
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on the drawings.   

B. Payment for this item shall include full compensation for removal and disposal of all above 
ground features of the RCP pipe and timber support bridge and abandoning below grade 
portions of the pipe using an Engineer approved flowable fill and furnishing of all plant, 
labor, tools, equipment, materials and incidentals; mobilization and demobilization; at the 
approximate locations shown on the drawings, complete, in place and approved.   

C. This Interceptor Sewer shall be protected and maintained until such time as the pump 
station is receiving 100% of the City’s flows.   

D. Protection and maintaining existing “CRITICAL” sewers, manholes and structures during 
construction of this bid item shall not be measured for payment under this bid item but 
shall be paid for under lump sum bid item “Selective Demolition; Exclusive of Work 
Related to ACM, PCB Containing Materials < 50 PPM and Universal Waste Reclamation”. 

E. The bidder’s attention is directed to Exhibit “F2” State of CT Department of Energy and 
Environmental Protection Permits, Structures, Dredging and Fill Permit, OLISP. 

Item 82: Pump Station Foundation  

A. This item will be paid for at the contract lump sum price for “Pump Station Foundation”.   

B. Payment under this item shall include full compensation for all earth excavation; 
dewatering, removal and disposal of excavated materials,  removal and disposal of existing 
abandoned utilities/structures, sheeting, shoring and stay-bracing and all labor, materials, 
tools, equipment and incidentals for the completion of the Item in accordance with the 
contract documents, complete, in place and accepted. 

C. Rock Excavation, disposal and backfill as encountered shall be measured and paid for 
under bid item “Rock Excavation, Disposal and Backfill”. 

D. Micro-piles and rock sockets shall be paid for under bid item “Furnish and Install Micro-
Piles”. 

E. Structural sub-grade building materials shall be paid for under bid item “Structural 
Concrete” 

F. Excavation of controlled materials shall be paid under bid item “Controlled Materials 
Excavation”. 

G. Disposal of controlled materials shall be paid under bid item “Disposal of Controlled 
Materials”. 
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H. Reuse of controlled materials shall be measured and paid for under bid item “Management 
of Reusable Controlled Material”. 

I. Reuse of non-controlled materials shall be measured and paid for under bid item 
“Management of Reusable Non Controlled Material”. 

J. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”.  

K. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 83: Miscellaneous Site Work Not Included in Other Bid Items 

A. This item will be paid for at the contract lump sum price for “Miscellaneous Site Work Not 
Included in Other Bid Items”.   

B. Payment under this item shall include full compensation for construction entrance, 
bituminous concrete access driveway and metal beam rail, driveway apron, 24’ double 
wide gate, 4’ and 8’ chain link fencing, retaining walls, drainage areas 1 and 2, outlet 
control structures, rip rap overflows, site drainage piping, catch basins, drainage manholes, 
concrete culverts, final site grading, temporary and permanent paving, site fixture details, 
potable water piping, hydrants and gate valves, fittings, thrust restraints and appurtenances, 
gas line and gas meter, concrete sidewalk, bituminous asphaltic curbing, pre-cast concrete 
curbing, cast stone and washed stone perimeter, concrete entrance pad, plantings for trees 
and shrubs, protection of existing trees, and access and parking markings, complete, in 
place and accepted. 

C. Rock Excavation, disposal and backfill as encountered shall be measured and paid for 
under bid item “Rock Excavation, Disposal and Backfill”. 

D. Reuse of controlled materials shall be measured and paid for under bid item “Management 
of Reusable Controlled Material”. 

E. Reuse of non-controlled materials shall be measured and paid for under bid item 
“Management of Reusable Non Controlled Material”. 

F. Dewatering shall be paid for under bid item “Handling Contaminated Groundwater 
Discharges to Sanitary Sewer”.  

G. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 



SECTION 700 
MEASUREMENT AND PAYMENT 

 
 

 
MEASUREMENT AND PAYMENT 700-54 

Item 84: Division 3 – Structural Concrete  

A. This item will be paid for at the contract lump sum price for “Structural Concrete”.   

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, forms, bracing, mixing, delivering, placing, compacting, furnish-
ing, curing and protection, incidental and necessary to complete the concrete formwork, 
concrete reinforcement, and cast-in-place concrete in accordance with the specifications, 
the structural drawings and as directed by the Engineer, complete, in place and accepted.   

C. Precast Concrete Structures will be paid for separately under bid item “Flow Meter Vault” 
and in various unit priced gravity sewer bid items and Division 2 Site Work.  

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 85: Miscellaneous Concrete  

A. “Miscellaneous Concrete” shall be measured for payment by the number of cubic yards 
of plain Portland cement-concrete for pipe encasements, pipe cradles, horizontal, vertical 
upward and downward thrust blocks, stop collars, etc., to the limits shown on the 
drawings and/or as directed by the Engineer. 

B. Payment shall constitute full compensation for all equipment, plant, tools, materials, forms, 
bracing, mixing, delivering, placing, compacting, furnishing, curing and protection, instal-
ling miscellaneous materials to be embedded in concrete and for all labor, and incidentals 
necessary to complete the item in accordance with the specifications, the drawings and as 
directed by the Engineer, complete, in place and accepted.   

C. No payment will be made for concrete until it has been satisfactorily cured.   

D. This item shall also include epoxy coated rebar for vertical downward concrete thrust 
blocks as shown on the details or as directed by the Engineer. 

Item 86: Division 4 – Masonry 

A. This item will be paid for at the contract lump sum price for “Masonry”.   

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect, complete in 
place and accepted.   
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C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 87: Division 5 – Metals 

A. This item will be paid for at the contract lump sum price for “Metals”.   

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect, complete, in 
place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 88: Division 6 – Carpentry 

A. This item will be paid for at the contract lump sum price for “Carpentry”.   

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect, complete, in 
place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 89: Division 7 – Thermal and Moisture Protection 

A. This item will be paid for at the contract lump sum price for “Thermal and Moisture 
Protection”.   

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect, complete, in 
place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 
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Item 90: Division 8 – Doors and Windows 

A. This item will be paid for at the contract lump sum price for “Doors and Windows”.   

B. Tubular daylighting device will not be measured for payment but will be paid for under 
Bid Item 3. 

C. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect, complete, in 
place and accepted.   

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 91: Division 9 – Finishes 

A. This item will be paid for at the contract lump sum price for “Finishes”.   

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect and the 
Engineer, complete, in place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 92: Division 10 – Specialties 

A. This item will be paid for at the contract lump sum price for “Specialties”. 

B. Metal lockers, metal storage shelving, flag pole and building plaques will not be measured 
for payment but will be paid for under Bid Item 3. 

C. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect and the 
Engineer, complete, in place and accepted.   

D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 
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Item 93: Division 11 – Process Equipment 

A. This item will be paid for at the contract lump sum price for “Process Equipment”. 

B. Appliances will not be measured for payment but will be paid for under Bid Item 3. 

C. Extended Warranty will not be measured for payment but will be paid for under Bid Item 
100. 

D. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the process drawings and as directed by the Engineer, complete, in place 
and accepted.   

E. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 94: Division 12 – Furnishings 

A. This item will be paid for at the contract lump sum price for “Furnishings”. 

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect, complete, in 
place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 95: Division 13 – Special Construction – Exclusive of Hydropneumatic  
Surge Control System 

A. This item will be paid for at the contract lump sum price for “Special Construction-
Exclusive of Hydropneumatic Surge Control System”. 

B. Hydropneumatic Surge Control System shall be paid for under bid item “Hydropneumatic 
Surge Control System”.   

C. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the process and instrumentation drawings and as directed by the 
Engineer, complete, in place and accepted.   
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D. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 96: Division 13 – Hydropneumatic Surge Control System 

A. This item will be paid for at the contract lump sum price for one (1) “Hydropneumatic 
Surge Control System”, inclusive of interior and exterior plant water piping, valves, fittings 
and appurtenances for flushing the hydropneumatic tank, and interior and exterior 
compressed air piping, valves, fittings and appurtenances to control the hydropneumatic 
surge control tank water level, as shown on the drawings. 

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the Process EP drawings, the Site drawings, drawing details, and as 
directed by the Engineer, complete, in place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 97: Division 14 – Conveying Systems 

A. This item will be paid for at the contract lump sum price for “Conveying Systems”. 

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the Process EP drawings and as directed by the Engineer, complete, in 
place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 98: Division 15 – Mechanical/ HVAC  

A. This item will be paid for at the contract lump sum price for “Mechanical / HVAC”. 

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the Mechanical/HVAC drawings and as directed by the Engineer, 
complete, in place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
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are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 99: - Division 15 - Plumbing 

A. This item will be paid for at the contract lump sum price for “Plumbing”. 

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the Plumbing drawings and as directed by the Engineer, complete, in 
place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 100: - Division 15 – Fire Protection 

A. This item will be paid for at the contract lump sum price for “Fire Protection”. 

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the architectural drawings and as directed by the Architect, complete, in 
place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 101: Division 16 – Electrical 

A. This item will be paid for at the contract lump sum price for “Electrical”. 

B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the Electrical drawings and as directed by the Engineer, complete, in 
place and accepted.   

C. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 102: Extended Warranty (Maintenance Bond) 

A. This item will be paid for at the contract lump sum price for “Extended Warranty 
(Maintenance Bond)”. 
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B. Payment under this item shall include full compensation for all labor, equipment, plant, 
tools, supplies, materials, incidental and necessary to complete the work in accordance with 
the specifications, the drawings and as directed by the Engineer, complete, in place and 
accepted.   

C. The cost shall be for one (1) additional year of coverage, beyond the manufacturer’s 
standard warranty in accordance with the contract documents. 

D. The equipment requiring an additional year of warranty include: 

a. Grit Removal System (11322)

b. Mechanical Bar Screen (11330)

c. Screenings Wash Press (11331)

d. Packaged Engine Generator Systems (Diesel Fuel) (16230)

e. Automatic Transfer Switch (16415)

E. No separate payment will be made for any incidental items of work and/or materials that 
are inherently required to fulfill the intent of this Contract or required as a result of the 
Contractor’s construction sequencing to complete the work as specified and as indicated. 

Item 103: Railroad Inspection – Exhibit D 

A. The method of measurement shall be by review of invoices submitted by the Providence 
and Worcester Railroad Company to the Contractor documenting the actual number of 
man-hours spent by inspection personnel and flagman.  The use of vehicles and associated 
equipment will not be measured for payment but shall be considered as included in the 
man-hour invoices submitted. 

B. Comply with Section 01020 "Allowances" of these specifications. 

C. Payment shall be made to cover the actual invoices received by the Contractor for the 
services of Railroad inspection or flag personnel required, which price shall include all 
equipment, vehicles, labor, overtime pay, and insurance necessary to perform the work.  
No markup will be allowed. 

D Work under this Item will be paid for under the contract stated allowance for this Item, and 
in accordance with "Section 01020 - Allowances" of these Specifications.  The allowance 
amount may be increased or decreased depending upon the actual expenses incurred and 
approved by the Owner. 
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Item 104: CT DOT  Permit Fees, Bonds and Insurances – Exhibit C 
A. The method of measurement shall be by review of invoices submitted by the CTDOT to 

the Contractor documenting the insurance, bond and permit application fee.   

B. Payment shall be made to cover the actual invoices received by the Contractor.  No markup 
will be allowed. 

C. Comply with Section 01020 "Allowances" of these specifications. 

D. Work under this Item will be paid for under the contract stated allowance for this Item, and 
in accordance with "Section 01020 - Allowances" of these Specifications.  The allowance 
amount may be increased or decreased depending upon the actual expenses incurred and 
approved by the Owner. 

END OF SECTION 

mark.kopchak
Polygon



SECTION 2 

BID PROPOSAL 

2 - 1 

CITY OF MIDDLETOWN 
CONTRACTOR'S CHECK LIST 

*************************************************************************************************** 
BID # 2016-011 

FRANCIS T. PATNAUDE INTER-MUNICIPAL PUMPING STATION 
MATTABASSETT REGIONALIZATION PROJECT 

The following forms are required for submittal for the above referenced bid and shall be submitted with 
the bid proposal pages by the time and date specified.  This check list is provided for the bidder's use 
and shall not be required for submittal. The following forms shall be submitted in duplicate.  Bids not 
including these completed forms shall be considered incomplete and will be rejected. 

Bidders please enclose the following forms with your bid: 

________1. Section 2- BID PROPOSAL 

SECTION 3 

________2. NON-COLLUSIVE STATEMENT (Notarized Original) 

________3. BID BOND (5%)  

________4. CERTIFICATE OF SURETY  

________5. WORKERS' COMPENSATION ACT CONFORMANCE FORM 

________6. CONTRACTOR’S QUALIFICATION STATEMENT: (Notarized Original) 

________7.  LIST OF SUBCONTRACTORS (Submit within fourteen (14) days after bid opening) 

________8. BID RETURN LABEL 

________9. CT DEEP CLEAN WATER FUND MEMORANDUM REGARDING DISADVANTAGED BUSINESS 
ENTERPRISE (DBE) SUBCONTRACTOR PARTICIPATION ON CLEAN WATER FUND  
CONSTRUCTION PROJECTS (Submit executed MBE/WBE subcontracts within fourteen 
(14) days after Contract Award and Execution).   

Note: EPA’s 6100 form is no longer applicable to projects that are expected to bid after 
March 7, 2016.  For this reason, this requirements will not pertain to this project. 

_______10 DBE SUBCONTRACTOR VERIFICATION FORM (Submit within fourteen (14) days after 
bid opening) 

_______11. STATE OF CONNECTICUT DEPARTMENT OF ADMINISTRATIVE SERVICES (DAS) 
CONTRACTOR PREQUALIFICATION UPDATE (BID) STATEMENT 

_______12. STATE OF CONNECTICUT WAGE CERTIFICATION FORM: (Refer to Information for Bidders 
Article 1.23) (Notarized Original) 

_______13. STATEMENT OF BIDDERS COMPLIANCE WITH EEO 

_______14. CERTIFICATION OF MATERIAL CONFORMANCE WITH THE SPECIFICATIONS 

_______15. CONTRACTOR EMPLOYER INFORMATION & TRAINING VERIFICATION FORM PART 1 & 
PART 2 

_______16. CONTRACTOR HAZARD COMMUNICATION 

_______17. PROPOSAL TO BE SUBMITTED IN DUPLICATE (ORIGINAL & ONE COPY) 

BID ADDENDUM 1



SECTION 2 

BID PROPOSAL 

2 - 2 

BID #2016-011 
FRANCIS T. PATNAUDE PUMP STATION 

MATTABASSETT REGIONALIZATION PROJECT 

Issue Date: June 2, 2016 Reply Date: July 28, 2016 

To:  Supervisor of Purchases 
City of Middletown 
Municipal Building, Room 112 
245 DeKoven Drive 
Middletown, CT  06457 

We the undersigned have thoroughly examined the contract documents which include the contract plans 
and specifications as prepared by CDR Maguire of Rocky Hill, CT dated February 23, 2016.  Included in these 
contract documents are the Invitation to Bid, Information for Bidders, Technical Specifications, General 
Conditions, Special Conditions, General Specifications, Agreement, and other related Contract Documents 
and Exhibits. 

Further, we the undersigned have carefully examined project documentation included on the CD delivered 
with the Project Specifications; including, but not limited to, drawings of the original buildings at 34 East 
Main Street, environmental reports, geotechnical reports, boring logs, etc.   

We the undersigned propose and agree to contract with the City of Middletown (herein called the Owner) 
in the form of a contract, to provide all necessary labor, machinery, tools, apparatus, equipment and other 
means of construction and to oversee the work and furnish all materials called for/or shown on the 
drawings, specifications and other documents in the manner prescribed and according to the requirements 
of the owner, within the time set for in the contract documents at the bid prices incorporated herein.  
Should there be a discrepancy in the language within the contract documents, the more stringent language 
shall apply. 

We the undersigned agree that the following schedule of values submitted with this Bid Proposal is a true 
representation of the distribution of the costs of this project and equals the guaranteed maximum cost 
shown herein.   

The bid is made with the understanding that it cannot be withdrawn for a period of ninety (90) days after 
the date set for opening of the bids. 

THE BID MUST BE SIGNED BY THE BIDDER TO BE ACCEPTED 

COMPANY NAME  SIGNATURE AND TITLE 

BID ADDENDUM 1
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BID PROPOSAL 
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Bid Bond or Check is attached to this bid in the amount of: 

 ($   ) 
Written figures 

Bid Security from:         
(Insert Bonding Company/Bank name and address on the line provided.) 

BIDDER acknowledges receipt of the following ADDENDA, if applicable: 

No.  1 Date:  No. 3 Date:  

 No. 2 Date:  No. 4 Date:  

BID ADDENDUM 1
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BID PROPOSAL 

2 - 4 

In the bid items that follow, Bidder shall include all applicable taxes, fees and other incidental costs.  Bidder must 
bid on every item to be considered a valid bid.  Prices are to be written in words and figures.  In case of a 
discrepancy, the bid amount in words shall prevail. 

Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

1 Contract 
Requirements 
and Division 1 

1 Lump Sum Information for Bidders, General Conditions, Special 
Conditions, General Specifications, Pollution Control 
and Environmental Protection; Division 1 (01010-
01820) 

_________________________________________ 
Written Figures 

$______________ 

2 General and 
Special 
Conditions 

N/A Allowance Utility Fees and Inspections 

TEN THOUSAND DOLLARS AND NO CENTS 
Written Figures 

$ 10,000.00 

3 Architectural 
Specifications 
086250, 101416, 
105113, 105613, 
107500, 113000  

1 Lump Sum Furnish & Install Tubular Daylighting Device, Metal 
Lockers, Metal Storage Shelving, Flag Pole, 
Appliances and Plaques 

_________________________________________ 
Written Figures 

$______________ 

4 02072 100 
Indeterminate 

Per Gallon Remove and Dispose Residual Contents (Gasoline, 
Heating Oil and Sludge) – Two (2) Underground 
Storage Tanks 

_________________________________________ 
Written Figures 

$______________ 

5 Technical 
Specifications 
Div. 11, 15, 16 

1 LS Special Tools, Spare Parts, Extra Materials and Shelf 
Spares (Divisions 11, 15 and 16) 

_________________________________________ 
Written Figures 

$______________ 

6 02377 5,000 Square 
Feet 

Timber Sheeting left in Place 

________________________________________ 
Written Figures 

$______________ 

BID ADDENDUM 1
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

7 02378 5,000 Square 
Feet 

Steel Sheeting left in Place 

________________________________________ 
Written Figures 

$______________ 

8 119 
Civil Drawings 

1 Lump Sum Sedimentation Control System 

________________________________________ 
Written Figures 

$______________ 

9 110 100 Cubic Yard Test Pits 

________________________________________ 
Written Figures 

$______________ 

10 City IWWA 
Exhibit E-Plates A 
& B 
02900 

1 Lump Sum Wetland Plantings for Shrubs, Seedlings, Vines and 
Ground Cover Plants 

________________________________________ 
Written Figures 

$______________ 

11 614 200 SY Turf Establishment 

________________________________________ 
Written Figures 

$______________ 

12 104 1 LS Clearing and Grubbing 

_______________________________________ 
Written Figures 

$______________ 

13 106 700 CY Bank Run Gravel 

______________________________________ 
Written Figures 

$______________ 

14 120 1 LS Maintenance and Protection of Traffic 

______________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

15 02060; 01505; 
Drawing G-0.4;    
C-1. 2 

1 Lump Sum Selective Demolition, exclusive of  work related to  
ACM, PCB Containing Materials < 50 PPM and 
Universal Waste Reclamation  

_________________________________________ 
Written Figures 

$______________ 

16 02062; Drawing     
G-0.4; C-1.5; C-
2.2; C-2.3 

1 Lump Sum Maintain Sewer Flows (Bypassing) - Maple St Gravity 
Sewer and East Main St Interceptor Sewer 

_________________________________________ 
Written Figures 

$______________ 

17 02062; Drawings 
G-0.4; C-2.4 

1 Lump Sum Maintain Sewer Flows (Bypassing)- 42 inch River 
Road Interceptor Sewer 

_________________________________________ 
Written Figures 

$______________ 

18 01011; 02060; 
Drawing C-1.2; C-
7.2 and Civil 
Details 

186 Each Remove and Dispose Piles inside the footprint of the 
proposed improvements and which interfere with 
the proposed new work 

_________________________________________ 
Written Figures 

$______________ 

19 01011; 02060, 
Drawing C-1.2;  
C-7.1; C-7.2; Civil 
Details 

15 Each Cut and Cap piles inside the footprint of the proposed 
improvements and which do not interfere with the 
proposed new work 

_________________________________________ 
Written Figures 

$__________ 

20 02300; Structural 
And Civil 
Drawings 

9,000 Per Linear 
Foot 

Furnish and Install Micro-Piles 

________________________________________ 
Written Figures 

$______________ 

21 02080, Drawing 
HBM1.2 

1 Lump Sum Pump Building Boiler Insulation (est. 100 SF) 

_________________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

22 02080, Drawing 
HBM1.2 

1 Lump Sum Pump Building Wall Wood Panel and Associated 
Glue (est. 630 SF) 

_________________________________________ 
Written Figures 

$______________ 

23 02080 Drawings 
HBM 1.2 And 
HBM 1.3 

1 Lump Sum Pump Building Windows (est. 14 each) 

_________________________________________ 
Written Figures 

$______________ 

24 02080, 02085, 
Drawings HBM 
1.2 And HBM 1.3 

8 Each Incinerator Building Windows 

_________________________________________ 
Written Figures 

$______________ 

25 02080, Drawing 
HBM1.2 

1 Lump Sum Pump Building and Incinerator Building Roofing (est. 
3400 SF) 

_________________________________________ 
Written Figures 

$______________ 

26 02080 and HBM 
Drawings 

40 LF Per Linear 
Foot 

Pipe Insulation 

_________________________________________ 
Written Figures 

$______________ 

27 02080 and HBM 
Drawings 

10 Per Glove 
Bag 

Glove Bag 

_________________________________________ 
Written Figures 

$______________ 

28 02080 and HBM 
Drawings 

1 Per 
Contain-
ment Area 

Preparation of a Small Containment Area  

_________________________________________ 
Written Figures 

$______________ 

29 02080 and HBM 
Drawings 

1 Per 
Contain-
ment Area 

Preparation of a Medium Containment Area 

_________________________________________ 
Written Figures 

$______________ 

30 02080 and HBM 
Drawings 

4 Per Door Fire Doors 

_________________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

31 02080 and HBM 
Drawings 

50 Per 
Gasket 

Gaskets Associated with Piping 

_________________________________________ 
Written Figures 

$______________ 

32 02080 and HBM 
Drawings 

50 LF Per Linear 
Foot 

Transite Piping Underground 

_________________________________________ 
Written Figures 

$______________ 

33  02080, 02085, 
and HBM 
Drawings  

100 SF Per 
Square 
Foot 

Tar/Waterproofing 

_________________________________________ 
Written Figures 

$______________ 

34 02080 and HBM 
Drawings 

1 Lump Sum Pump Building Basement and First Floor Walls and 
Incinerator Building Basement Ceiling (est. 3500 SF) 

_________________________________________ 
Written Figures 

$______________ 

35 02085 and HBM 
Drawings 

1 Lump Sum Pump Building Basement Concrete Walls to Remain 
in Place (est. 2900 SF) 

_________________________________________ 
Written Figures 

$______________ 

36 02085, Drawing 
HBM 1.3 

1 Lump Sum Pump Building Metal Stair Components and Metal 
Stairwell Doors (est. 900 SF) 

_________________________________________ 
Written Figures 

$______________ 

37 02085, Drawing 
HBM 1.3 

1 Lump Sum Concrete Floor in Pump Building  (est. 1500 SF) 

_________________________________________ 
Written Figures 

$______________ 

38 02085, Drawing 
HBM 1.3 

1 Lump Sum Plaster Ceilings in Pump Building (est. 2,135 SF) 

_________________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

39 02085, Drawing 
HBM 1.3 

1 Lump Sum Steel I-Beams (est. 2,200 SF) 

_________________________________________ 
Written Figures 

$______________ 

40 02085, Drawing 
HBM 1.1 

1,000 SF Per 
Square 
Foot 

Buried Structures 

_________________________________________ 
Written Figures 

$______________ 

41  02082, Drawing 
HBM 1.1 

1 Lump Sum Universal Wastes  (est. 63 Lighting Ballasts and 350 
LF of Fluorescent Lamps) 

_________________________________________ 
Written Figures 

$______________ 

42 02085 100 Per Ton Disposal of Concrete Containing PCB < 50 ppm 

_________________________________________ 
Written Figures 

$______________ 

43 102 100 
Indeterminate 

C.Y. Earth Excavation and Screened Gravel BELOW 
Normal Grade 

_________________________________________ 
Written Figures 

$______________ 

44 103 100 
Indeterminate 

C.Y. Rock Excavation, Disposal and Backfill 

_________________________________________ 
Written Figures 

$______________ 

45 02433 & 103 4 
Indeterminate 

C.Y. Removal of Obstructions (Bore and Jack) 

_________________________________________ 
Written Figures 

$______________ 

46 102 100 
Indeterminate 

L.F. Supporting Interfering Obstructions 

_________________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

47 102 100 
Indeterminate 

L.F. Supporting Parallel Obstructions 

_________________________________________ 
Written Figures 

$______________ 

48 121, 01020 N/A Allowance Trafficmen (City Police) 

FIFTY THOUSAND DOLLARS AND NO CENTS 
Written Figures 

$50,000.00 

49 121, 01020 N/A Allowance Trafficmen (State Police) 

TEN THOUSAND DOLLARS AND NO CENTS 
Written Figures 

$10,000.00 

50 121, 01020 N/A Allowance Trafficmen (Uniformed Flagmen) 

TWENTY-FIVE THOUSAND DOLLARS AND NO CENTS 
Written Figures 

$25,000.00 

51 605 500 SY Temporary and Permanent Pavement Replacement 
(City Roads) 

_________________________________________ 
Written Figures 

$______________ 

52 01525; 
Environmental 
Details 

1 Lump Sum Temporary Waste Stockpile Area (WSA) 

________________________________________ 
Written Figures 

$______________ 

53 01525/Env-4.2 
Environmental 
Details 

1 Lump Sum Temporary Soil Classification Area (SCA) 

________________________________________ 
Written Figures 

$______________ 

54 SPECIAL 
CONDITIONS 
6.24; 01020, 
01180 

1 Allowance Testing Laboratory Services 

FIFTEEN THOUSAND DOLLARS AND NO CENTS 
Written Figures 

$15,000.00 

BID ADDENDUM 1

mark.kopchak
Polygon



SECTION 2 

BID PROPOSAL 

2 - 11 

Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

55 01011; 02072; 
CIVIL DRAWINGS 

1 Lump Sum Removal and Disposal of Two (2) Underground 
Storage Tanks 

________________________________________ 
Written Figures 

$______________ 

56 01011; 02215 3,600 Per Ton Disposal of Controlled Materials 

_________________________________________ 
Written Figures 

$______________ 

57 01011; 02314 4,400 C.Y. Controlled Materials Excavation 

_________________________________________ 
Written Figures 

$______________ 

58 01011; 02316 2,200 C.Y. Management of Reusable Controlled Material 

_________________________________________ 
Written Figures 

$______________ 

59 01011; 02316 3,800 C.Y. Management of Reusable Non Controlled Material 

_________________________________________ 
Written Figures 

$______________ 

60 01011; 02413 1 Lump Sum Handling Contaminated Groundwater Discharges to 
Sanitary Sewer 

_________________________________________ 
Written Figures 

$______________ 

61 01011; 02413 1 Lump Sum Handling Contaminated Groundwater Discharges to 
Surface Water – Sub Aqueous Stream Crossing 

_________________________________________ 
Written Figures 

$______________ 

62 02300 50 
Indeterminate 

Per Hour Overcoming Obstacles During Drilling Micro-Piles 

________________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

63 02300 100 
Indeterminate 

Per Linear 
Feet 

Micro-Piles – Rock Socket- Pump Station Building 
and Valve Vault – Depth Greater than 10 feet 

_________________________________________ 
Written Figures 

$______________ 

64 02300 10 
Indeterminate 

Per Linear 
Feet 

Micro-Piles – Rock Socket- Surge Tank – Depth 
Greater than 5.5 feet 

_________________________________________ 
Written Figures 

$______________ 

65 02300 10 
Indeterminate 

Per Linear 
Feet 

Micro-Piles – Rock Socket – 36 inch Pipe Utility 
Bridge Crossing – Depth Greater than 4 Feet 

_________________________________________ 
Written Figures 

$______________ 

66 02300 10 
Indeterminate 

Per Test Micro-Piles – Additional Verification Testing as 
Ordered by Engineer 

_________________________________________ 
Written Figures 

$______________ 

67 C-1.5; C-2.1; Civil 
Details; EP-5.1; 
02230; 02340; 
02377; 02378;  
02615 

145 Per Linear 
Feet 

24 inch Ductile Iron Pressure Force Main 

_________________________________________ 
Written Figures 

$______________ 

68 C-1.5; C-2.1; Civil 
Details; 02230; 
02340; 02377; 
02378; 02615  

673 Per Linear 
Feet 

30 inch Ductile Iron Pressure Force Main 

_________________________________________ 
Written Figures 

$______________ 

69 C-1.5; C-2.1; Civil 
Details; 02230; 
02340; 02377; 
02378; 02615; 
02651 

190 Per Linear 
Feet 

30 inch Ductile Iron Pressure Force Main – Sub-
Aqueous Crossing 

_________________________________________ 
Written Figures 

$______________ 

70 03400; 13420 
(2.1.A-H); 11060; 
11070 

1 LS Flow Meter Vault 

_________________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

71 02615 1 LS Hydrostatic Testing Force Main 

_________________________________________ 
Written Figures 

$______________ 

72 N/A Allowance Water for Force Main Testing 

FIVE THOUSAND DOLLARS AND NO CENTS 
Written Figures 

$ 5,000.00 

73 C-1.5; C-2.2; Civil 
Details;  02230;  
02340; 02377; 
02378; 02531; 
02622; 03400 

450 Per Linear 
Feet 

East Main Street Interceptor Sewer 

_________________________________________ 
Written Figures 

$______________ 

74 C-1.5; C-2.3; Civil 
Details;  02230;  
02340; 02377; 
02378; 02531; 
02622; 03400 

806 Per Linear 
Feet 

Maple Street Sewer 

_________________________________________ 
Written Figures 

$______________ 

75 C-2.4; Civil 
Details;  02230;  
02340; 02377; 
02378; 02531; 
02615; 03400 

48 Per Linear 
Feet 

30-inch - River Rd Sewer 

_________________________________________ 
Written Figures 

$______________ 

76 C-2.4; Civil 
Details;  02230;  
02340; 02377; 
02378; 02531; 
02615; 03400 

92 Per Linear 
Feet 

36-inch - River Road Sewer 

_________________________________________ 
Written Figures 

$______________ 

77 C-2.4; Civil 
Details; 02230; 
02340; 02377; 
02378; 02531; 
02615; 03400 

75 Per Linear 
Feet 

42-inch - River Rd Sewer 

_________________________________________ 
Written Figures 

$______________ 

78 C-2.4; Civil 
Details; 673; 
02230; 02377; 
02378; 02433; 
02531; 02615; 
03400; EXHIBIT C 
AND EXHIBIT D 

115 Per Linear 
Feet 

Pipe Crossing under Railroad 

_________________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

79 C-2.4; 02377; 
02378; 02615; 
Div. 3; S-9.1; S-9.2 

1 Lump Sum Utility Bridge and Support Piers 

_________________________________________ 
Written Figures 

$______________ 

80 C-2.4; 02377; 
02378; 02615; 
EXHIBIT  C 

404 Per Linear 
Feet 

Pipe Crossing under Highway 

_________________________________________ 
Written Figures 

$______________ 

81 C-2.4; DEEP 
Permit 

900 Per Linear 
Feet 

Abandonment of Existing 36 inch Gravity Interceptor 
Sewer and Timber Utility Bridge 

_________________________________________ 
Written Figures 

$______________ 

82 Division 2 1 Lump Sum Pump Station Foundation 

_________________________________________ 
Written Figures 

$______________ 

83 Division 2 1 Lump Sum Miscellaneous Site work Not Included in Other Bid 
Items  

_________________________________________ 
Written Figures 

$______________ 

84 Division 3 1 Lump Sum Structural Concrete 

_________________________________________ 
Written Figures 

$______________ 

85 N/A 50 CY Miscellaneous Concrete 

_________________________________________ 
Written Figures 

$______________ 

86 Division 4 1 Lump Sum Masonry 

_________________________________________ 
Written Figures 

$______________ 

87 Division 5 1 Lump Sum Metals 

_________________________________________ 
Written Figures 

$______________ 

BID ADDENDUM 1

mark.kopchak
Polygon

mark.kopchak
Polygon

mark.kopchak
Polygon

mark.kopchak
Polygon

mark.kopchak
Polygon

mark.kopchak
Polygon



SECTION 2 

BID PROPOSAL 

2 - 15 

Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

88 Division 6 1 Lump Sum Carpentry 

________________________________________ 
Written Figures 

$______________ 

89 Division 7 1 Lump Sum Thermal and Moisture Protection 

_________________________________________ 
Written Figures 

$______________ 

90 Division 8 1 Lump Sum Doors and Windows 

_________________________________________ 
Written Figures 

$______________ 

91 Division 9 1 Lump Sum Finishes 

_________________________________________ 
Written Figures 

$______________ 

92 Division 10 1 Lump Sum Specialties 

_________________________________________ 
Written Figures 

$_____________ 

93 Division 11 1 Lump Sum Process Equipment 

_________________________________________ 
Written Figures 

$______________ 

94 Division 12 1 Lump Sum Furnishings 

_________________________________________ 
Written Figures 

$______________ 

95 Division 13 1 Lump Sum Special Construction – Exclusive of Hydropneumatic 
Surge Control System   

_________________________________________ 
Written Figures 

$______________ 

96 Division 13 1 Lump Sum Hydropneumatic Surge Control System 

_________________________________________ 
Written Figures 

$______________ 
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Bid 
Item # 

Ref. Spec. 
Section/Drawing 

Est. Qty Unit of 
Measure 

Item Description Unit Price Words And Figures Extension In Figures 

97 Division 14 1 Lump Sum Conveying Systems 

_________________________________________ 
Written Figures $______________ 

98 Division 15 1 Lump Sum Mechanical/HVAC 

_________________________________________ 
Written Figures 

$______________ 

99 Division 15 1 Lump Sum Plumbing 

_______________________________________ 
Written Figures 

$______________ 

100 Division 15 1 Lump Sum Fire Protection 

_________________________________________ 
Written Figures $______________ 

101 Division 16 1 Lump Sum Electrical 

_________________________________________ 
Written Figures 

$______________ 

102 INFORMATION 
FOR BIDDERS 
ART. 1.9 - Bonds; 
SEC 5-GENERAL 
CONDITIONS, 
ART. 10.3 

1 Lump Sum Extended Warranty (Maintenance Bond) 

_________________________________________ 
Written Figures 

$______________ 

103 EXHIBIT D N/A Allowance Railroad Inspector – Exhibit D 

FIFTY THOUSAND AND NO/100 
Written Figures $ 50,000 

104 EXHIBIT C N/A Allowance CTDOT Permit Fees, Bonds & Insurances – Exhibit C 

TEN THOUSAND AND NO/100 
Written Figures $ 10,000 

TOTAL AMOUNT OF BID: Sum of Items 1 – 104 Inclusive of all equipment, materials, labor, transportation, installation, 
etc. to complete the project in accordance with the detailed specifications included herein: 

(_______________________________________________________________________($_______________) 
(Total Bid in Written Figures) 
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IN SUBMITTING THIS BID, THE BIDDER ACKNOWLEDGES THAT: 

1. It is the intent of the City to award one (1) general contract in the aggregate to the lowest responsible bidder
complying with these specifications, submitting the lowest total cost to complete the work as specified, providing
that there are sufficient funds available to award this contract.  It is the intent of the City to accept bids from
general contractors only for this project. The lowest responsible bid shall be determined based upon the sum of the
base bid and bid alternates selected, if any.  Additionally, in determining whether a bidder qualifies as the lowest
responsible bidder, the City shall also review other subjective factors, such as the bidder’s skill, ability and integrity
to perform the work as specified, the bidders professional references (if required), the bidders reputation,
information discovered during the interview process (if applicable) and whether the City in its sole discretion
determines that awarding the bid to the bidder will be in the best interests of the City.  The City shall award the
contract to the lowest responsible bidder using the guidelines set forth herein, or shall reject all bids.

2. To the extent Unit Prices are contained in this Contract, the various UNIT PRICES BID WILL CONTROL in any
CONTRACT which may be awarded arising from this BID; that the estimated quantities above are approximate only
and are used solely for the purpose of comparison of BIDS; that the numerical products obtained by multiplication
of the above unit prices with the estimated quantities and the total derived thereof have been inserted only for the
convenience of the BIDDER and to facilitate consideration of the BIDS by the OWNER.

3. No representation of warranty has been made by the OWNER or the ENGINEER that the estimated quantities used
for comparison of BIDS will even approximate the actual quantities required to satisfactorily complete the WORK
required under this CONTRACT.

4. The unit and lump sum prices include all labor, materials, transportation, hauling, bailing, shoring and bracing,
demolition and removals, surveying and engineering, overhead, fees and insurances, profit, and all other costs to
cover the finished work of the several kinds called for in the Contract Documents.  No additional payment of any
kind in the form of a surcharge will be made for work provided under the unit/lump sum prices, as bid.

5. Upon receipt of written notice of acceptance of this bid by the owner, the bidder shall execute the contract
attached to these documents within ten (10) calendar days and deliver the bonds as required in these documents.
The bid security submitted with this bid will become the property of the owner in the event the contract and bonds
are not executed within the time herein set forth.

6. In regard to all conditions affecting the WORK to be done and the labor and materials to be furnished, this BID is
based solely on the BIDDERS investigations and findings and neither the OWNER nor the ENGINEER nor their
officers, employees or agents shall be held responsible for the accuracy of, or be bound by any information
contained in these Contract Documents including but not limited to soil boring information relative to rock, water
or other subsurface conditions related to the WORK; that no warranty or representation has been made by the
OWNER or the ENGINEER as to subsurface soil or rock conditions, ground water or other underground and similar
conditions.

7. This bid is submitted in full compliance with the conditions outlined in the contract documents.  The bidder has
fully responded to and completely filled in all required spaces in the bid documents, including the non-collusive
form, and obtained the necessary notary public signatures, where required.

BID ADDENDUM 1



SECTION 2 

BID PROPOSAL 
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This BID must bear the written signature of the BIDDER under one of the following categories listed on the next 
page.  If the BIDDER is a partnership, the BID must be signed by a partner.  If the BIDDER is a corporation, the BID 
must be signed by a duly authorized officer of such corporation, under the seal of the corporation. 

PLEASE NOTE: All of the information below is REQUIRED. Please do not leave any information blank. 

    _________           ______                                                  __           ________    
Corporation Name (if applicable) Company Name 

Mailing Address:  Payment Address (If different from mailing addr.): 
_______________________________________       ________________________________________ 
Address  Address 
_______________________________________       ________________________________________ 

__________________________________________        _________________________________________ 
City, State and Zip     City, State and Zip 

FEIN NUMBER: _______ -- __________________________ 

Type of Organization:  ____ Individual / Sole Proprietor 
(Please Check One) 

    ____ Limited Liability Company 

  ____ Corporation 
Contact Information 

Contact Name: __________________________________  Title: ___________________________________ 

Additional Contact: ______________________________  Title: ___________________________________ 

Phone Number: _________________________________   Fax: ___________________________________ 

Email Address: ______________________________________________________________________ 

Website: ____________________________________________________________________________ 

SIGN HERE: I hereby certify that the above information is correct. 

__________________________________________   ___________________________   ____________ 
Print or Type Name & Title   Signature Date 

BID ADDENDUM 1
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WITH EACH PROPOSAL, THE BIDDER SHALL SUBMIT A SIGNED NON-COLLUSIVE STATEMENT ON THE FORM ENCLOSED IN SECTION 3  

BID ADDENDUM 1



SELECTIVE DEMOLITION 02060 - 1 

SECTION 02060 

SELECTIVE DEMOLITION 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. The Work of this Section includes the following: 

1. Selective demolition of existing building structures at 34 East Main Street
including sewage pump station (aka treatment building), incinerator building,
and fire training tower (collectively, “the buildings”) within the limits of
disturbance as shown on the site plans.

2. Remove and dispose of all mechanical, electrical, plumbing equipment,
including non-asbestos and non-PCB containing building materials and
surfaces and non-universal waste reclamation building materials from within
the interior of the pump station and incinerator buildings.  Asbestos
abatement, PCB containing material < 50 ppb, and universal waste
reclamation are specified elsewhere in these specifications.

3. Remove and dispose former buried treatment tank piles and concrete
substructures, including mats and walls, located within the project limits of
disturbance and interfering with the proposed new work.  Piles shall be
exposed and locations surveyed by the Contractor and reported to the
Engineer.

4. After remediating for universal waste, PCB and ACM, backfill the incinerator
building basement with surplus soils generated from excavations from within
the on-site AOEC areas.

5. There is no recorded documentation of pilings for the fire training tower;
however, given the site conditions, the Engineer believes they exist.  All areas
shall be backfilled to final grade with compacted granular material, in
accordance with Section 102 and as shown on the applicable contract
Drawings.

6. All piles located outside the footprint of the proposed site improvements shall
be left undisturbed provided that they do not interfere with the proposed work,
or, cut and capped a minimum of 3 feet below final proposed grade as
necessary.

7. Remove and dispose asphalt paving and underlying concrete within the limits
of disturbance.

8. Remove and stockpile site entrance concrete sidewalk and curbing for reuse.
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SELECTIVE DEMOLITION 02060 - 2 

9. Remove and dispose trees, fencing, and debris within the limits of 
disturbance. Signs, sign posts, sign post foundations, utility poles, wires and 
hydrants designated for removal shall be removed and disposed unless 
otherwise noted on the drawings.   

10. Remove and dispose existing site utilities, including catch basins, sanitary 
manholes, water pipe, electrical and sewer pipe as shown on the contract 
drawings.  

11. Off-site crushing of concrete, brick and asphaltic materials generated from the 
demolition of building substructures and superstructures and paved areas shall 
conform to Section M.02 of the “State of Connecticut Department of 
Transportation Standard Specifications for Roads, Bridges and Incidental 
Construction Supplemented Form 816”, dated July 2008.  Remove, haul and 
dispose all site and building related solid waste debris off - site.  Crushed 
building construction materials shall not be considered suitable for reuse as 
structural fill, roadway sub-base or utility backfill. No crushing will be 
permitted on-site.   

B. The Contractor shall be entitled to full salvage value of metals, including 
structural steel, steel rails, aluminum stairs, supports and siding, cast iron piping, 
and lead and copper pipes.  

C. The Contractor shall handle and process building demolition materials off-site in 
accordance with Section 01505 - Construction Waste Management for Demolition 
Projects.   

D. Scope of Work for on-site utilities includes the following:  

1. The Contractor’s attention is firmly drawn to the fact there are existing 
“CRITICAL” sanitary sewer and sanitary structures that must be protected 
and maintained during construction.  These include the sanitary chamber 
adjacent to the existing pump station building; the 36 inch sewer interceptor 
(East Main Street) entering and leaving the sanitary chamber; and downstream 
sanitary manholes up to and including the manhole on River Road in front of 
the City’s Water Pollution Control Plant; and the 10 inch sewer (Maple Street) 
that enters the existing pump station.   

2. Install shoring, sheeting, bracing and protection for the existing pump station 
sanitary chamber which must remain in service throughout the period of con-
struction.   

3. Storm Drainage: Manholes and catch basins within the project limit of 
disturbance shall be protected and maintained.  

4. Water: All water pipes, valves, hydrants, etc. within the limits of disturbance 
shall be excavated, removed and disposed off-site unless otherwise noted on 
the Drawings. Locations of these devices are indicated on the Drawings but 
are to be confirmed by the Contractor in the field. Any valve closures are to be 



 
 

TEMPORARY SEWER BYPASSING 
02062 - 3 

B.  The Contractor shall demonstrate the pumping equipment can operate for an 
extended period of time running dry.  After this period of time, the pump shall 
have the capability of pulling a 25-inch Hg vacuum without adjustment or repair. 

C.   

D. 

 

 

F.  The Contractor shall provide a list of phone and pager numbers to call for 24-hour 
service.  

G.  The bypass system, including all pumps, pipes, hoses, valves and fittings, shall be 
provided by one (1) bypass Subcontractor.  The fusion of any pipe or the bypass 
system shall be provided by the Subcontractor.  All hydraulic calculations and 
drawings required by the submittals shall be provided by the bypass vendor and 
stamped and signed by a Connecticut Professional Engineer. 

1.4 CITY REQUIREMENTS 

A.  The City shall continue to report to DEEP any planned or unforeseen bypasses 
related to referenced project following established protocols and within stipulated 
timeframes pursuant to NPDES permit # Ct-0100323 issued to the City of 
Middletown.  

1.5 EQUIPMENT 

A. All pumps used shall be centrifugal, end suction and fully automatic self-priming 
pumps that do not require the use of foot-valves, vacuum pumps, diaphragm 
pumps or isolation valves in the priming system.  All pumps used must be 
constructed to allow dry running for long periods of time to accommodate the 
cyclical nature of effluent flows pump and shall immediately develop a 25-inch 
Hg vacuum without adjustment or repair or employ level control devices to 
regulate on/off or variable speed of the pump.  Hydraulic submersible or well 
point type pumps are prohibited. 

B. Seals shall be high pressure, mechanical self-adjusting type with silicon carbide 
faces capable of withstanding suction pressures to 100 psi running.  The 
mechanical seal shall be cooled and lubricated in an oil bath reservoir, requiring 
no maintenance or adjustment.  Pumps shall be capable of running dry, with no 
damage, for extended periods of time.  All metal parts shall be of stainless steel.  
Elastomers shall be Viton.  Pumps shall be manufactured to meet ISO 9002 
certifications.  

C. Each pump shall be driven by a Diesel engine or electric motor.  Diesel engine 
shall be water cooled.  If the Contractor uses electric motor driven pumps, power  
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TEMPORARY SEWER BYPASSING 
02062 - 4 

 costs are the responsibility of the Contractor as well as any costs associated with 
bringing power to the site for the electric motor driven pumps.  A generator is 
required with electric driven pumps. 

D. If using Diesel driven pumps, the Contractor shall skid-mount each pump and 
Diesel engine with an integral fuel tank and skid lifting bracket.  The Contractor 
shall be responsible for all required Diesel fuel to ensure reliable operation 
throughout the duration of the work.  

E. The Contractor shall provide the necessary start/stop controls for each pump.   

F. The Contractor shall furnish one (1) emergency stand-by pump for each size to be 
operated on site.  

G. Stand-by pumps shall be on-line, isolated from the primary system by a valve.  

H. Pump shall not be connected by a common suction manifold.  The use of PVC or 
steel pipe with flexible couplings shall not be accepted.  All pipe or hose shall be 
rated for 25 inches Hg vacuum.    

I. In order to prevent the accidental spillage of flows, all discharge systems must be 
constructed of HDPE pipe with fused joints quick disconnect discharge pipe with 
positive restrained joints and leak proof connections.  Discharge hose shall only 
be allowed by specific permission of the Engineer.  PVC pipe with glued joints, 
aluminum “irrigation pipe”, steel or PVC pipe with flexible couplings shall not be 
accepted.  All joints must be 100 percent restrained.  All discharge pipe must have 
a minimum working pressure of 50 psi.  All force main connections shall be made 
by using flanged composite hose with a working pressure of 150 psi.  

J. Allowable piping materials shall be fused HDPE pipe, quick disconnect pipe or 
flanged composite pressure class hose.  The DR of the discharge the piping shall 
be suitable for the calculated discharge pressures.  The Subcontractor fusing the 
pipe shall have a minimum of five (5) years’ experience fusing HDPE pipe of the 
same diameters required for the Project.  

K. Spill containment of 110 percent of the fuel/oil capacity for each pump shall be 
provided. 

L. The Contractor shall repair any damage that occurs to existing pipes and 
structures to the satisfaction of and at no additional expense to the Owner.  The 
repair work performed shall be part of this item. 

M. The Contractor shall not allow dry weather sanitary sewage to discharge to any 
water body or wetlands by means of overflow, bypass pumping or any other 
method that may contaminate the water bodies or wetlands. 

1.6 SYSTEM DESCRIPTION 

A.  Design Requirements 

1. The Contractor shall provide temporary bypass pumping systems to 
handle the peak flow anticipated during the bypass period.  The Contractor 
shall be responsible for researching available information and taking 
measurements necessary to estimate peak and average flows to be 
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TEMPORARY SEWER BYPASSING 
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2.  The Contractor shall provide all necessary means to safely convey the 
sewage past the work area.  The Contractor shall not be permitted to stop 
or impede the main flows under any circumstances. 

3.  The Contractor shall maintain sewage flow around the work area in a 
manner that shall not cause surcharging of sewers and damage to sewers 
and that shall protect the public and private property from damage and 
flooding. 

4.  The bypass system shall not require excavation to reduce the suction lift 
without the specific approval of the Engineer prior to the Bid. 

5.  The Contractor shall protect water resources wetlands and other natural 
resources. 

6.  The Contractor shall be responsible to meet noise requirements (68 dbA @ 
30 feet).  All diesel-driven primary and standby pumps shall be sound 
attenuated.   

PART 2 – PRODUCTS 
Not used. 

PART 3 – EXECUTION 
3.1 HANDLING EXISTING COMBINED WASTEWATER FLOWS 

A. The Contractor shall maintain the existing flows around the Work area in a 
manner that does not cause surcharging of sewers and damage to sewers and 
protects public and private property from damage and flooding.  

B. All procedures for maintaining existing flows must meet the approval of the 
Engineer.  The Contractor shall submit to the Engineer, for approval, a detailed 
written plan of all methods of flow management as specified in other sections. 

3.2 FIELD QUALITY CONTROL AND MAINTENANCE 

A. Test:  The Contractor shall perform leakage and pressure tests of the bypass 
pumping discharge piping using clean water prior to actual operation.  The 
Engineer shall be given 24-hour notice prior to testing.  The Contractor is 
responsible for providing the test water.  

B. Inspection:  The Contractor shall inspect the bypass pumping system to ensure 
that the system is working correctly.  

C.  
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REMOVAL AND DISPOSAL OF UNDERGROUND STORAGE TANKS 02072 - 3 

2. Shipping papers and Certificates of Destruction/Recycling from the approved
scrap metal recycling facility indicating receipt and acceptance of scrap metal
debris (tank, piping, etc.).

PART 2 PRODUCTS 

A. The fill material shall be as specified in Section 102 - Earth Excavation, Backfill, Fill 
and Grading. 

PART 3 EXECUTION 

3.01 GENERAL PROVISIONS 

A. The Contractor shall clean (removal of sludges and residuals), remove and dispose 
of: one 1,000-gallon heating oil UST and one 1,000-gallon gasoline UST located at 
34 East Main Street in Middletown, Connecticut, as indicated on the Contract Plans. 

B. Removal and disposal shall include the removal of all appurtenances associated with 
the tanks (manways, fuel piping, vent piping, conduits, tank and piping monitoring 
devices, etc.).  Removal shall also include all necessary vapor purging, defuming, 
cleaning, etc. 

C. Disposal of residual petroleum product and water from within the tanks and piping 
structures shall be at licensed disposal facility.  The Contractor shall utilize licensed 
transport vehicles that hold a “Waste Transportation Permit” for contaminated 
liquids per CGS 22a-454.  Disposal of residual contents will be separately bid. 

D. Excavation and disposal of controlled materials shall be performed by the Contractor 
in accordance with Section 02314, “Controlled Materials Excavation” and Section 
02215, “Disposal of Controlled Materials”. 

E. Handling of contaminated groundwater shall be performed by the Contractor in 
accordance with Section 02413, “Handling Contaminated Groundwater”. 

F. The Contractor shall exercise all necessary precautions for fire prevention. 
Acceptable fire extinguishers shall be made available at all times.  Flame/torch 
cutting is prohibited. 

G. The Contractor shall prevent damage to any existing utilities, structures, equipment 
and appurtenances that are to remain in service.   
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PCB CONTAMINATED BUILDING MATERIALS AND UNDERGROUND STRUCTURE ABATEMENT

02085-10 

B. The abated PCB containing materials and wastes generated throughout the project 

MUST be managed in accordance with appropriate Sections.  Also refer to Section 

02120 – Transportation and Disposal of Contaminated Building Materials. 

E. All disposal facilities require pre-approval by the Engineer. 

F. Provide evidence that the PCB waste has been received at a licensed disposal or 

recycling facility approved for accepting PCB waste. Such proof shall be truck weight 

slips from an approved disposal facility.  Transport of all materials off site shall be in 

accordance with applicable Department of Transportation Regulations.  All materials 

leaving the site shall become the property of the Contractor. 

END OF SECTION 

J:\M\M1325 Maguire_Middletown\SPEC\HBMA Spec\02085 - PCB Contaminated Building Materials and 
Underground Structure Abatement.doc T&B 
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SUB-AQUEOUS FORCE MAIN CROSSING 02651-1 

SECTION 02651 

SUB-AQUEOUS FORCE MAIN CROSSING 

PART 1 GENERAL 

1.01 WORK INCLUDED IN THIS SECTION 

A. The Work of this Section shall consist of furnishing all labor, material, tools, 
equipment, and incidentals and performing all operations required for the 
conventional open cut and cover installation of 30 inch pressure class 200 ductile 
iron pipe beneath Sumner Creek. These operations include the design, installation 
and final adjustment of sheet pile cofferdam and such other structures as may be 
necessary for the conveyance of water beyond the limits of disturbance, the diversion 
and handling of groundwater, compliance with any terms and conditions imposed by 
the DEEP’s General Permit Registration (GRS000198) presented in Exhibit F2, the 
DEEP’s (Office of Long Island Sound) individual permit authorization presented in 
Exhibit F2, and the City of Middletown’s Inland Wetlands and Watercourses Agency 
approval, presented in Exhibit E, restoring the site to pre-construction conditions. 

B. The Contractor shall be responsible for submitting a comprehensive Work Plan at 
least 30 days prior to beginning work.  No construction will occur until the Work 
Plan is submitted and approved by the Engineer. This plan shall detail the 
Contractor's choice of materials, method of construction, means and methods of 
approach to designated work areas, design calculations, evidence of understanding 
the sub-surface conditions underlying the bottom of the trench, depth of proposed 
sheet pile cofferdam required to divert water and shore the trench, work schedule, 
anticipated construction equipment, methods of dewatering, sizing and location of 
portable sediment removal tanks, number of filter bags or proposed means of 
filtering solids prior to discharge downstream of the work area, and a sedimentation 
and erosion control plan and other conditions of approval by the City in Exhibit E. 

C. The work shall also include all work required for the diversion of water beyond the 
limits of disturbance including the furnishing, installation, and removal of temporary 
piping, temporary sandbags, portable sediment removal tanks, sediment/filter bags, 
sedimentation and erosion control measures, and proposed location of dewatering 
discharge back to Sumner Creek.   

1.02 RELATED SECTIONS 

A. All of the Contract Documents, including the General Conditions and Special 
Conditions, General Specifications, Pollution Control and Environmental Protection, 
Division 1 Technical Specifications, and the Exhibits apply to this Section. 

B. General Notes 

C. Section 102 – Earth Excavation, Backfill, Fill and Grading 
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CAST-IN-PLACE CONCRETE 03300 - 20 

d. "Pozzolith 100-XR"; Master Builders.

3. High-Range Water-Reducing Admixture (Superplasticizer): The

admixture shall conform to ASTM C494, Type "F" or Type "G" and

not contain more than 0.05 percent chloride ions.

Products:  Provide one of the following: 

a. "Eucon 37/1037” or “Plastol 341/5000"; The Euclid Company.

b. "Daracem-100” or “ADVA Flow"; W.R. Grace & Co.

c. "Rheobuild 1000” or “Glenium 3030”; Master Builders.

d. "Sikament 300" or “Sikament 2000”; Sika Chemical

Corporation.

4. Non-corrosive, Non-chloride Accelerator Admixture:  The admixture

shall conform to ASTM C494, Type "C" or "E" and not contain more

than 0.05 percent chloride ions.  The admixture manufacturer must

have long-term non-corrosive test data from an independent testing

laboratory (of at least a year's duration) using an acceptable

accelerated corrosion test method such as that using electrical potential

measures.

Products:  Provide one of the following: 

a. "Accelguard 80"; The Euclid Chemical Co.

b. "Daraset"; W.R. Grace & Co.

c. "Pozzutec-20"; Master Builders.

d. "Plastocrete 161 FL"; Sika Chemical Corp.

5. Air-Entraining Admixture:  The admixture shall conform to ASTM

C260 and be certified by the manufacturer to be compatible with other

required admixtures.

d.          "Sikament 686"or "Sika Viscocrete Series"; Sika Chemical Corporation
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CAST-IN-PLACE CONCRETE 03300 - 21 

Products:  Provide one of the following: 

a. "Air-Mix or AEA 92"; The Euclid Chemical Co.

b. "Sika AER"; Sika Chemical Corporation.

c. “MBVR”; Master Builders.

d. "Daravair"; W.R. Grace & Co.

6. Silica Fume (Microsilica) Admixture:  Silica fume admixture shall

consist of a silica fume pozzolanic material containing a high content

of amorphous silicon dioxide (90 to 95 percent) meeting the

requirements of ASTM C1240.

Product:  Provide one of the following: 

a. "Force 10,000"; W.R. Grace & Co.

b. “Eucon MSA”;  The Euclid Chemical Co.

c. "Rheomac SF100"; Master Builders.

7. Fly Ash Admixture:  Fly ash admixture shall consist of finely divided

coal fly ash meeting the requirements of ASTM C 618 Class F and

L.O.I. maximum of 2% +/- .5%.

Product:  Provide one of the following: 

a. “ProAsh” by Separations Technologies, Inc.

b. Processed fly ash with low and consistent Loss on Ignition

(LOI) indicating low carbon that could otherwise affect

concrete properties.

c. Acceptance of type and quantity of fly ash shall be subject to

demonstration by a successful onsite placement.

9. Corrosion Inhibiting Admixture:  30% calcium nitrite (where called

for in the specifications or on the drawings).  The admixture shall

d. Sikacrete-950DP - Sika Chemical Corporation
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CAST-IN-PLACE CONCRETE 03300 - 22 

conform to ASTM C494, Type "C" and not contain more than 0.05 

percent chloride ions .   

The admixture shall be used at dosages of 3 gallons per cubic yard for 

all cast-in-place concrete at parking levels . 

Products:  Provide one of the following; 

a. “Eucon CIA”; The Euclid Chemical Co.

b. "Darex Corrosion Inhibitor (DCI)"; W.R. Grace & Co.

c. “Rheocrete CNI”; Master Builders.

10. Alkali-Silica Reactivity Inhibitor:  A specially formulated lithium

nitrate admixture for the prevention of alkali-silica reactivity (ASR) in

concrete.  Provide “Eucon Integral ARC” by The Euclid Chemical

Company.  The admixture must have test data indicating conformance

to ASTM C1293, “Standard Test Method for Concrete Aggregates by

Determination of Length Change of Concrete Due to Alkali-Silica

Reaction”.

11. Viscosity Modifying Admixture (VMA):  Liquid admixture used to

optimize viscosity of Self-Consolidating Concrete (SCC).

Products: Subject to compliance with requirements, provide the

following at dosage rates per manufacturer’s recommendation:

a. “Visctrol”, The Euclid Chemical Company

b. “Boral SL”,  Boral Material Technologies

c. “Rheomac VMA Series”, Master Builders

12. Prohibited Admixtures:  Calcium chloride, thiocyanate or admixtures

containing more than 0.05% chloride ions are not permitted.

13. Certification:  Written conformance to the above-mentioned

requirements and the chloride ion content of the admixture will be

required from the admixture manufacturer prior to mix design review

by the Engineer and/or Architect.

d. Sika CNI - Sika Chemical Corporation

Sika Control ASR-Sika Chemical Corporation, or equal.

d. Sika Stabilizer Series - Sika Chemical Corporation
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ACCESS DOORS 083113-2 

1.6 MANUFACTURER’S STANDARD WARRANTY 

A. Standard Warranty:  Manufacturer's standard form in which manufacturer agrees 
to repair or replace access doors and frames that fail in materials or workmanship 
within specified warranty period, at no cost to the owner. 

1. Failures include the following:

a. Failure to meet performance requirements.

b. Structural failures including excessive deflection, water leakage,
air infiltration, or condensation.

c. Deterioration of metals, other materials, and metal finishes beyond
normal weathering.

2. Standard Warranty Period:

a. Access doors and frames:  Two (2) years from date of Substantial
Completion

PART 2 - PRODUCTS 
2.1 FLOOR ACCESS DOORS AND FRAMES 

A. Manufacturers 

1. Bilco Company (The).

2. Cendrex Inc.

3. Or Equal

B. Floor Doors, General:  Equip each door with adjustable counterbalancing springs, 
heavy-duty hold-open arm that automatically locks door open at 90 degrees, release 
handle with red vinyl grip that allows for one-handed closure, and recessed lift 
handle. 

C. Watertight Steel Gutter-Frame Floor Door: In the Maintenance room for accessing 
the pumps below. Single and Double-leaf opening.  Galvanized structural-steel 
channel frame forming gutter with NPS 1-1/2 drainage coupling and 1/4-inch- 
thick, diamond-pattern, galvanized structural-steel tread plate door; watertight; 
match floor loading capacity as noted on structural drawing S-0.1.  

1. Fire-Resistance Rating:  Not less than 2 hours

a. Finish:  Yellow with wording "FIRE DOOR - DO NOT STORE
MATERIALS ON SURFACE."

D. Hardware:  Provide the following: 

1. Hinges:  Heavy-duty, stainless-steel butt hinges with stainless-steel pins.

2. Latch:  Stainless-steel slam latch.

3. Hardware Material:  Stainless steel, including latch and lifting mechanism
assemblies, hold-open arms, and all brackets, hinges, pins, and fasteners.
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ACCESS DOORS  083113-3 
 

E. Insulation:  Fiberglass or Urethane with liner pan for hatches exposed to the exterior 
only.  

2.2 MATERIALS 

A.  Steel Plates, Shapes, and Bars:  ASTM A 36.  

B.  Rolled-Steel Floor Plate:  ASTM A 786, rolled from plate complying with ASTM 
A 36 or ASTM A 283, Grade C or D. 

C.  Steel Sheet:  Uncoated or electrolytic zinc coated, ASTM A 879, with cold-rolled 
steel sheet substrate complying with ASTM A 1008, Commercial Steel (CS), 
exposed.  

D.  Metallic-Coated Steel Sheet:  ASTM A 653, Commercial Steel (CS), Type B; with 
minimum G60 or A60 metallic coating. 

E. Rolled-Stainless-Steel Floor Plate:  ASTM A 793, manufacturer's standard finish. 

F.  Stainless-Steel Sheet, Strip, Plate, and Flat Bars:  ASTM A 666, Type 316.  Remove 
tool and die marks and stretch lines or blend into finish. 

G.  Frame Anchors:  Same type as door face. 

 

2.3 FABRICATION 

A.  General:  Provide access door and frame assemblies manufactured as integral units 
ready for installation.  

B.  Metal Surfaces:  For metal surfaces exposed to view in the completed Work, 
provide materials with smooth, flat surfaces without blemishes.  Do not use 
materials with exposed pitting, seam marks, roller marks, rolled trade names, or 
roughness. 

C.  Doors and Frames:  Grind exposed welds smooth and flush with adjacent surfaces.  
Furnish attachment devices and fasteners of type required to secure access doors to 
types of supports indicated. 

 



METAL FRAMED SKYLIGHTS                                                                                                  08630-1 
 
 

SECTION 08630  
 

METAL FRAMED SKYLIGHTS  
 (MULTIWALL GLAZING)  

 

PART 1 - GENERAL 

1.1          PERFORMANCE REQUIREMENTS  

A. General:  Provide metal-framed skylights capable of withstanding loads and thermal and 
structural movements indicated without failure.  Failure includes the following: 

1. Deflection exceeding specified limits. 
2. Thermal stresses transferred to the building structure. 
3. Skylight framing members transferring stresses, including those caused by thermal and 

structural movement, to glazing. 
4. Weakening of fasteners, attachments, and other components. 

B. Deflection Limits:  As follows: 

1. Deflection of the entire length of framing members in direction normal to glazing plane is 
limited to 1/175 of clear span. 

C. Lateral Support:  Compression flanges 75% of flexural members requiring lateral be laterally 
braced by cross members with minimum depths equal to flexural member depth and by anchors 
to the building structure.  Glazing material does not provide lateral support. 

D. Structural Performance:  Provide metal-framed skylights, including anchorage, capable of 
withstanding pressures indicated without material and deflection failures and permanent 
deformation of structural members exceeding 0.2 percent of span when tested according to 
ASTM E 330. 

E. Air Infiltration: Provide metal-framed skylights with maximum air leakage of 0.06 cfm/sq. ft. 
of surface when tested according to ASTM E 283 at a minimum static-air-pressure differential 
of 6.24lb/sq. ft. 

F. Water Penetration: Provide metal-framed skylights that do not evidence water penetration when 
tested according to ASTM E 331 at a minimum differential static pressure of 20 percent of 
positive design wind pressure, but not less than 15 lb/sq. ft.  

G. Thermal Movement:  Provide metal-framed skylights that allow for thermal movements 
resulting from the following maximum change (range) in ambient temperatures by preventing 
buckling, sealant failure, and other detrimental effects. 

1. Temperature Change (Range):  100 degrees F. 
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1.2       SUBMITTALS 

A. Product Data: Include construction details, material descriptions, dimensions and profiles of 

components, and finishes for metal-framed skylights. 

B. Shop Drawings: For metal-framed skylights. Include plans, elevations, sections, details, and 

attachments to other work as required.  

C. Samples for Initial Selection: Manufacturer’s color charts consisting of sections of units showing 

the full range of colors available for factory-finished aluminum. 

D. Samples for Verification: Provide color sample of selected finish on 2"x3" aluminum sheet.  

E. Installer Certificates: If required, signed by manufacturer certifying that installers comply with 

requirements. 

F. Product Test Reports: From a qualified testing agency indicating skylights comply with 

requirements, based on comprehensive testing of current products. 

 

1.3       QUALITY ASSURANCE 

A. Installer Qualifications: An experienced installer who has specialized in installing metal-framed 

skylights similar to those indicated for this Project and who is acceptable to manufacturer. 

B. Professional Engineer Qualifications: A professional engineer who is experienced in providing 

engineering services of the kind indicated. Engineering services are defined as those performed 

for installations of skylights that are similar to those indicated for this Project in material, design, 

and extent. 

C. Testing Agency Qualifications: An independent testing agency with the experience and 

capability to conduct the testing indicated, as documented according to ASTM E 548. 

 

1.4        PROJECT CONDITIONS 

 

A. Field Measurements: Where metal-framed skylights are indicated to fit to other construction, 

verify dimensions of other construction by field measurements before fabrication and indicate 

measurements on Shop Drawings. Coordinate fabrication schedule with construction progress to 

avoid delaying the Work. 
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1.5       WARRANTY 

 

A. Standard Manufacturer’s Warranty: Written warranty, executed by manufacturer agreeing to 

repair or replace components of metal-framed skylights that fail in materials or workmanship, 

within specified warranty period.at no cost to the owner 

1. System Warranty Period: 5 years from date of  substantial completion. 

B. Manufacturer’s Standard Finish Warranty:  Twenty (20) years from date of Substantial 

Completion.   

. 

PART 2 - PRODUCTS 

2.1       Skylight: six ft square, double dome polycarbonate, manually operable skylights. 

1. Manufacturers 

a. Wasco Products Inc. 
b. AIA Industries  
c. Nucor Building Systems 
d. OR Equal 

         

2.2         FRAMING MATERIALS 

A. Framing Members: Extruded aluminum alloy 6063-T5 or T6, ASTM B 221  

B. Concealed Flashing: Manufacturer’s standard corrosion-resistant, non-staining, non-bleeding 

flashing; compatible with adjacent materials. 

C. Exposed Flashing and Closures: Aluminum sheet alloy and temper of 1100-H14, thickness as 

require for proper performance. 

D. Fasteners and Accessories: Manufacturer’s standard corrosion-resistant, non-staining, non-

bleeding fasteners and accessories; compatible with adjacent materials. 

E. Framing-System Sealants: Single-component, non-sag, high performance, non-priming, gun-

grade elastomeric polyurethane sealant furnished by skylight manufacturer. 

F. Sealant complies with ASTM C920, Type S, Grade NS, Class 25.  

G. Sealant conforms to USDA approval standards. 
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H. Bituminous Paint: Cold-applied asphalt mastic paint complying with SSPC-Paint 12, except 

containing no asbestos, and formulated for 30-mil thickness per coat. 

 

2.3      GLAZING MATERIALS 

A.  Multiwall Polycarbonate:  1-inch multiwall polycarbonate panels that meet the requirements of 

the 2009 International Energy Conservation code, 

1. Outer Double Dome : Clear/Crystal with Lumira Aerogel;  

2. Inner Double Dome: Clear 

B. Glazing Gaskets: Glazing gaskets to be extruded thermoplastic elastomer by the skylight 

manufacturer.  

C. Glazing Weatherseal Sealant: Neutral-curing silicone sealant recommended by skylight and 

sealant manufacturers for this use and furnished by skylight manufacturer. 

1. Sealant is capable of withstanding 50 percent movement in both extension and 

compression (total of 100 percent movement) when tested for adhesion and cohesion 

under maximum cyclic movement according to ASTM C 719. 

2. Sealant complies with ASTM C 920 for Type S, Grade NS, Class 25, Uses NT, G, A, 

and, as applicable to substrates including other sealants with which it comes in contact. 

3. Color: Black. 

D. Flashing Sealant: Single-component, non-sag, high performance, non-priming, gun-grade 

elastomeric polyurethane sealant furnished by skylight manufacturer. 

1. Sealant complies with ASTM C920, Type S, Grade NS, Class 25, Use T, NT, M, A, G, 

and O. Canadian Specification CAN/CGSB-19.13-M87, Classification MCG-2-25-A-N. 

2. Sealant conforms to USDA approval standards. 

 

2.4       FABRICATION 

A. Framing Components:   

1. Factory fit and assemble components, where practical. 

2. Fabricate components that, when assembled, will have accurately fitted joints with ends 

coped or mitered to produce hairline joints free of burrs and distortion. 
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3. Fabricate components to drain water passing joints and to drain condensation and 

moisture occurring or migrating within skylight system to the exterior. 

4. Fabricate components to accommodate expansion, contraction, and field adjustment, and 

to provide for minimum clearance and shimming at skylight perimeter. 

5. Fabricate components to ensure that glazing is thermally and physically isolated from 

framing members. 

6. Form shapes with sharp profiles, straight and free of defects or deformations, before 

finishing. 

7. Fit and assemble components to greatest extent practicable before finishing. 

8. Reinforce members as required to retain fastener threads. 

9. Weld components before finishing and in concealed locations to greatest extent 

practicable to minimize distortion. 

B. Before shipping, shop assemble, mark, and disassemble components that cannot be permanently 

shop assembled. 

C. Provide continuous aluminum frame with weatherproof splice joints and locked and sealed or 

fully welded corners. Locate weep holes in the frame at each rafter connection to drain 

condensation. 

D. Prepare framing to receive anchor and connection devices and fasteners. 

E. Field Glazing: Locate and size extruded elastomeric setting blocks and spacers in accordance 

with the glazing manufacturer’s recommendations. At no point shall the glazing come in contact 

with the skylight frame or fasteners. 

 

2.5        ALUMINUM FINISHES  

 

A. General:  Comply with NAAMM “Metal Finishes Manual” recommendations for application and 
designations of finishes.   

B. Finish designations prefixed by AA conform to the system for designations of aluminum finishes 
established by the Aluminum Association. 

1. Kynar Fluoropolymer- complying with AAMA 2605.  Color as selected from 
manufacturer’s range of colors. 
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PART 3 -  EXECUTION 

 

3.1        EXAMINATION 

 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 

installation tolerances and other conditions affecting skylight performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

 

3.2       PREPARATION 

 

A. Where aluminum will contact dissimilar metals, protect against galvanic action by painting 

contact surfaces with primer or by applying sealant or tape recommended by manufacturer for 

this purpose. 

B. Where aluminum will contact concrete or masonry, protect against corrosion by painting contact 

surfaces with bituminous paint. 

C. Where aluminum will contact pressure-treated wood, separate dissimilar materials by methods 

recommended by manufacturer. 

 

3.3       INSTALLATION 

 

A. General: Comply with manufacturer’s written instructions for protecting, handling, and installing 

skylight components. 

1. Fit frame joints to produce hairline joints free of burrs and distortion. 

2. Rigidly secure non-movement joints. 

3. Accommodate thermal and mechanical movements. 

4. Install framing components to drain water passing joints and to drain condensation and 

moisture occurring or migrating within skylight system to the exterior. 

5. Coordinate installation of flashings at skylight perimeters to maintain continuity of water 

barriers. 
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6. Set continuous curbs and flashings in a full sealant bed, unless otherwise indicated. 

Comply with requirements in Division 7 Section “Joint Sealants.” 

B. Erection Tolerances: Install skylight components true in plane, accurately aligned, and without 

warp or rack. Adjust framing to comply with the following tolerances: 

1. Variation from Plane: Limit variation from plane or location shown to 1/8 inch in 10 feet; 

1/4 inch over total length. 

2. Alignment: Where surfaces abut in line and at corners and where surfaces are separated 

by less than 3 inches, limit offset from true alignment to less than 1/32 inch; otherwise, 

limit offset from true alignment to 1/8 inch. 

C. Field Glazing: Locate and size extruded elastomeric setting blocks and spacers in accordance 

with the glazing manufacturer’s recommendations. At no point shall the glazing come in contact 

with the skylight frame or fasteners 

D. Install secondary-sealant weatherseal according to sealant manufacturer’s written instructions to 

provide weatherproof joints. Install joint fillers behind sealant as recommended by sealant 

manufacturer. 

 

3.4       CLEANING 

 

A. Clean skylights inside and outside, immediately after installation and after sealants have cured, 

according to manufacturer’s written recommendations. 

1. Remove temporary protective coverings and strippable coatings from pre-finished metal 

surfaces. Remove labels and markings from all components. 

B. Remove excess sealant according to sealant manufacturer’s written recommendations. 

 

 

 

 

 

 

END OF SECTION 
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SECTION 101416   

PLAQUES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes plaques. 

1.3 ALLOWANCES 

A. Allowances for plaques used for room and equipment identification are specified in 
Section 012100 "Allowances."  

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: For plaques. 

1. Include fabrication and installation details and attachments to other work.
2. Show plaque mounting heights, locations of supplementary supports to be

provided by others, and accessories.
3. Show message list, typestyles, graphic elements and layout for each plaque at

least quarter size

C. Samples for Initial Selection: For each type of plaque, exposed component, and exposed 
finish. 

1. Include representative Samples of available typestyles and graphic symbols.

D. Samples for Verification: Plaque showing all components and with the required 
finish(es), in manufacturer's standard size unless otherwise indicated and as follows: 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer and manufacturer. 

mark.kopchak
Text Box

mark.kopchak
Text Box
NOT USED

mark.kopchak
Polygon



INTERIOR PROCESS PIPING AND APPURTENANCES 11060 - 4 

gripping wedges. The flange adapter shall be capable of deflection during 
assembly, or permit lengths of pipe to be field cut, to allow a minimum of 0.6” 
gap between the end of the pipe and the mating flange without affecting the 
integrity of the seal.  The flange adapter shall have a minimum safety factor of 2:1 
for ductile iron pipe.  The flange adapter castings shall receive shop applied 
baked-on epoxy coating for corrosion resistance.  Hardware shall be 304 stainless 
steel.  Flange adapters shall be EBAA Iron Series 2100 MEGAFLANGE, Ford 
Meter Box Uni-Flange, or equal. 

2.03 COMPRESSED AIR PIPING AND FITTINGS 

A. General 

1. All compressed air piping in sizes 1-1/2 inch and smaller shall be PE-AL-PE
composite pipe made with high density polyethylene and aluminum
conforming to ASTM F1282 and CSA B137.9.  PE-AL-PE pipe shall meet
the health and safety requirements of OSHA.

2. All compressed air fittings in sizes 1-1/2” and smaller shall be 316 stainless
steel and shall conform to the dimensional and physical requirements of
ASTM F1974 and CSA B137.9.

3. All pipe, fittings and accessories shall be Duratec Air-Line as manufactured
by IPEX, or equivalent by KiTec Industries, or equal.

B. Pipe Material 

1. High Density polyethylene (HDPE) and aluminum used in the manufacture
of pipe shall meet the requirements of ASTM F1282 and CSA B137.9.

2. HDPE raw materials used in the inner and outer layers of pipe shall be of
Grade PE33 as per ASTM D3350 and shall contain defined amounts of color
pigment, stabilizers and other basic additives.  The HDPE shall have a
hydrostatic design stress of 630 psi for water at 73 °F.

3. The outer pipe layer of HDPE shall include UV stabilizer that imparts
resistance equivalent to 2 years of continuous outdoor exposure in Florida as
evidenced in the manufacturer’s material specifications.

4. The inner pipe layer of HDPE shall be resistant to commonly used synthetic
and natural compressor oils as evidenced in the manufacturer’s chemical
resistance testing.

4. PE-AL-PE pipe shall meet the health and safety requirements of OSHA as
evidenced by the manufacturer’s testing.

C. Fitting Material 

1. Stainless steel fittings shall meet the dimensional and performance
requirements of ASTM F1974 and CSA B137.9, and shall be made with
UNS S31600 stainless steel.
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DRY WEATHER SUBMERSIBLE SEWAGE PUMPS 11540A - 10 

C. All parts shall be properly protected so that no damage or deterioration will occur 
during a prolonged delay from the time of shipment until installation is completed and 
the units and equipment are ready for operation. 

D. Finished iron or steel surfaces not painted shall be properly protected to prevent rust and 
corrosion. 

E. After hydrostatic or other tests, all entrapped water shall be drained prior to shipment, 
and proper care shall be taken to protect parts from the entrance of water during 
shipment, storage and handling. 

F. Retain shipping flange protective covers and protective coatings during storage. 

G. Protect bearings and couplings against damage. 

H. Comply with pump manufacturer's written rigging instructions for handling. 

1.8 MANUFACTURERS STANDARD WARRANTY 

A. Original Equipment Manufacturer shall provide to the Owner a standard five (5) year 
prorated limited warranty from date of Project Substantial Completion of pump system 
against defects in materials and workmanship.  Coverage shall include replacement parts, 
labor, travel expenses, and labor to remove/reinstall equipment per the Manufacturer’s 
limited warranty.   Labor charges (i.e., removal or replacement of pumps, and motors) are 
excluded from this warranty except that manufacturer will be responsible, subject to 
standard rate limitations, for cost of partial removal, installation, and transportation for a 
failure occurring within ninety days of authorized and registered start-up. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide Xylem 
Flygt N-3301.820 or equivalent product by one of the following: 

1. Flygt/Xylem Model- N-3301.820 (“N” Hydraulics Impeller)
Representative Peter R. Pastore PE
Vice President, Manager Municipal Group
G.A. Fleet Associates, Inc.
Fleet Pump and Service Group, Inc
55 Calvert Street
Harrison, NY 10528
Direct: 914-381-7905
Cell: 914-490-2280
fax: 914-835-1331
ppastore@gafleet.com
www.gafleet.com

2. HOMA Pump Technology Inc. - Model AKX12610-530/74HL-FM

http://www.plaxo.com/click_to_call?lang=en&src=jj_signature&To=914%2D381%2D7911&Email=rgiorgio@gafleet.com
mailto:ppastore@gafleet.com
http://www.gafleet.com/
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DRY WEATHER SUBMERSIBLE SEWAGE PUMPS 11540A - 11 

Representative Mr. Ray Bahr 
Blake Equipment 
East Windsor, CT 

3. Grundfos A/S Model S2.45.A100.1070.8.70H.D.520.G.N.D. (“Smart Trim” Impeller)
Representative Mr. Tim Fortner 
Grundfos Water Utility, Inc 
District Sales Manager 
Water Utility-Northeast 
Mobile 610-297-5412 
E-mail: tfortner@grundfos.com 

4. Or Equal

2.2 PUMP TYPE  

A. Submersible, end-suction, single-stage, close-coupled, overhung-impeller, centrifugal 
non-clog effluent pump as defined in HI 1.1-1.2 and HI 1.3. 

2.3 PUMP DESCRIPTION  

A. Pump shall be capable of operating in a continuous non-submerged condition in a vertical 
position in a dry pit pump room installation, permanently connected to inlet and outlet 
pipes. Pump shall be of submersible construction and will continue to operate 
satisfactorily should the dry pit be subjected to flooding. An inlet elbow as shown on the 
drawings with an inspection cover shall be provided. 

2.4 PUMP REQUIREMENT 

A. Furnish and install two (2) submersible non-clog wastewater pumps.  Each pump shall be 
equipped with a submersible electric motor, connected for operation on 460 volts, 3 
phase, 60 hertz, 4 wire service, with sufficient submersible cable suitable for submersible 
pump applications.  Pump power cabling shall be interchangeable between pumps.  The 
power cable shall be sized according to NEC and ICEA standards. Sufficient multi-
conductor submersible cable will be used to convey pump monitoring device signals.  
Multi-conductor shall likewise be interchangeable between pumps. 

2.5 PUMP CONSTRUCTION 

A. Major pump components shall be of AISI 80-55- 06 ductile iron or ASTM A-48, Class 
35B cast iron with smooth surfaces devoid of blow holes or other irregularities. The 
lifting handle shall be constructed from 316 stainless steel.  All exposed nuts or bolts 
shall be of 316 stainless steel construction. All metal surfaces coming into contact with 
the sewage, other than stainless steel or brass, shall be protected by a factory applied 
spray coating of acrylic dispersion zinc phosphate primer with a polyester resin paint 
finish on the exterior of the pump.   
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WET WEATHER SEWAGE PUMPS 11540B - 9 

1.9  MANUFACTURER’S STANDARD WARRANTY 

A. Original Equipment Manufacturer shall provide to the Owner a standard five (5) year 
prorated limited warranty from date of Substantial Completion of pump system against 
defects in materials and workmanship.  Coverage shall include replacement parts, labor, 
travel expenses, and labor to remove/reinstall said equipment per the Manufacturer’s 
limited warranty.   Labor charges (i.e., removal or replacement of pumps, and motors) 
are excluded from this warranty except that manufacturer will be responsible, subject to 
standard rate limitations, for cost of partial removal, installation, and transportation for a 
failure occurring within ninety days of authorized, and registered start-up. 

PART 2 - PRODUCTS 

2.1 MANUFACTURER 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide Xylem 
Flygt N-3312 or equivalent product by one of the following: 

1. Flygt/Xylem N-3312 (“N” Hydraulics Impeller)
Representative Peter R. Pastore PE
Vice President, Manager Municipal Group
G.A. Fleet Associates, Inc.
Fleet Pump and Service Group, Inc
55 Calvert Street
Harrison, NY 10528
Direct: 914-381-7905
Cell: 914-490-2280
fax: 914-835-1331
ppastore@gafleet.com
www.gafleet.com

2. HOMA Pump Technology Inc. Model-0

Representative Mr. Ray Bahr
Blake Equipment
East Windsor, CT
Cell: 860-986-1072
Ray.bahr@bghusa.com

3. Grundfos A/S Model S3.45.A120.3080.8.74M.D.628.G.N.D (“Smart Trim Impeller”)

Representative Mr. Tim Fortner
Grundfos Water Utility, Inc
District Sales Manager
Water Utility-Northeast
Mobile 610-297-5412
E-mail: tfortner@grundfos.com

4. Or Equal

http://www.plaxo.com/click_to_call?lang=en&src=jj_signature&To=914%2D381%2D7911&Email=rgiorgio@gafleet.com
mailto:ppastore@gafleet.com
http://www.gafleet.com/
mailto:Ray.bahr@bghusa.com
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LOADING DOCK BUMPERS 111313 - 1

SECTION 111313 

LOADING DOCK BUMPERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes loading dock bumpers. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of loading dock bumper. 

B. Shop Drawings: For dock bumpers. Include plans, elevations, sections, details, and 
attachments to other work. 

PART 2 - PRODUCTS 

2.1 DOCK BUMPERS 

A. General: Surface-mounted bumpers; of type, size, and construction indicated; designed 
to absorb kinetic energy and minimize damage to loading dock structure. 

1. Manufacturers:

a. American Floor Products Company, Inc.
b. Super Seal Mfg. Ltd.
c. OR EQUAL

B. Laminated-Tread Dock Bumper: Fabricated from multiple, uniformly thick plies cut 
from fabric-reinforced rubber tires. Laminate plies under pressure on not less than two 
3/4-inch- diameter, steel supporting rods that are welded at one end to structural-steel 
end angle and secured with a nut and angle at the other end. Fabricate angles with 
predrilled anchor holes and sized to provide not less than 1 inch of tread plies extending 
beyond the face of closure angles. 

mark.kopchak
Polygon



LOADING DOCK BUMPERS 111313 - 2

1. Thickness: 10-inches.
2. Horizontal Style: 10 inches high by 26 inches’ long

C. Anchorage Devices: Galvanized-steel anchor bolts, nuts, washers, bolts, sleeves, cast-
in-place plates, and other anchorage devices as required to fasten bumpers securely in 
place and to suit installation type indicated. Hot-dip galvanized according to 
ASTM A 153 or ASTM F 2329. 

D. Materials: ASTM 36 for steel plates, shapes, and bars. Hot-dip galvanize according to 
ASTM A 123/A 123M. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and conditions, with Installer present, for compliance with requirements 
for installation tolerances and other conditions affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Dock Bumpers: Attach dock bumpers to face of loading dock in a manner that complies 
with requirements indicated by manufacturer for spacing, arrangement, and position 
relative to top of platform and anchorage. 
1. Bolted Attachment: Attach dock bumpers to preset anchor bolts embedded in

concrete or to cast-in-place inserts or threaded studs welded to embedded-steel 
plates or angles. 

3.3 ADJUSTING 

A. After completing installation of exposed, factory-finished dock bumpers, inspect 
exposed finishes and repair damaged finishes. 

END OF SECTION 
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C. Conform to applicable Local Building Codes. 

D. Obtain and pay for all applicable permits. 

E. Schedule and pay for all inspections necessary for the electrical installation 
including but not necessarily limited to the general electrical inspection and fire 
department inspections. 

1.5 PROJECT CONDITIONS 

A. Install Work in locations shown on Drawings, unless prevented by Project 
conditions. 

B. Prepare drawings showing proposed rearrangement of Work to meet Project 
conditions, including changes to Work specified in other Sections.  Obtain 
permission from the Engineer before proceeding. 

C. Provide a proposed, dimensioned electrical room layout showing all equipment to 
be installed in the room.  Dimensions shown shall be those of the submitted and 
approved/”as-supplied” equipment.  Equipment to be installed in the Electrical 
Room will only be considered acceptable if it all fits in the room per the NEC. 

D. Location of electrical equipment, devices, and similar items, as indicated, are 
approximate only.  Exact locations are to be determined by the Contractor during 
construction.  If any location is different from those indicated (greater than 5 feet 
away from location shown on Drawings), the Engineer must give approval to the 
change. 

E. Verify in field, existing conditions and final locations of equipment installed under 
other Sections that require electrical work. 

F. Equipment wiring 

1. Equipment power and control wiring is based on specific manufacturers and
models.  Actual wiring required may be different.

2. Before pulling any power or control wire or installing conduit, obtain
equipment electrical and control installation instructions and wiring diagrams.
Any discrepancies from what is shown on the electrical drawings shall be
brought to the attention of the Engineer.  The Engineer will provide
instructions for any changes that may be necessary.

3. Installation of conduit or wire prior to obtaining the above specified
information shall be at the Contractor’s risk.  The Owner will not be
responsible for any extra costs related to removal or replacement of conduit or
wire resulting from the failure to coordinate equipment conduit and wire
requirements.  In the event that additional conductors or larger conductors
than shown on the Drawings are required, the Owner will not be responsible
for any labor costs related to the installation of these materials unless it can be
demonstrated by the Contractor to the satisfaction of the Engineer that these
conductors could not have been installed at the same time as the conductors
shown on the Drawings.

4. Provide wiring shown on the Drawings unless specifically excluded
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	B. Payment under this item shall include the furnishing of all materials including tools, labor, equipment, supplies, materials, and all other items incidental to remove and dispose piles, punch holes in existing building foundations to remain, com...
	A. Work under this item shall be measured for payment by the unit “Per Linear foot” of drilled shaft installed from the steel plate to the contract specified bottom of the rock socket.
	A. Work under this item shall be measured for payment by the unit price “Square Yards” of pavement placed as specified and measured along the route of the pipe trench.  The width of trench measured for payment shall not exceed the limits shown on the ...
	Item 62: Overcoming Obstacles during Drilling Micro-Piles
	Item 63: Micro-Piles - Rock Socket – Pump Station Building and Valve Vault – Depth Greater than 10 Feet
	Item 64: Micro-Piles - Rock Socket – Surge Tank- Depth Greater than 5.5 Feet
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